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ABSTRACT 
The quality management of a modern complex product from design to 
production is very complicated matter which involves the whole company as well 
as external bodies (customer and supplier etc). 
In this thesis, based on customer-oriented principles, major management 
techniques, creating a time phased quality management programme to approach 
the quality related design processes, combines with the development of a 
quantitative method to measure the quality achievement of each design activity, 
including each phase and the overall design stage, for their correctness and 
efficiency in terms of time, cost and performance. 
A practical example is given for demonstrating the validation of the 
quantification. 
Through proper tailoring, the time phased quality management programme can 
be applied to different types of product, simple and complex, and to hardware 
and software, as well as to totally new design or partial design improvement. 
A quality information system is also developed to enhance the efficiency and 
effectiveness of the design and development process and to obtain improved 
product performance. 
Through a systematic analysis of the design process, it is shown that the 
majority of the steps taken are amenable to discipline and control and, 
therefore, design can realistically be included in a formal quality management 
system. 
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CHAPTER 1 
INTRODUCTION 
1.1 MOTIVATION 
There is increasing evidence that many quality problems can be traced to the 
design of the product. 
In a classic study of 850 field failures of relatively simple electronic equipment, 
43% of failures were due to engineering design. 
In a study of 7 space programmes, 35.2% of component failures were due to 
design or specification error. 
During a typical 11-month period at a chemical plant, 42% of the rework cost was 
traced to research and development (cited by Juran & Gryna, 1988). 
In a study of 'quality calamities' by the British Institute of Management, 36% of 
failures were due to the lack of proving new designs, materials or processes and 
16% were due to lack of or wrong specifications (cited by Rogerson, 1986). 
In one chemical company, a startling 50% of the product shipped was out of 
specification. A review concluded that many of the specifications were obsolete 
and had to be changed (cited by Juran & Gryna, 1988). 
For mechanical and electronic products of at least moderate complexity, it is Juran 
and Gryna's opinion that errors during product development cause about 40% of 
the fitness-for-use (quality) problems. 
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Where product development is responsible for both creating and formulation 
(design) of the product and also responsible for developing the manufacturing 
process, as in chemicals, about 50% of the problems are due to development 
(cited by Juran & Gryna, 1988). 
Therefore, how to improve 'quality' during product design and development stage 
becomes a very important issue. 
Some critical design problems (information compiled by the Defense Science 
Board, USA in 1983) are listed in Appendix I. 
1.2 THE DIFFICULTIES OF DESIGN CONTROL 
i. It is often thought that design, being basically a creative activity, is not 
amenable to the standard quality management system. Thus, design control 
must be imposed, without putting restrictions and disciplines on the 
designer which may interfere with his creativity. 
ii. Usually, design output is intangible. In most cases, design output is a set 
of instructions rather than hardware, which makes it difficult to quantify 
the adequacy and measurement of the performance of the design output. 
iii. The errors at the design stage are so fundamental and have such far 
reaching effects, that their rectification is likely to be expensive and may 
not even be possible. 
iv. The more complex the product, the more organisations (customer, supplier, 
design consultant, fabricator) will be involved. The interfaces between 
different bodies are difficult to control. 
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Despite the above mentioned difficulties, the designer (creator) still needs to 
communicate his design to other people. This can only be done through 
processes, procedures and measurements. 
A basic design control model (see Fig. 2.1) illustrates that any design requires 
certain inputs, then through the design process to produce an output. A feedback 
loop is the key function to improve design quality. This simple 'design control 
model' will be the starting point for further study and will help to develop a more 
detailed design process relevant to quality management. 
1.3 THESIS STRUCTURE 
Chapter 2 presents a survey of major design control related management 
techniques. This will help to establish a generic time-phased quality management 
programme in Chapter 3. Based on the management programme, a quality 
measurement method will be developed in Chapter 4. This quantification model 
can measure the 'quality achievement' of each design activity and phase and 
overall design stage, for correctness and efficiency in terms of time, cost and 
performance. 
In Chapter 5 an example is given to demonstrate the validation of the 
quantification model. 
In Chapter 6, software design control is discussed and the theory developed in 
Chapters 3 and 4 is applied. 
In the meantime, a quality information system is developed to enhance quality 
management during the design stage. 
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In Chapter 7, more applications of the time-phased quality management 
programme are discussed and the major conclusions arrived at is that design 
activities are measurable and amenable to quality management. 
Finally, it is recommended that computer-aided tools are adopted to help 
implement design control activities. 
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CHAPTER 2 
A SURVEY OF DESIGN CONTROL RELATED MANAGEMENT 
TECHNIQUES 
2.1 INTRODUCTION 
a. The scope of this survey will focus on major engineering and 
quality management techniques which contribute to product design 
and development. 
This survey will not include professional design skills and pure 
engineering design technology. 
b. The aim of this survey is to apply existing knowledge and 'received 
wisdom' to help create a generic quality management programme 
for new product design and development. 
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2.2 TOTAL QUALITY MANAGEMENT (TQM) 
2.2.1 Definition 
TQM is also known as Company-wide Quality Management 
(CWQM), which is a continuous improvement process that involves 
the whole company: every department, every activity, every single 
person at every level, not only in solving problems but also in 
preventing them. (Peters) 
ii. The British Quality Association (BQA) has a long definition of 
TQM: 
TQM is a corporate business management philosophy which 
recognises that customer needs and business goals are inseparable. 
It is applicable within both industry and commerce. It ensures 
maximum effectiveness and efficiency within a business and secures 
commercial leadership by putting in place processes and systems 
which will promote excellence, prevent errors and ensure that every 
aspect of the business is aligned to customer needs and the 
advancement of business goals, without duplication or waste of 
effort. (BQA, cited by Hand & Plowman, 1992) 
2.2.2 Building up a TOM system 
The aim of establishing a TQM system is to use the quality system as a 
formal measuring and feedback system to improve performance. The steps 
to be taken are as follows: 
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i. Establishing the 'Company vision' 
This is the development and definition of the company's prime 
objective, thus providing the framework for management strategy. 
ii. Defining strategy 
This means defining the company quality levels and implementing 
the feedback loops. 
iii. Defining detailed methods 
Detailed quality policies need to be produced as well as 
responsibilities and objectives for individual departments, together 
with actual management procedures and instructions where 
appropriate. 1 
It is at this detailed level that the important performance indicators 
need to be defined. 
iv. Implementing the system in stages 
Implementing a quality management system is the hardest part, as 
it is not immediately obvious to most staff why such a system is 
needed anyway, except perhaps in certain special and well-defined 
areas of direct-paying customer contact. 
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As a corollary, it is worth implementing a system gradually, starting 
with key areas or, perhaps, the straightforward areas and, as people 
see their worth and it is learned how to modify the system, then the 
implementation task becomes progressively easier. (Rogerson & 
Rooney 1990) 
v. Modifying and improving the system 
A quality management system should identify areas for 
improvement. There is, therefore, a need for regular and systematic 
analysis of the findings of the system and the operation of the 
system itself. This is the feedback loop which leads to quality 
improvement. 
2.2.3 Applying TOM in product design and development 
i. TQM only provides an ideal guide to establishing a management 
system for product design and development. 
ii. A suitable design process, design goals and design criteria must be 
established for different products and companies, followed by 
monitoring of the design output. 
iii. If a design output is not satisfactory, corrective action must be 
taken. A feedback loop will lead to continuous improvement. 
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2.3 ISO 9000 QUALITY SYSTEMS 
2.3.1 Definition 
A quality system is defined as the organisation structure, responsibilities, 
procedures, processes and resources for implementing quality management. 
To promote the system management effort referred to in the definition, a 
universally applicable set of quality management quality system 
requirements was introduced in the form of an international standards, the 
ISO 9000 series of documents. 
ISO 9000 is the general specification for quality systems and is designed 
to cover the design/development and production of all types of 
products and is, therefore, somewhat general in its requirements. It is also 
divided into three separate parts: 9001,9002 and 9003, each of which 
defines a different level of quality system. 
2.3.2 ISO 9001 (Identical to BS 5750, Part 1,1987) 
The major difference between ISO 9001 and 9002/3 is that 9001 includes 
'design control' requirements. Section 4.4 'Design Control' lists 
important topics which must be included in a design control system: - 
i. 4.4.1: General 
The supplier shall establish and maintain procedures to control and 
verify the design of the product in order to ensure that the specified 
requirements are met. 
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ii. 4.4.2: Design and development planning. 
iii. 4.4.2.1: Activity assignment. 
iv. 4.4.2.2: Organisational and technical interfaces. 
v. 4.4.3: Design input. 
vi. 4.4.4: Design output. 
vii. 4.4.5: Design verification. 
viii. 4.4.6: Design changes. 
The basic design control model is illustrated in Fig. 2.1. 
Some other relevant sections such as 4.5: Document Control, 4,14: 
Corrective Action, 4.16: Quality Records, are of importance in so far as 
they deal with design documentation, action and records. 
It also must be stressed that above mentioned 'design control requirements' 
relate to the management control activities, ranter than the specific 
technical or engineering of the design. 
2.3.3 Advantages of ISO 9001 
i. It is widely accepted by many countries and industries as the 
baseline for any quality management system. 
ii. It can be considered as a formalised checklist. Corresponding to 
Sections 4,4,4,5,4,14 and 4,16, checklists are developed which can 
carry out a quick check for a design control system (see Appendix 
II). 
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2.3.4 Disadvantages of ISO 9001 
i. 'Quality Cost' is an independent and useful system parameter, but 
it was not emphasised sufficiently in ISO 9001. 
ii. Because of the general nature of ISO 9001 it does not give specific 
guidance, which makes working to the standard difficult. 
iii. Some activities in Section 4.4 (such as design input/output 
identification) are difficult to classify, whether they should belong 
to 'Design Activities' or 'Quality System Activities'. 
iv. Quantitative measurement for quality achievement index is not 
mentioned in ISO 9001. 
v. Section 4.4: Design Control, does not include the modern design 
concept, e. g. simultaneous design, cost-effectiveness design etc, 
which will be discussed later. 
vi. The overall ISO 9001 quality system only focuses on the traditional 
industry process control - that is the 'design, production and test' 
process. It does not consider covering the whole life-cycle of a 
product. 
vii. ISO 9001 emphasises 'performance' control but does not pay 
attention on 'time and cost' control. 
viii. From the above mentioned problems, it can be concluded that ISO 
9001 is only applied in the narrow sense of design control. 
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2.4 CONCURRENT ENGINEERING (CE) 
2.4.1 Definition 
Concurrent Engineering is known as 'Simultaneous Design', 'Total 
Design', 'Systematic Design' or 'Integrated Design'. 
Some generally accepted definitions of CE are: 
i. "A systematic approach to the integration of design, production and 
related processes which considers all aspects of a product life 
cycle. " (ICL Today, 1991). 
ii. Total Design is defined as "The systematic activity necessary from 
market/user need through to selling in order to produce competitive 
products for world markets. " as distinct from Engineering Design 
which forms a component part of Total Design. It embraces the 
product, process, people and organisation (Pugh, 1990). 
iii. CE has been termed "a modern treatment of systems engineering in 
an integrated computing environment", (Schrage, 1989). 
2.4.2 Tools to support CE 
i. Building cross-functional design teams. 
The principle tool for CE is team working. The theory of team 
working should show how to integrate people, tasks and settings so 
that groups perform effectively. In general, effective team working 
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involves a learning process that needs to be guided. Teams must 
understand why they are a team, what their objective is and what 
their deliverables are. 
ii. Management techniques 
a. Improved process: A concurrent process focuses on quality, 
cost and development time, emphasises customer satisfaction 
and competitive benchmarking. 
b. Close co-operation: Integrated organisation, employee 
involvement and strategic relations with suppliers. 
iii. Employment of quality engineering methods 
Using Dr Taguchi's 'off-line quality control' concept and 'quality 
function deployment' method, achieves product and process 
optimisation. 
iv. Computer application 
An integrated computer-aided engineering environment, e with 
simulation to prove out downstream design criteria prior to 
production and provide information for swift decision-making. 
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2: 4.3 The Benefits of CE 
i. Increased quality (customer satisfaction) 
"47% of British companies acknowledge that they are unclear about 
the main type of customers in the market and what their needs are. " 
(Witcher, 1990). This is because they have not had to concentrate 
on 'customer focus' and have not had to employ the services of 
marketing. Product development has been engineering rather than 
market driven. 
The use of team working and 'quality function deployment' ensures 
that marketing and engineering are communicating in the same 
language. 
ii. Reduction in development time 
"Company lose 33% of after-tax profit when they ship products six 
months' late, as compared with a loss of 3.5% when they overspend 
by 50% on product development. (House, 1991). 
The concept of CE is right first time. Whilst initial designs may 
take longer than with the traditional process, because input has to 
be received from all functions, designs are less likely to require 
extensive modification at a later stage. Manufacturing and 
marketing input at the concept stage of a development project 
ensures that designs take into account the ease of manufacture and 
assembly and customer requirements. 
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As fewer design modifications become the norm, it becomes easier 
to plan towards product launch dates. This makes the job of the 
project manager easier as target dates become more achievable. 
iii. Reduced product costs 
"By the time manufacturing get a look at a new product, around 
90% of the design, and therefore most of the eventual product cost, 
are locked in. " (Mortimer, 1991). 
Without input from manufacturing most of the finer details of 
product design are entrenched at a very early stage. In many cases, 
the inappropriateness of these designs for manufacturability has 
meant increased unit costs of production. Early contributions from 
production means not only designs that are sympathetic to current 
manufacturing capability but also a simultaneous design of the 
manufacturing route. 
2.4.4 The relation between CE and Total Quality Management 
i. CE shares three primary objectives with TQM: 
(1) Increased quality 
(2) Reduction in development time 
(3) Reduction in cost. 
ii. If TQM is a philosophy for the whole company management, then 
CE is the definition of a successful implementation of the 
philosophy. (Meyer, 1990) 
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iii. The philosophy of TQM matches the CE philosophy but the strand 
of concentration in CE is in the new product delivery process. 
TQM considers the improvement of all business processes in 
summation and aims to make the entire corporation more 
systematic. Therefore TQM goes far beyond CE; CE can be 
thought of as the application of TQM to product development. (Don 
Clausing, 1990) 
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2.5 SYSTEM ENGINEERING AND SYSTEM MANAGEMENT 
2.5.1 Definition 
System engineering is the application of scientific engineering and 
management effort to: 
i. Transform an operational need into a description of system 
performance parameters and a preferred system configuration 
through the use of an iterative process of functional analysis, 
synthesis, optimisation, definition, design, test and evaluation. 
ii. Integrate related technical parameters and assure compatibility of all 
physical, functional and program interfaces in a manner that 
optimises the total system definition and design. 
M. Integrate reliability, maintainability, human factors, safety, security, 
structural integrity, producibility and other related specialities, into 
the total engineering effort. 
The system engineering process in evolving of functional detail and 
design requirements, has as its goal the achievement of the proper balance 
among operational, (e. g. performance, effectiveness), economic and 
logistics factors. The process employs a sequential and iterative 
methodology to reach cost-effective solutions and the information 
developed through this process is used to plan and integrate the 
engineering effort for the system as a whole. (MIL-STD-499A, AMCP 
706-196). 
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System engineering is not necessarily new, but is good engineering with 
the emphasis on a 'top-down' approach, looking at the system as a whole. 
Further, emphasis is also placed on a 'life-cycle' approach and the 
'interdisciplinary' or 'team' approach to design and development. 
2.5.2 The application of system engineering and management in 'total 
quality control 
Total quality control work requires effective ways of integrating the efforts 
of large numbers of people with large numbers of machines and huge 
quantities of information. Hence, it involves systems questions of 
significant proportions and a system approach is inherent in total quality 
control. 
As applied to total quality control, the system engineering and system 
management may be defined as follows: 
i. System engineering is the technological process of creating and 
structuring effective people/machine/information quality systems. 
This also includes the process of establishing audits to assure 
system maintenance, as well as the continuing work to upgrade the 
quality system, when needed, by matching the quality system 
requirements with the most up-to-date quality technology. 
On the other hand, system engineering is likely to provide what 
might be thought of as the fundamental 'design technology' of the 
modem quality engineer. 
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ii. System management (system engineering process) is the 
administrative process of assuring effective operation of the 
quality system. This also includes administering the system so that 
its disciplines are, in fact, followed and enhancing the system, when 
needed, by carefully adding to its improvements as they are 
engineered. 
Therefore, system management is likely to become a fundamental 
managerial guide for quality managers in their activities to guide 
and lead integrated quality activities throughout the organisation. 
(Feigenbaum, 1991). 
iii. Systems economics, especially quality cost, is the measurement and 
control process for guiding the most effective resource allocation of 
the people/machine/information content of the quality system. The 
objective is that the lowest quality costs are achieved, consistent 
with full customer quality satisfaction, including guidance so that 
investments or other expenditures planned for the quality system 
will be based upon net economic improvements obtained throughout 
the system, rather than in only a self-contained portion of that 
system. 
iv. System measurements, particularly with respect to system audits and 
customer quality determinations, are the process of the evaluation 
of the effectiveness with which the quality system meets its 
objectives and fulfils its goals. 
System measurements are likely to provide key benchmarks for 
quality control personnel as well as for functional and general 
management. 
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2.5.3 Disadvantaizes 
Despite the above advantages that can be obtained from adopting 
system engineering and management, for practical application it need 
a strong organisation and well-trained system engineers to tailor and 
implement the system engineering process. 
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2.6 ANALYSIS OF SYSTEM EFFECTIVENESS, LIFE CYCLE COST 
AND COST EFFECTIVENESS 
Designers have long tried to achieve a balance between effectiveness and 
cost. This balance may involve increasing cost in one phase to reduce cost 
and increase effectiveness elsewhere, but can result in lower overall costs 
and greater effectiveness. This process of balancing cost and effect is 
known as trade-off analysis. The quantification provided by system 
effectiveness models and life cycle cost models can spearhead the trade-off 
analysis. 
The prime ingredients of cost effectiveness are illustrated in Fig. 2.2 (Juran, 
1980). The detailed descriptions are as follows: 
2.6.1 System Effectiveness 
System effectiveness is often expressed as one or more figures of merit 
representing the extent to which the system is able to perform the intended 
function. The figures of merit used may vary considerably depending on 
the type of system and its mission requirements and should consider the 
following: 
i. System performance parameters such as the capacity of a power 
plant, the destructive capability of a weapon and the accuracy of a 
radar capability. 
ii. Availability, or the measure of the degree a system is in the 
operable and committable state at the start of a mission when the 
mission is called for at an unknown random point in time. This is 
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often called 'operational readiness'. Availability is a function of 
operating time (reliability) and down-time 
(maintainability/supportability). 
iii. Dependability, or the measure of the system operating condition at 
one or more points during the mission given the system condition 
at the start of the mission (i. e. availability). Dependability is a 
function of operating time (reliability) and down-time 
(maintainability/supportability). 
A combination of the foregoing considerations (measures) represents the 
system effectiveness aspect of total cost effectiveness. 
2.6.2 Life Cycle Cost (LCC) 
LCC involves all costs associated with the system life cycle, including: 
i. Design and development cost: the cost of feasibility studies, system 
analysis, detail design and development, fabrication, assembly and 
test of engineering models and associated documentation. 
ii. Production and construction cost: the cost of fabrication, assembly 
and test of operational systems, operation and maintenance of 
production capability and associated initial logistic support 
requirements. 
iii. Operation and maintenance cost: the cost of sustaining the 
operation, personnel and maintenance support, spare/report parts and 
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related inventories, test and support equipment, maintenance, 
transportation and handling, and so on. 
iv. System retirement and phase-out cost: the cost of phasing the 
system out of the inventory due to obsolescence or wear-out and 
subsequent items of equipment recycling and reclamation as 
appropriate. 
Life-cycle cost may be categorized many different ways, depending on the 
type of system and sensitivities desired in cost-effectiveness measurement. 
2.6.3 Cost Effectiveness 
The development of a system or product that is cost effective, with the 
constraints specified by operational and maintenance requirements, is a 
prime objective. Cost effectiveness relates to the measure of a system in 
terms of mission fulfilment (system effectiveness) and total life-cycle cost. 
Cost effectiveness, which is similar to the standard cost benefit analysis 
factor employed for decision making purposes in many industrial and 
business applications, can be expressed in various terms (i. e. one or more 
figures of merit), depending on the specific mission or system parameters 
that one wishes to measure. 
2.6.4 The Quantification of Cost Effectiveness 
The quantification of cost effectiveness involves the development of 
mathematical models for both cost and effectiveness (Juran, 1980): 
Cost effectiveness = Effectiveness / Total Cost 
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A useful model for effectiveness define system effectiveness as: 
PSE 
- 
PA X PR X PC 
where 
PSE = Probability of overall system effectiveness. 
PA = Probability that the system will be available for use 
(i. e. availability). 
PR = Probability that the system will be reliable (i. e. 
reliability). 
PC = Probability that the system has the design capability 
to perform the function required. 
Once such a model is developed it can be used to: 
i. evaluate a design against user requirements; 
ii. compare alternative designs; 
iii. evaluate trade-offs among availability, reliability and capability. 
Ordinarily, the cost parameter is defined as life cycle costs: 
Cr =CA+C1+COS+CD 
where 
Cr = Total life cycle cost. 
CA = Total acquisition cost. 
C1 = Total investment cost. 
Cos = Total operation and support cost. 
CD = Total disposal cost. 
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Regardless of the type or origin of the model chosen, it should be capable 
of providing comparisons and evaluations for trade-off analyses of 
alternative options, identifying risks and establishing a baseline for 
sensitivity analyses throughout the acquisition process. 
During the concept phase the quantity and quality of detailed design data 
are limited, so the bulk of information used for modelling must come from 
assumptions or estimates. As the design matures towards the end of full- 
scale development, the data should be much more accurate, making the 
LCC model results as precise as possible. (MIL-HDBK-25 contains a 
detailed explanation for estimating life cycle costs). 
LCC models are extremely complex and require an enormous amount of 
input data from many different sources in order to produce a reasonable 
prediction. Therefore, all modelling should be done by computer. 
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2.7 CONFIGURATION MANAGEMENT 
2.7.1 Introduction 
The concept of a smooth transition from development to production 
requires that the design is frozen and documented at a point in time and 
from then on, that the 'configuration' is carefully controlled and 
documented. Only then can the final planning for production, installation, 
maintenance and logistics be completed. Configuration control must be 
maintained throughout the life cycle of the product (or system) to avoid 
degraded operational availability and higher support costs. 
'Configuration' basically refers to the functional and physical 
characteristics of a product, including both hardware and software. 
Ideally, a complex product is thoroughly evaluated and changes are made 
during design and development so that the design released to production 
is 'frozen'. Of course, this is often not the case and changes are made 
after production commences. 
A change may result from the redesign of a prime product item, the 
revision of a production process, and will affect technical data, impact on 
the reliability of the product, and so on. Thus, what initially appears to be 
a simple system modification, often has a tremendous impact on the prime 
equipment, associated software, production capability and logistical support. 
The collection of activities needed to accomplish these changes for 
complex products is called 'Configuration Management'. (Juran, 1988) 
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2.7.2 Configuration Management Program 
The purpose of carrying out a configuration management program is to 
control and minimise the changes which occur on equipment hardware, 
software and manufacturing operations. 
The program usually consists of three elements: 
i. Configuration Identification 
This is the process of defining and identifying every element of the 
product. A configuration established at a particular point in time is 
called a 'baseline'. Configuration identification consists of three 
levels of baseline documents: 
(1) The functional baseline defines the general requirements of 
an entire product. 
(2) The allocated baseline defines the general requirements for 
a major item in the overall production. 
(3) The product baseline defines the detailed requirement of an 
item. This baseline is used as a basis of reference from 
which all future changes are controlled. 
The baseline document include drawings, specifications, test 
procedures, standards and any other information which defines the 
physical and functional characteristics. (MIL-STD-483A, 1985) 
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ii. Configuration Control 
This is the process of managing the design change from the time of 
the original proposal for change through the approval or disapproval 
of the changes. This involves the technical evaluation, costing and 
determination of the specific serial numbers which will have the 
change incorporated. As the decisions affect many functions, a 
Configuration Control Board is often set up to review all proposed 
changes. 
iii. Configuration Accounting 
This is the process of verifying that changes are made in the 
hardware and software, and documenting those changes. A formal 
accounting-type system is required because changes may continually 
be made. Every change made must be compatible with existing 
hardware from an engineering point of view. 
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2.8 QUALITY ENGINEERING (TAGUCHI METHODS) 
Quality engineering can be viewed in two distinct categories (see Fig. 2.3): 
i. Off-line Quality Control activities occur at the product and process 
design stages. They optimise product and process design using 
design of experiments. The design process includes system design, 
parameter design and tolerance design. 
ii. On-line Quality Control activities occur at the actual production 
stage. They include process control systems, use of adjustment 
factors and inspection. 'Statistics Process Control' is one way to do 
On-line Quality Control 
The discussion will focus on Off-line Quality Control. (Taguchi, 1987 
and Logothetis, 1989) 
2.8.1 Definition 
i. Quality Loss Function 
Parabolic approximation of the quality loss which results when a 
quality characteristic deviates from its best (or target) value. 
ii. Nominal the best characteristic 
The name given to those quality characteristics that have an 
attainable target, or nominal value (e. g. length, voltage, etc). 
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iii. Noise 
The undesirable and uncontrollable factors that cause a functional 
characteristic to deviate from its target value are called 'Noise' 
factors. There are three types: 
(1) Outer noise: environmental conditions, such as temperature, 
humidity, etc. 
(2) Inner noise: deterioration of parts, material, sub-components 
etc. 
(3) Between product noise: piece-to-piece variation. 
iv. Sienal-to-Noise Ratio (SN) 
SN is a metric used to project (from experimental results) field 
quality performance. SN is generally in decibels and depends on 
the type of characteristic being considered. 
v. ANOVA 
Analysis of Variance. 
vi. Design of Experiments (DOE) 
Dr Taguchi's DOE is different from classical DOE. Taguchi 
recommends the use of orthogonal arrays for constructing control 
and noise factor matrices in experimental design. 
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vi. Robust 
A product/process that has limited or reduced functional variation, 
even in the presence of noise. 
2.8.2 Off-line Quality Control 
i. System Design 
System design requires technical knowledge and extensive 
experience in engineering and science to initially 'design' or specify 
the product or process. 
System design does not utilise design optimisation methods such as 
design of experiments. 
ii. Parameter Design 
Parameter design is the most important effective step in the process. 
It makes the system performance insensitive to the noise factors at 
low cost by selecting optimal level settings for the control factors. 
Design of experiments is used extensively during the parameter 
design stage. 
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iii. Tolerance Design 
Tolerance design can be used to reduce the variation by reducing 
the tolerances based upon the quality loss function if the parameter 
design cannot achieve the required performance variation. 
2.8.3 Advantages and Disadvantages 
i. Advantages 
a. Identifying the interaction between control factors and noise 
factors in order to obtain 'Robustness'. 
b. Parameter design is applicable to product design and product 
improvement as well as process design and improvements. 
c. Improves quality without increase in cost. 
ii. Disadvantages 
During the system design stage, Taguchi's method did not provide 
a systematic process for initial design. 
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2.9 THE SEVEN FUNDAMENTAL TOOLS OF QUALITY CONTROL 
(QC) 
These QC tools (see Fig. 2.4) are well-known as: 
i. Cause and Effect diagram 
This is also known as the 'fishbone' diagram or the Ishikawa 
diagram. 
The 'effect' is the quality characteristic that is under investigation; 
the problem that needs to be solved, the effect that needs to be 
improved or controlled. 
Improvements are made by removal or prevention of the factors that 
cause the effect. 
ii. Checklists 
Cause and effect diagrams answer the question "What do we already 
know, or think we know, about a problem? " Checklists are used to 
collect data to confirm (or deny) this thinking. They are also used 
to collect data to monitor a process or to monitor the changes that 
occur as a result of actions taken to remedy a problem. 
iii. Stratification 
Stratification means to separate or classify into distinct layers or 
levels. 
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For problem analysis, the more sub-sets used for data collection, the 
better. 
Data from separate sources should be kept separate and discrete. 
iv. Histograms 
Histograms are a way of arranging and displaying data so that 
variation can easily be seen. This is exactly the same as the 
checklist but re-drawn with bars instead of tally marks. It shows 
the frequency of occurrence of one set of values compared with the 
frequency of another. 
v. Pareto Diagrams 
Pareto diagrams are bar charts, re-drawn with items of different 
frequency. The greatest frequency is put on the left. 
vi. Scatter Diagrams 
When data is collected to confirm or deny the thinking that has 
gone into constructing the cause and effect diagram, scatter 
diagrams can be used to check for any relationship between the 
effect and suspected cause. 
vii. Control Charts 
Control charts are used to monitor a process to rapidly identify 
when the process has gone out of control. On the other hand, 
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control charts can be used to estimate the capability of process. 
This would be very useful for process design. 
The above mentioned tools and techniques are championed by Dr Kaoru Ishikawa 
and used in Japanese companies since the early 1950s. They are used by 
everyone in the organisation, at all levels and for all functions. (Hand & 
Plowman, 1992) 
Data are collected and displayed in simple, visual formats; everyone speaks the 
same language and there are no misunderstandings. Use of the tools is not 
restricted to manufacturing problems; design, safety, cost efficiency etc. can all 
be tackled. 
Usually, the seven tools are used to evaluate current performance, make 
improvements to it and then control it at the new level. The whole cycle is then 
repeated - continuous improvement. 
The tools are used in the team work environment and everyone in the organisation 
must be trained in the use of the tools. 
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2.10 QUALITY FUNCTION DEPLOYMENT (QFD) 
i. "Carrying the voice of the customer through to the factory floor" is 
the aim of QFD. 
QFD is a customer-driven planning tool. The essence of QFD is a 
series of interlocking matrices that start with customer's needs and 
then deploy these down to the process control characteristics. 
ii. The QFD spreadsheet (known as the 'house of quality') was first 
developed at the Kobe, Japan, shipyards in the early 1970s and was 
also used for specific applications by Toyota in the mid-1970s. The 
'house of quality' spreadsheet allows for additional information to 
be added to the generic spreadsheet, including competitive technical 
data, customer survey data, and importance factors. For details on 
QFD matrices, see Hauser and Clausing (1988), Sullivan (1986) and 
Morrell (1987). 
iii. The main advantage of QFD is for recognising and prioritising the 
desirable features that could be built into a new product and then 
making sure that they are delivered. It is an 
opportunity/development process rather than one of problem solving 
or problem prevention. 
iv. Enhanced QFD has recently been formulated by Don Clausing and 
Stuart Pugh (1991). Basic QFD is adequate for simple, static 
products. However, for complex and/or dynamic products, basic 
QFD reveals a fundamental gap between the first matrix (house of 
quality) and the second matrix (design). 
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The output of the 'house of quality' is the corporate expectations at 
the total system level, which becomes the inputs (rows) to the 
Design matrix. The output from the Design matrix is detailed 
design decisions, e. g. the dimensions of piece parts. However, the 
direct jump from total system expectations to detailed design 
decisions can only be made for simple, static products. 
Enhanced QFD provides for the multiple levels of complex systems 
and enables dynamic concept selection at each level. The dynamic 
concept selection is performed by using the Pugh concept selection 
process. Enhanced QFD also has an improved information 
acquisition and analysis phase that leads into the 'house of quality'. 
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2.11 FAILURE MODE AND EFFECT ANALYSIS (FMEA) 
i. FMEA is used as a planning and a problem prevention technique. 
It can be used particularly in the design stage to enable the designer 
to diagnose the cause and effect of problems. It is also a team 
technique where the team is made up of people who can contribute 
critical knowledge and ideas for the analysis of a proposed new 
product or process. 
ii. For most products, it is not economic to conduct the analysis of 
FMEA for each component. Instead, engineering judgement is used 
to single out those items which are critical to the operation of the 
product. 
iii. FMEA analysis is also useful in planning for inspection, assembly, 
maintainability and safety. 
rý 
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2.12 JURAN'S 'DESIGNING FOR QUALITY' CONCEPT 
Dr J. M. Juran, in his books, introduced a very useful concept - designing for 
quality (1. Quality planning and analysis, 2nd edition, 1980.2. Quality Control 
Handbook, 4th edition, 1988). 
Juran compared traditional products with modern products and concluded that the 
change from traditional to modern products is often gradual and can mask the 
need for new approaches in product development. (The distinctions between 
traditional and modem products are shown in Table 2.1). 
All products, traditional and modern, have two types of requirements: "functional 
performance" and "fitness-for-use", such as reliability, maintainability and safety. 
For traditional products. The design work carried out to achieve performance 
requirements is usually sufficient to meet the other parameters. Modern products 
have more exacting needs that require additional managerial methods and 
technological tools. 
To reach the aim of 'Design for Quality'. Juran suggested important concepts and 
procedures as follows: 
i. Cost-effectiveness concept 
For modern products, attainment of fitness for use involves a balance 
among competing parameters and costs. The aggregation of these 
parameters and costs, from, the inception of the design to the end of the 
operational life is called the 'cost-effectiveness concept'. The practical 
application in the design process will be discussed in Chapter 3. 
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ii. The phase concept of product development 
In practice, the 'design/manufacture/use' classification is an over- 
simplification. For many products (traditional or modern) it is useful to 
visualise an evolution taking place through many phases. For simple 
products, some of these phases are brief, or even combined with other 
phases: 
a. Concept and feasibility phase 
In this phase the known or anticipated need for a product is studied 
in enough detail to determine if it is feasible to design and 
manufacture a product responsible to the need. 
b. Detailed design phase 
For complex products, the detailed design phase may consist of two 
major sub-phases: 
(1) A more detailed exploration of several design concepts 
uncovered in the feasibility stage. 
(2) Selection of a final design concept followed by fully detailed 
design and development. 
c. Prototype phase 
In this phase, the first essentially complete units of the product are 
built and tested. 
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d. Pre-production demonstration phase 
In this phase, a 'production design' is prepared and evaluated for 
producibility and performance. 
e. Early warning concept 
The frequency and severity of problems caused by design has 
stimulated companies to develop more and better forms of early 
warning of impending troubles. These early warnings are available 
in a variety of forms such as design review, failure mode and effect 
analysis (FMEA) and various testing etc. 
f. Design for high reliability and maintainability 
For complex products, reliability and maintainability are important 
parameters of fitness-for-use. 
To achieve high reliability, it is necessary to define the specific 
tasks required. This task definition is called the reliability program. 
Usually, a reliability program is identical to a quality program 
aimed at fitness-for-use, but a reliability program puts more 
emphasis on the concept of 'design-in', which is using specific 
techniques such as redundancy, derating, stress analysis and part 
selection etc. to improve the reliability of products in the early 
design phase. 
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From Juran's 'Designing for Quality' concept, it is seen that the simplicity of 
traditional products permits product development to be carried out with a modest 
amount of effort. The complexity of modern products and the consequences of 
releasing deficient designs can mean that product development must be structured 
with phases to assure that the designs released are adequate. The establishment 
of a formal product development process is a policy decision for management. 
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2.13 FEIGENBAUM'S 'TOTAL QUALITY CONTROL' AND 'NEW 
DESIGN CONTROL' 
Dr Armand V. Feigenbaum introduced the TQC concept in his book (Total 
Quality Control, 3rd edition, revised 1991). He gave the TQC definition as 
follows: 
Total Quality Control is an effective system for integrating the 
quality-development, quality-maintenance and quality-improvement 
efforts of the various groups in an organisation so as to enable 
marketing, engineering, production and service at the most 
economical levels which allow for full customer satisfaction. 
This TQC definition is quite similar to TQM from the British Quality Association. 
Both of them are customer-oriented quality concepts. 
Feigenbaum also defined 'New Design Control' as follows: 
New Design Control involves the establishment and specification of 
the necessary cost-quality, performance-quality, safety-quality and 
reliability-quality for the product required for the intended customer 
satisfaction, including the elimination or location of possible sources 
of quality troubles before the start of formal production. 
He suggested a pattern for the new design control routine as follows: 
i. Establishment of the quality requirements for the products. 
This involves analyses that culminate in customer-satisfaction-oriented 
specification and standards which incorporate performance, reliability, 
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maintainability and safety requirements and the cost-quality balance for the 
product. it also covers the pre-production evaluation and testing of the 
product. 
ii. Design of a product which meets these requirements 
This involves the establishment of detailed drawings for the product and 
the preparation of the related engineering instruction. It also includes 
product life and safety evaluations, prototype construction and various 
testing. 
iii. Planning to assure maintenance of the required quality 
This involves the control of purchased material, maintenance of quality 
during processing and production and the assurance of quality during field 
installation and product servicing. 
iv. Pre-production review of the new design and its manufacturing 
facilities: formal release for active production 
This involves process design, process capability analysis and a series of 
qualification tests. 
These four elements are quite basic in new design control of plants. For practical 
application, procedures should be developed to suit product type and company 
policy. 
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L Traditional design process was completed with 'instructions for 
manufacture'. In the same condition, traditional 'design control' 
techniques such as 'design review', 'document control', 'design 
verification' and 'design evaluation' only provide an after-the-fact analysis. 
Thus, it is a narrow-sense and passive 'design control'. 
ii. For modern complex products, a broad-sense and active quality 
management programme which can participate the design process and 
prevent design problems in the early stages, will be necessary. 
iii. The advantages learnt from, the above mentioned survey will help to create 
a generic quality management programme. The following advantages will 
be adopted: 
a. From TQM: Team work 
Feedback loop 
Continuous improvement 
b. From ISO 9001: Design input/output model 
Interface control 
Design review and verification 
Document control 
Corrective action 
c. From Concurrent Systematic and simultaneous design concept 
Engineering: Closer co-operation (cross-functional 
organisation) 
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d. From System Top-down design process 
Engineering: System decomposition 
System effectiveness 
Configuration control 
Life cycle cost 
e. From Taguchi's Off-line quality control concept 
Method: Experimental design 
Design and process optimisation 
Parameter and tolerance design 
f. From QFD: Interpreting customer needs for design 
requirements 
g. From FMEA: Problem prevention 
h. From Juran: Cost effectiveness 
Phase concept of product development 
Design for reliability and maintainability 
Early warning concept 
i. From Feigenbaum: Total quality control 
Customer-oriented design concept 
New design control programs 
j. From 7 fundamental Cause and effect analysis 
tools of QC: 
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Traditional versus modern products 
Aspects or products Traditional Mosern 
Simplicity Simple, static Complex, dynamic 
Precision Low High 
Need for interchangeability Limited Extensive 
Consumables or durables Mainly consumables Mainly durables 
Environment in which used Natural Unnatural 
User understanding of product High Low 
Importance to human health. Seldom important Often important 
safety, and continuity of life 
Life-cycle cost to user Similar to purchase price Much greater than 
Life of a new design Long: decades. even 
centuries 
purchase price 
Short; less than a 
decade 
Scientific basis of design Largely 4mpirical Largely scientific 
Basis of reliability, maintain- Vague: "best effort" Quantified 
ability, etc. 
Volume of production Usually low Often high 
Usual cause of field failures Manufacturing errors Design weaknesses 
Table 2.1 The distinctions between traditional and modern products 
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ESIGNESIGN. YES OUTPUT nn A INPUT .D 
NO 
RECOMMENDATION 
FOR DESIGN CHANGE 
Figure 2.1 Basic design control model from ISO 9001 
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PRODUCT 
COST EFFECTIVENESS 
(WORTH VALUE) 
TOTAL COSTS EFFECTIVENESS (LIFE CYCLE) 
AVAILABILITY II DEPENDABILITY 
READINESS -RELIABILITY 
MAINTAINABILITY -SAFETY 
SERVICEABILITY -SURVIVABILITY 
FLEXIBILITY 
CONCEPT STUDIES 
DEVELOPMENT 
PRODUCTION 
OPERATION 
SERVICE 
REPAIR 
TRAINING 
Elements of cost effectiveness. 
CAPABILITY 
POWER 
RANGE 
ACCURACY 
SPEED 
FIDELITY 
NUMBER OF 
INFORMATION 
CHANNELS 
Figure 2.2 The prime ingridiente of Cost-Effectiveness 
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QUALITY ENGINEERING 
OFF-LINE QUALITY CONTROL 
ENGINEERING OPTIMIZATION 
USING DESIGN OF EXPERIMENTS 
PRODUCT DESIGN' 
(PRODUCT IMPROVEMENT) 
PROCESS DESIGN 
(PROCESS IMPROVEMENT) 
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QUALITY CONTROL 
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Figure 2.3 Off-Line Quality Control 
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Figure 2.4 The Seven Fundamental Tools of Quality Control 
" The shape shows the nature of the 
distribution of the data 
" The central tendency (average) and 
variability are easily seen 
" Specification limits can be used to display 
the capability of the process 
" Helps reduce variability 
" Monitors performance over time 
" Allows process corrections to prevent 
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immediately detected 
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CHAPTER 3 
ANALYSIS OF THE QUALITY RELATED DESIGN AND 
DEVELOPMENT PROCESS 
3.1 INTRODUCTION 
The purpose of planning a quality management programme during a new product 
design and development stage is to ensure that the design activities and outcomes 
can be assessed for correctness, suitability and efficiency. 
The goals for every management activity should contribute to: 
i. satisfying the customer (whether it is the internal manufacturer or the 
external end user). 
ii, shortening the time from design to production; 
iii. minimising the cost (to consider the whole life cycle, not just the design 
stage); 
From past experience it can be said that most project managers and the hierarchy 
of management above them, do not understand or properly manage the technical 
process of new product design and development. This is because they measure 
success in terms of 'on time and within budget' rather than by performance in 
service. 
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The existing management system focuses on administrative issues: cost and 
scheduling. The milestone decision points are unrelated to the industrial processes 
and the transition between development and production in the factory. 
In fact, a poorly designed product cannot be properly tested or produced. During 
the test programme there will be far more failures than would be expected. 
Manufacturing problems will overwhelm production schedules and costs. All this 
will cause needless, high re-design/re-work costs. 
To avoid this, management should be held accountable for striking a balance 
between administrative and technical risk in every programme decision and a 
general understanding of the technical disciplines becomes an essential 
requirement. 
It may cost more during the Design stage but the increased cost in design or test 
may be offset in production as a result of lower reject rates and reduced re-work, 
which will also shorten the time from design to production and also improve 
delivery schedules. 
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3.2 DEVELOPMENT OF A TIME-PHASED QUALITY SYSTEM 
In order to meet the above mentioned goals (satisfactory performance, shorter 
time and minimum cost) and ensure the design outputs can be assessed for 
correctness and efficiency, the author applied multiple disciplines (motivated by 
literature review), creating a 'Time-phased Quality Activities' programme to 
describe Quality Management for the design and development of a new product. 
A brief description of the features of the diagram (see Fig: 3.1) follows: 
L Using 'system engineering process' to divide the product life cycle into six 
phases (conceptual, design, development, qualification, production and field 
use phase) to form a timescale. It would then be easy to allocate time and 
other resources to each phase and evaluate the outcome of each phase. 
ii. Each phase consists of a series of activities. These activities are the key 
tasks for most products. However, they can be tailored to suit different 
product types and different company policy, as well as different customer 
requirements. Thus their application would be very flexible. 
iii. The complete diagram, each phase and each activity, is basically a closed- 
loop. One activity's output must satisfy the next (successive) activity's 
input requirement, otherwise that task will have to be redone. 
In case the test results are not acceptable, some activities, and even a 
whole phase or more, will be re-worked. By strictly controlling the 
individual activity the possibility of re-work will be minimised. This 
closed-loop will keep a continuous improvement iteration. 
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iv. 'System engineering process' is used as a fundamental frame and then 
combines a conventional 'Engineering design process' with a more modern 
'Integrated design process'. 
v. A checkpoint (design review) is included at the end of each phase, which 
forms an early warning system and feedback route. 
vi. All activities in the diagram are designed to support, enhance and monitor 
the design work, but does not involve the pure professional design work 
or the designer's creativity. 
vii. The diagram function covers all conventional design control skills such as 
design review, design change control, interface control, documentation 
control and design verification, etc. (a detailed discussion is given later). 
viii. The diagram forms an active quality management system to enable the 
quality engineer to join the design activities, not just to check the design 
results but also to work with the design engineer, manufacturing engineer 
and other related people. 
ix. Many of the activities need to use 'Quality Function Deployment' and 
'Experimental Design' skills to get the optimum solutions and to make 
trade-off decisions. 
X. The 'Quality-related design and development process' starts from 
'Identify customer needs' and ends at 'Design Release' and also 
provides a useful 'Quality Information System'. 
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3.3 CONCEPTUAL PHASE 
a. The purpose of the conceptual phase is to fully define customer needs, 
develop a complete mission and a life-cycle profile for the new 
product/system. 
b. When the need has been fully defined, the next step is to develop 
alternative technical approaches for fulfilling that need. 
The result of the conceptual phase is the selection of the most feasible 
alternative for further study. If an alternative cannot be identified, then the 
cycle will be repeated for re-definition of the need. 
c. Other output from the conceptual design phase usually includes the 
preparation of an 'A' specification (or functional baseline), definition of 
system operational requirement, the system maintenance concept, a 
preliminary system analysis and a top-level system' functional flow 
diagram. 
Reliability and maintainability requirements are included in the functional 
specification. 
3.3.1 Activity 1-1: Identifying customer needs 
i. The goal of quality management is to provide the product which 
satisfies the customer needs or requirements. 
However, customer needs are not always clear enough. Therefore 
the designer needs to interpret them and carry out the necessary 
investigations to get useful information to support design tasks. 
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ii. Usually, the most common customer needs are economy, reliability, 
durability, easy of use, easy maintenance, safety and achieving a 
certain performance. 
iii. If the customer is a manufacturer, he will ask for the design output 
to be easy to perform to enable further processing and the inspector 
will ask for it to be easily tested. Thus, each customer requirement 
will be quite different and the design engineers need to use some 
tools to translate 'customer needs' into engineering design 
requirements. 
iv. Recently, the most efficient and accurate approach has been to use 
'Quality Function Deployment' (QFD) methodology to identify the 
'voice of the customer' and to translate this voice into actionable 
items in the design or process (see Fig. 3.2). 
3.3.2 Activity 1-2: Mission and Life Cycle Profile Analysis 
When customer needs/requirements are properly translated into 
system design requirements, the engineers will identify the prime 
mission of the system. The mission may be defined through one, 
or a set of, scenarios or operational profiles. It is important that the 
'dynamics' of the system operating characteristics are identified. 
ii. For example, an aircraft's mission may consist of take-off, fly, land, 
communicate, use radar, etc. One mission may be composed of 
many different operations. 
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By studying mission operation requirement profiles, results are 
obtained from these which are useful for functional identification 
and design requirements 
iii. The system life-cycle encompasses a number of programme phases 
to include advance planning and conceptual design, detail design 
and development, qualification, production, distribution, operation, 
sustaining maintenance and support and system requirement and 
disposal. 
So, design and development must be addressed on a life-cycle basis 
and as an integral part of the overall system engineering process. 
iv. In reviewing the experience associated with many of the systems in 
use today, it has been found that the resulting output is highly 
influenced by the planning and design decisions made during the 
early phases of the system life-cycle. (Blanchard, 1985) 
3.3.3 Activity 1-3: Feasibility Study (Trade-off study) 
i. A broad spectrum of feasibility study (or trade-off study) is initiated 
during the conceptual exploration phase. These feasibility studies 
continue into the development phase as a logical approach to 
selecting the best design once customer (or mission profile) and 
design requirements have been specified. 
ii. Input data: customer, design and operational requirements, life 
cycle cost, system effectiveness. 
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iii. (1) Identify all possible alternatives that will fulfil the 
requirements. 
(2) Identify a system configuration which is feasible within the 
constraints of available technology and resources (i. e. money, 
human resources, equipment, material, or a combination 
thereof). 
(3) Screen and evaluate the most likely candidates in terms of 
performance, effectiveness, reliability and economic criteria, 
etc. 
iv. Output: Justify the system and describe a recommended, preferred 
configuration and design approach. The final selection and design 
approach must consider such factors as producibility and operational 
suitability as well as performance, cost and schedule. 
3.3.4 Activity 1-4: Proiect Group Organisation 
Usually, aR&D project represents a broad spectrum of activity involving 
many organisations in a company. 
In the past, these various R&D activities have operated somewhat 
independently, especially not matching the quality management system and 
the results have been less than effective. Design problems cannot be found 
in the early stage. 
For large R&D projects and complex product design, a matrix 
organisation (cross functional), or a more flexible organisation, should be 
established (i. e. Project Manager, Failure Review Board, etc). 
3-9 
3.3.5 Activity 1-5: System Requirement Specification 
In this activity, design and operational requirements and system 
specification must be decided upon. 
L The design requirements for full-scale development must be 
specifically defined to meet the mission profile, beginning with 
factory acceptance and extending throughout the life of the system. 
These requirements include a complete definition of the total range 
of environments to which the product system will be exposed, 
including storage conditions, maintenance, transportation and 
operational use. 
ii. The system specification (top-level system specification) must state 
the technical and mission requirements for the system as an entity, 
allocates requirements to functional areas, documents design 
constraints and defines the interfaces amongst or between the 
functional areas. Normally, the initial version of a system 
specification is based on parameters developed during the 
Conceptual Exploration phase. This specification is used to 
establish the general nature of the system that is to be further 
defined and finalised during the Qualification phase. 
iii. Operational requirements, from which design requirements are 
derived, are of no direct value to a system designer. It is the 
responsibility of the producer to specify the design requirements 
which will satisfy the operational requirement. 
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iv. Design requirements include a full and explicit statement of 
quantitative performance requirements. In addition to the more 
obvious requirements for system performance levels, this set of 
parameters include structural static and dynamic requirements, 
weight, reliability, maintainability and unit production cost. 
v. Besides the more obvious performance and reliability requirements, 
there is the additional demand of producibility: it must be 
economically feasible to manufacture a quality product at a 
specified rate and to deliver the finished items capable of achieving 
the performance and reliability inherent in the design. 
3.3.6 Activity 1-6: Conceptual Design Review (C. D. R. ) 
L The C. D. R. may be scheduled during the early part of a programme 
when operational requirement and support concepts have been 
defined. Feasibility studies justifying preliminary design concepts 
should be reviewed. (MIL-STD-1521B, 1985) 
ii. An example checklist for C. D. R. is: 
a. Mission and requirements analysis. 
b. Functional flow analysis. 
c. Preliminary requirements allocations. 
d. System/cost effectiveness analysis. 
e. Trade-off studies. 
f. Synthesis. 
g. System interface studies. 
h. Programme risk analysis. 
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i. ` Producibility analysis plans. 
j. Technical performance measurement planning. 
k. Engineering integration. 
1. Data management plans. 
M. Configuration management plans. 
n. System safety. 
o. Human factor analysis. 
p. Life cycle cost analysis. 
q. Manpower requirements/Personnel analysis. 
r. Milestone schedules. 
l 
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3.4 DESIGN PHASE 
a. The basic principle for complex product design is to use a 'System 
Engineering Model' (Shubert, 1989) to identify the 'voice of the engineer' 
and translate that voice into actionable items in the design or process (see 
Fig. 3.3). 
b. Usually, preliminary system design starts with the baseline configuration 
for the system identified through the functional specification in conceptual 
design and proceeds' towards translating the established system-level 
requirements into detailed qualitative and quantitative design 
characteristics. 
c. The detailed design phase begins with the concept and configuration 
derived through preliminary system design. That is, a configuration with 
performance, effectiveness, reliability and other requirements as has been 
described in the system specification. 
The accomplishment of configuration definition in the form of 'B' and 'C' 
specifications (i. e. sub-system, equipment, software, material, process, 
procurement, etc. ) will also be established. 
d. The following activities from 2-1 and 2-8 are the key points of quality 
control in the design phase: 
3.4.1 Activity 2-1: Functional Allocation and Prediction 
i. Functional analysis is a logical and systematic approach to system 
design and development. It constitutes the process of translating 
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system operational and support requirements into specific qualitative 
and quantitative design requirements for each hierarchical level. 
(The indenture relationships of functions by level are illustrated in 
Fig. 3.4). (Blanchard, 1985) 
ii. This process is iterative and is accomplished through the 
development of functional flow block diagrams. 
Functional flow block diagrams are developed for the primary 
purpose of structuring the system requirements into functional terms. 
They are developed to indicate basic system organisation and to 
identify functional interfaces. Functional blocks are concerned with 
what is to be accomplished as against the realisation of how 
something should be done (flow block diagram example is shown 
in Fig. 3.5). 
iii. The functional analysis provides a description of major system 
functions and translates them into specific system design 
requirements (or constraints). The next step involves the allocation 
of system top-level design requirements to the various sub-elements 
of the system. Such requirements can be reliability, maintainability, 
interchangeability, safety, testability, standardisation and even 
economic factors. (An example of reliability allocation is shown in 
Fig. 3.6). (Juran 1988) 
iv. As engineering data becomes available, functional prediction is 
accomplished as a check on design in terms of system requirement 
and the factors specified through allocation. Here, 'reliability 
prediction' is taken as an example. 
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The predicted values of MTBF, or failure rate (A) are compared 
against the requirement and areas of incompatibility are evaluated 
for possible design improvement. 
Prediction is accomplished at different times in the system design 
process and will vary somewhat depending on the type of data 
available. Reliability block diagrams, models, and computer 
methods are employed to varying degrees depending on the problem 
at hand. (See Table 3.1, extracted from Juran 1980) 
v. Basic reliability prediction techniques are summarised as follows: 
a. Prediction based on the analysis of a similar product. 
b. Prediction based on an estimate of an Active Element Group 
(AEG). 
The AEG is the smallest functional building block that 
controls or converts energy. 
c. Prediction may be accomplished from a system parts count. 
There are a variety of methods used that differ somewhat due 
to data source, number of part-type categories and assumed 
stress levels. Basically, a design parts list is used and parts 
are classified in certain designated categories. Failure rates 
are assigned and combined to provide a predicted MTBF at 
the system level. (An example is illustrated in Table 3.2, 
Data from MIL-HDBK-217D). 
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3.4.2 Activity 2-2: Establishment of Design Criteria 
L With the identification of operational functions and the 
accomplishment of requirements allocation, it is possible to generate 
detailed design criteria. Such criteria constitutes specific 
requirements in the areas of reliability, maintainability, 
standardisation, interchangeability, repair versus discarded levels, 
safety features, and so on. 
These criteria may be stated qualitatively or quantitatively and are 
employed as guidelines for the design engineer. 
ii. The established design criteria must be consistent with system 
operational requirements and other factors defined through 
allocation. During the early phases of system development, design 
progress is monitored in terms of compliance with these guidelines. 
3.4.3 : Activity 2-3: Stress/Strength Analysis 
i. The basis of the concept of reliability is that a given component has 
a certain stress resisting capacity; if the stress induced by the 
operating conditions exceeds this capacity, then failure results. 
ii. The conventional design approach, which is based on somewhat 
arbitrary multipliers such as safety factors and safety margins, gives 
little indication of the failure probability of the components. In 
reality, the failure probability may vary from low to an intolerably 
high value for the same safety factor. 
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Furthermore, the design variables and parameters are often random 
variables, a fact completely ignored by the conventional design 
approach. 
iii. The conventional design is not adequate from a reliability view 
point. Another design methodology that does consider the 
probabilistic nature of the design is needed so that component 
reliability can be calculated at the design stage. Such a design 
methodology is called 'probabilistic design'. It identifies explicitly 
all the design variables and parameters which, in turn, determine 
both the stress and strength distributions (see Fig. 3.7) (Kapur & 
Lamberson 1977). Once these two distributions are determined, the 
component reliability can be easily calculated. That is, this 
approach expresses the . component reliability as a 
function of the 
stress and strength distributions (see Fig. 3.8). (Juran, 1980) 
iv. For an effective application of this methodology, the design 
engineer must have adequate information on the probabilistic 
strength, the strength degradation data for the material to be used 
and the design data on the statistical distribution of loads. 
3.4.4 Activity 2-4: FMEA 
L FMEA (Failure Mode and Effect Analysis) provides a methodical 
way of examining a design for possible ways in which failure can 
occur. In the FMEA, a product (at the system and/or lower level) 
is examined for all the ways in which a failure may occur. For 
each potential failure, an estimate is made of its effect on the total 
system and of its seriousness. 
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In addition, a review is made of the action being taken (or planned) 
to minimise the probability of failure or to minimise the effect of 
failure. Note that the failure 'mode' is the symptom of the failure, 
which consists of the proved reasons for the existence of the 
symptoms. 
ii. For most products, it is not economic to conduct the analysis of 
failure mode and failure effect for each component. Instead, 
engineering judgement is used to single out those items which are 
critical to the operation of the product. 
Generally, FMEA on one item is helpful to designers of other items 
in the system. In addition, the analyses are useful in planning for 
inspection, assembly, maintainability and safety. 
3.4.5 Activity 2-5: Material, Parts Selection and Control 
i. It is a difficult exercise for a designer to choose a material/parts 
having regard to a manufacturing process and his own company's 
facilities. 
ii. Each manufacturing company should have its own internal design 
policy laying down both company standards and national and 
international standards. 
iii. Safety factors are sometimes specified by legal requirement or 
customer. Commonly used factors ranged from 1.25 -4 depending 
on the uncertainties involved and can be applied to the yield stress 
for ductile materials, to the ultimate tensile strength for brittle 
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materials and to the fatigue strength for parts subjected to fatigue 
loadings. (Kapur & Lamberson 1977) 
iv. Essential information can be obtained from previous history of parts 
used in similar products. 
v. Any new application must be subjected to qualification tests, 
including overstress, to determine safety factors. 
vi. Use de-rating to ensure that the stresses applied to the parts are 
lower than the stresses those parts can normally withstand. 
vii. Supplier inspections and test records must be required. 
viii. Parts standardisation and interchangeability must be considered. 
3.4.6 Activity 2-6: Integrated Design Analysis 
i. Basically, design analysis evaluates the ability of the design to meet 
performance specifications at low risk. 
Those analyses oriented to the reduction of design risk include, but 
are not limited to, stress/strength, worst case tolerance, sneak circuit, 
failure modes and effects, and thermal analyses. 
ii. Computer-Aided Design (CAD) and Computer-Integrated 
Manufacture (CIM) will greatly help design analysis. 
To maximise the use of 'design analysis' will achieve significant 
cost savings from various tests. 
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iii. 'Integrated Design' has the same meaning as Total Design, 
Concurrent Engineering and Systematic Design. (Pugh, 1990) 
The distinction between traditional engineering design (sequential 
approach) and integrated design (parallel approach) is that integrated 
design considers not only product design but also manufactured and 
supported problems, simultaneously. 
iv. Normally, integrated design analysis includes design for reliability, 
producibility (manufacturability), testability and safety, etc. 
Brief descriptions are as follows: 
3.4.6.1 Design for Reliability 
i. The objective of design for reliability is to design a system 
that will meet all operational requirements in an effective and 
efficient manner. 
ii. In design, this is basically accomplished through the proper 
selection and application of components, application of de- 
rating methods as appropriate, specification of highly reliable 
processes, incorporation of redundancy provisions in critical 
areas, and so on. 
iii. The following actions indicate major approaches to 
improving reliability during design: 
a. Reliability functional analysis. 
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b. Reliability allocation and prediction. 
c. Selection of component parts. 
d. Use of redundancy to provide more than one means of 
accomplishing a given task in such a way that all the 
means must fail before the system fails. 
e. Use de-rating to ensure that the stresses applied to the 
parts are lower than the stresses those parts can 
normally withstand. 
f. Failure mode, effect and criticality analysis (FMECA). 
g. Control of the operating environment to provide 
conditions that yield lower failure rates. 
h. Specify replacement schedules to remove and replace 
low-reliability parts before they reach the wear-out 
stage. 
3.4.6.2 Design for Manufacture (producibility) 
i. The designer should be aware of the methods by which the 
product may be made. 
Product performance depends not only on the design but also 
on the choice of material and the way in which it is 
manufactured. 
ii. On the other hand, the economic manufacturing process must 
be considered. The Taguchi off-line quality control 
methodology is very useful for getting an optimised solution 
for the manufacturing process. 
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iii. Ensure that the design is, indeed, consistent with production 
processes and capabilities. 
iv. Producibility is considered as part of the design criteria to be 
evaluated for cost-effectiveness and ease of manufacture 
versus the degrees of compliance with the functional 
requirements. 
v. Producibility is identified as one of the items to be covered 
in a design review but is not to be regarded as one of the 
major cost drivers in the transition from development to 
production. 
3.4.6.3 Design for Testing (Testability) 
i. Past development projects have neglected to consider the 
need for, production and field test capabilities during the 
early design phase. 
ii. Built-in Test and Production Testing are two major test areas 
that must be considered from the start of the design effort. 
Otherwise, these and other test considerations can negatively 
impact both manufacturing and life cycle costs. 
3.4.6.4. Design for Safety 
i. Safety has always been considered of paramount importance 
during all phases of the product life cycle, beginning with the 
design phase. 
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ii. The evaluation of modern reliability, maintainability and 
safety techniques has followed an identical pattern. The 
modern techniques for product safety attempt to treat safety 
in a more formal, quantitative way. With the increased 
complexity of many products, these techniques emphasise the 
effects of interactions of components on overall product 
performance. 
iii. The terms 'hazard' and 'risk' are used extensively in the 
literature. A hazard is an attribute of a product that is 
capable of a harmful result. Risk is the probability of injury 
occurring due to a hazard when the product is being operated 
by the user. 
iv. During the design phase, both qualitative and quantitative 
techniques can be helpful. These include fault tree analyses, 
fail-safe concepts, in-house and field testing, data analysis, 
designation of safety-oriented characteristics and components. 
v. The general approach to safety analysis is as follows: 
a. Review historical data on safety of similar, previous 
products. 
b. Study the way in which the product has actually been 
used or misused. 
c. Assess the risk that damage will actually occur. 
d. Quantify the exposure (time, cycles, etc. ) of the 
product and the users to hazardous conditions. 
e. Determine the severity of the effect of a hazard on the 
product or the user. 
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3.4.6.5 Design for Human Factors 
Until fairly recently, human factors in design have received 
little priority in relation to performance, schedule, cost and 
even reliability and maintainability. However, it is now 
realised that for system design to be complete, the human 
element has also to be addressed and the interface between 
the human being and the machine. 
ii. Optimum hardware (and software) design alone will not 
guarantee effective results. Consideration must be given to: 
anthropometric factors, e. g. human physical dimensions, 
human sensory factors, e. g. sight, hearing, feel, 
human physiological factors, e. g. reaction to environment, 
psychological factors. e. g. need, expectation, attitude; 
motivation and their interrelationships. (Cullum, 1988) 
iii. The general approach to analysing the human element during 
design is summarised as follows (Swain ,1 970, cited by Juran 
1980): 
a. Prepare a time-based flow chart showing the 
allocations of system functions between the human 
and the machine for the complete cycle from factory 
to end use. 
b. List the likely operational uses and conditions of use 
for the system. 
c. Estimate the personnel factors (skill, experience, 
training and motivation). 
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d. Analyse the behaviour process for potential sources of 
human error. 
e. - Identify specific error-likely situations and estimated 
error rates. 
f. Estimate the likelihood that errors will be undetected 
or uncorrected. 
g. Estimate the consequences of undetected errors. 
h. Recommend changes to the system. 
3.4.7 Activity 2-7: - Integrated Test Planning 
i. Because testing is a major cost and schedule driver, adequate 
planning is essential long before the start of any testing. 
ii. Usually, mechanical, hydraulic, pneumatic and electrical products 
are subjected to three qualification tests: performance, 
environmental and endurance (durability). The integration of these 
separate tests into a more comprehensive reliability test program can 
avoid costly duplication and ensure that deficiencies are not 
overlooked, as they often are in the fragmented approach. 
iii. A typical integrated test plan includes the following: 
a. Performance (function) tests should be conducted as soon as 
items are fabricated. They should be brief and should 
provide the immediate basis for correction of any 
deficiencies they disclose. 
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b. Environmental tests should be considered an early portion of 
Reliability Growth Test. They must be conducted early in 
development and the corrections must be verified under 
stress. 
c. Endurance (durability) testing usually consists of a normal 
test, an overload test and a mission profile cycling test, 
which duplicates or approximates the conditions expected in 
field use. An integrated test programme will combine 
reliability testing and durability testing. (MIL-STD-781C & 
785D) 
v. To gain the greatest benefit from failures encountered during the 
testing programme, a closed-loop Failure Reporting Analysis and 
Corrective Action system (FRACA) should be implemented and test 
results showing design strengths and weaknesses should be 
presented at design reviews. 
3.4.8 Activity 2-8: Engineering Data and Documentation 
Engineering data and documentation include all types of design 
data, analysis reports, calculations, specifications, material lists and 
various engineering drawings, standards etc. All of these should be 
documented and controlled. Documentation control is one of the 
most frequently found causes of quality system deficiency, not least 
in the design phase. 
ii. Formal configuration control must be established prior to the 
beginning of production. 
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After configuration control is established, all changes to the design 
of the product must be approved by an authorised person. 
iii. During the initial design phase, the drawings change almost daily 
due to engineering effort. The point where all documentation 
becomes subject to configuration control is called 'baseline'. At 
system baseline, the design is normally complete except for changes 
required as a result of testing and acceptance criteria. The basic 
system design is complete. 
3.4.9 Activity 2-9: Detailed Design Review (DDR) 
i. The DDR will be conducted to evaluate the optimisation, 
traceability, correlation, completeness and risk of allocated 
requirements, including corresponding test requirements in fulfilling 
the system requirements (the functional baseline). 
ii. The review also includes a summary review of the system 
engineering management activities (e. g. functional analysis, 
requirement allocation, manufacturing methods/process selection, 
technical risk analysis, trade-off study, infra- and inter-system 
interface studies, integrated design analysis, integrated test planning 
and configuration management) which produced the above 
mentioned system definition products. 
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iii. An example checklist for DDR is: 
a. Mission and requirements analysis. 
b. Functional analysis. 
c. Requirements allocation. 
d. System/cost effectiveness. 
e. Synthesis. 
f. Reliability/maintainability/availability (R/M/A). 
g. Electromagnetic compatibility. 
h. Safety. 
i. Human factors. 
j. Standardisation. 
k. Value engineering. 
1. Technical risk analysis. 
M. Technical performance measurement planning. 
n. Producibility analysis and manufacturing. 
o. Life cycle cost. 
p. Environmental conditions. 
q. Milestone schedules. 
r. Software development procedures. 
s. Configuration control. 
t. Engineering data. 
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3.5 DEVELOPMENT PHASE 
i. During the design phase a system engineering process is used 
decomposing the system configuration into sub-systems, components 
and parts. This is basically a top-down process but during the 
development this top-down process is changed to a bottom-up 
process (see Fig. 3.3). 
ii. The tasks in the development phase are as follows: 
a. Description of sub-systems, units, assemblies and lower-level 
components and parts. 
b. Preparation of design documentation (e. g. specifications, 
trade-off study reports, technical manual, detailed drawings), 
describing all elements of the system. 
c. Definition and development of computer software (as 
applicable). 
d. Development of an engineering model, a service test model 
and a prototype model of the system and its elements for test 
and evaluation to verify design adequacy. 
e. Integrated test and evaluation of the system model which has 
been developed. 
f. Re-design and re-test of the system (e. g. a Test-Analyse- 
And-Fix methodology). (MIL-STD-1635) 
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3.5.1 Activity 3-1: Environmental Stress Screening (ESS) Test 
i. The purpose of the ESS test is to find early failures which are due 
to weak parts, workmanship defects and other non-conformance 
anomalies, to ensure that parts/components/assembly presented for 
high-level testing are free of workmanship defects and other 'infant 
mortality' problems. (Juran, 1988) 
ii. The ESS detailed test plan includes the following: 
a. Description of environmental stress types, levels, profiles and 
exposure times to be applied. 
b. Identification of the level (parts, components, assembly) at 
which testing will be accomplished. 
c. Identification of item performance and stress parameters-to 
be monitored during ESS. 
d. Proposed test duration (failure-free interval and maximum 
ESS test time per item). 
iii. The results of ESS testing during development will be analysed 
(FMECA) and used as the basis for the ESS procedures to be 
specified for production. 
3.5.2 Activity 3-2: Prototype Construction 
i. The building and testing of prototypes are significant techniques for 
analysing product quality. When the detailed design stage is 
completed, it will have the necessary output (drawings, materials 
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list, manufacturing process, basic machine and tools, documentation, 
etc. ) to support the building of prototypes. 
ii. Prototype construction aids the subsequent quality planning. This 
indicates the characteristics which may cause difficulty from a 
quality control point of view and also help to establish the cause- 
and-effect relationship between process and product. Materials and 
components which represent extremes of tolerance can be 
represented in prototypes so that their effects on function can be 
studied. 
iii. Care must be taken to analyse differences in performance between 
hand-made prototypes and tool-made products, or products from the 
actual production process. 
3.5.3 Activity 3-3: Functional Test 
i. Functional tests should be conducted as soon as prototypes are 
fabricated. They should be brief and should provide the immediate 
basis for correction of any deficiencies they disclose. 
ii. The test programme for complex systems must be quite elaborate, 
including functional identification, testing requirements, standards, 
procedures, data collection, etc. 
iii. The test report should describe test conditions, test data, the results 
of data analysis and corrective action (if results do not conform to 
system functional requirements). 
iv. Test results are also used to develop design trade-offs. 
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3.5.4 Activity 3-4: Environmental Test 
i. Sufficient environmental testing should be conducted to provide 
confidence that the product (system) will operate satisfactorily in the 
environment for which it is intended. 
ii. Testing should include exposure to both individual environments 
and combinations of environments. This normally consists of a 
sequence of testing, analysis of all failures, incorporation of 
corrective actions and re-testing, with the sequence repeated until 
the required capability has been demonstrated. 
iii. A series of environmental test should be carried out covering 
temperature cycling, shock, vibration, sand and dust, salt-spray, 
fungus, humidity, acoustic noise, and so on. 
iv. For detailed testing procedures, conditions and levels, see MIL- 
STD-810D. 
3.5.5 Activity 3-5: Reliability Growth Test (RGT) 
i. The RGT is a planned Test-Analysis-And-Fix (TAAF) process in 
which development items are tested under actual or simulated 
mission profile environments to disclose design deficiencies and to 
provide engineering information on failure modes and mechanisms. 
ii. The purpose of RGT is to provide a basis for early incorporation of 
corrective actions and verification of their effectiveness in 
improving the reliability of the product/system. 
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iii. RGT emphasises reliability growth rather than being a numerical 
measurement. 
iv. Reliability growth during RGT is the result of an iterative design 
process (see Fig. 3.9). RDT, using the TAAF process, is a key 
requirement to achieving acceptable system reliability. 
v. Reliability Growth model and test data analysis. 
3.5.6 Activity 3-6: Fix Product Specification 
L The system engineering process is used to translate the customer 
needs into a Type A specification (system specification), as well as 
deriving a Type B specification (item development specifications) 
from Type A specification. 
ii. Design engineering is the process used to derive Type C 
specification (system manufacturing specifications) from Type B 
specifications. 
iii. Process engineering is the process used to drive manufacturing 
drawings, process instructions and other applicable documents from 
Type C specifications. 
iv. At the end of the development phase, some ý different types of 
specifications will be established, as follows: 
Type B: a. Prime Item Development Specification. 
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b. Critical Item Development Specification. 
c. Software Development Specification (if 
necessary). 
Type C: a. Prime Item Product Function Specification. 
b. Prime Item Product Fabrication Specification. 
C. Software Product Specification. 
Type D: Process Specification. 
Type E: Material Specification. 
3.5.7 Activity 3-7: Edit SOP SIP and Technical Manuals 
L As a standard must be followed, the Standard Operation Procedure 
(SOP) is to give the correct work procedure in the manufacturing 
process. Standard Inspection Procedure (SIP) is to give the correct 
inspection procedure for the workpiece during the manufacturing 
process. 
ii. The purpose of a Technical Manual (TM) is to provide users or 
maintenance personnel with all the information and instructions 
required to operate and maintain the system/equipment. 
iii. Technical Manuals contain a detailed narrative and pictorial 
descriptions of operation and maintenance procedures, necessary 
support and test equipment, reference information and identification 
of spare and repair parts. It can be divided into three groups: 
Operator Manual, Maintenance Manual and Parts Manual. 
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3.5.8 Activity 3-8: Critical Design Review (CDR) 
i. The purpose of CDR is to analyse the results of hardware 
construction and integrated tests to ascertain design deficiencies. 
ii. The design process at the development phase has identified specific 
design constraints, additional or new requirements and major 
problem areas. Such a review is conducted prior to proceeding with 
finalisation of the detailed design. 
iii. An example of a checklist is: 
a. Hardware Configuration Items (HWCI): Adequacy of the 
detailed design reflected in the prototype specification in 
satisfying the requirements of the HWCI Development 
Specification for the item being reviewed. 
b. Electrical and mechanical design. 
c. Environmental control. 
d. Electromagnetic compatibility. 
e. Reliability/maintainability/availability. 
f. System safety engineering. 
g. Producibility and manufacturing. 
h. Standardisation. 
i. Interface control. 
j. Documentation control. 
k. Human factor. 
1. Life cycle cost. 
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3.6 QUALIFICATION PHASE 
i. The objectives of this phase are: 
a. System qualification. 
b. Design qualification. 
c. Process qualification. 
ii. Qualification is defined as, 'An item or a system is qualified when 
objective evidence exists that the item or the system fully complies 
with all the requirements of the relevant specification. ' 
iii. Qualification is through a series of activities, starting from Parts 
Inspection, then Pilot Run, various tests and, finally, Final Design 
Review 
When every deficiency has been corrected, the pre-production tasks 
are completed, which leads to the important terminative activity - 
Design Release. 
3.6.1 Activity 4-1: Incoming-Material Inspection and Test 
L The technique of incoming-material inspection and test is applied to 
the acceptance of materials, parts, components, and sub-assemblies 
that qualify as meeting quality standards. 
ii. Analytical techniques applied to the physical and chemical 
properties of materials permit measuring the degree to which the 
materials conform to the quality/program plan. 
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iii. Normally, test equipment includes hardness tester, tensile test 
machines, radiation tester, moisture testers, ultrasonic testers, 
spectrophotometer and other state-of-the-art and non-destructive 
evaluation techniques. 
iv. In ISO 9001 the requirements which might be anticipated are less 
precisely defined and do not give a great deal of practical guidance. 
The relevant clauses of ISO 9001 are: 
4.6 Control of purchased material. 
4.7 Purchaser supplied material. 
4.13 Control of non-conforming material. 
V. Various other operations must be prepared, such as SIP, calibration, 
purchase contracts, specification, test standards, non-conforming 
material control, etc. 
3.6.2 Activity 4-2: Tool Planning 
Since tooling includes those devices such as, fixtures, aids, etc. 
which are required to form, shape, fabricate, assemble, hold or 
handle the prime equipment, or any part of it, it is obvious that 
tooling has a great impact on cost, quality and rate. 
ii. A tool plan should be developed and proven before product design 
is frozen. 
iii. Tool designers, product designers and manufacturing engineers 
should co-operate during the conceptual phase. This means that tool 
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planning, design, review and demonstration must be consistent with 
the product design and development phases. 
iv. An established routine for maintenance and periodic calibration is 
also necessary to ensure and maintain tool serviceability. 
3.6.3 Activity 4-3: Pilot Run 
i. A pilot run is a trial production run using regular production tooling 
and production compounds - electronic, mechanical, chemical and 
others. 
ii. The first manufactured units are subjected to qualification tests to 
see if they meet performance requirements. 
iii. Besides analysis of data resulting from testing the pilot run product, 
a comprehensive analysis of the pilot run itself should be made to 
discover any inadequate manufacturing/assembly processes, or to 
find that some special tools have not been considered. The pilot run 
will also influence design producibility and, furthermore, provide 
valuable data for process capability analysis. 
iv. It is important to point up quality trouble spots, so correction to the 
process or product design can be made prior to the start of 
production. An evaluation of the effectiveness of the corrective 
action should also be made. 
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3.6.4 Activity 4-4: Reliability Qualification Test (ROT) 
i. The purpose of RQT is to determine that specified reliability 
requirements (MTBF/MTBM) have been achieved. 
ii. RQT must be carried out before the production phase. 
iii. RQT is carried out on at least two or more sample items 
representative of the approved production configuration. 
iv. RQT differs from Reliability Growth Test (RGT) in two ways: 
- It is intended to prove the product design, not make it fail. 
- It is normally performed by an independent testing agency. 
v. RQT test conditions, procedures and methods of data analysis are 
pre-planned on the basis of engineering requirements and statistical 
considerations. Statistical considerations pertain to the desired 
accuracy of the test results and of the confidence limits assigned. 
Engineering requirements relate to the duty cycles, environmental 
stress levels, application and performance values and their limits 
which define the define the basis for success or failure of the item 
being tested. A clear definition of what constitutes successful 
system operation is necessary. On the other hand, a failure must be 
recognised when it occurs. 
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3.6.5 Activity 4-5: Life Test 
i. The purpose of a life test is as follows: 
a. To ensure that the design will not fail prematurely due to 
metal fatigue, component aging or other problems caused by 
long-term use or environmental effects. 
b. To make maintenance and support plans more accurate. 
C. To establish life characteristics. 
d. To allow the implementation of design changes prior to final 
design release. 
ii. Test Conditions 
a. The test environments must be based on expected mission 
environments/profiles. 
b. The test should be scheduled for completion during the full- 
scale development phase. 
c. Aging failure data must be collected and analysed to help 
identify design risk and estimated product life. 
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iii. Accelerated Life Test 
a. The life test can be time consuming and costly. A 
commonly used technique, to provide the designer with early 
life test results, is accelerated life testing. When this type of 
test is carried out, great care should be taken in choosing the 
verified acceleration factors and environmental stresses. 
3.6.6 Activity 4-6: Process Capability Analysis 
i. Before design drawings are frozen and full-scale production entered 
into, it must be ensured that the manufacturing processes will be 
able to hold the tolerances that are expected. 
ii. Process capability is a measure of the inherent uniformity of the 
process. 
Usually, the process is measured indirectly by measuring the 
product uniformity, as it is not feasible to determine this process 
capability by direct measurement of the process under operating 
conditions. 
iii. Measuring the product can discover two types of variability, one is 
the natural or inherent variability of the process and the other is the 
time-to-time variability. Both of these can be quantified in 
statistical terms. 
iv. According to Juran, (Quality Planning and Analysis, 1980) there are 
multiple purposes for which these capabilities can be put to use: 
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a. To predict the extent to which the process will be able to 
hold tolerances. 
b. To plan the interrelation of sequential processes. 
c. To assign machines to classes of work for which they are 
best suited. 
d. To test theories of causes of defects during quality 
improvement programmes. 
e. . To provide a quantified basis for establishing a schedule of 
periodic process control checks and readjustments. 
v. The methods of process capability analysis 
a. Statistical approaches 
The following statistical techniques can be used to analyse 
Capability: 
- Frequency distribution 
- Probability paper 
- Control charts 
- Advanced techniques 
Usually, the index of capability ratio is: 
6a variation 
Capability ratio = -------------------- 
Total tolerance 
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b. Graphic Approach 
This is a structured approach to analysis. As the process becomes 
complex, the analysis to measure process capability also becomes 
complex. The product lots are, in reality, composed of multiple 
streams, each of which can exhibit time-to-time drift and other 
changes [SPAN 1956]. 
c. Design of experiment and analysis of variance 
This is a generalised approach, with flexibility to fit any 
combination of variables. For each such combination, there is a 
prepared, tailor-made design for collecting the data, which will 
permit resolution of the composite variation into its components. 
(Juran, 1988) 
vi. Prior to data collection, the following steps should be taken: 
a. Choose the machine(s) to be used to establish capability. 
b. Define the process conditions. 
c. Select a representative productive operator. 
d. Provide sufficient raw material for uninterrupted study. 
e. Provide adequate gauging and define measurement method. 
f. Make provision for keeping track of the order in which the 
units are made. 
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3.6.7 Activity 4-7: Final design Review 
i. The final design review is scheduled after detail design has been 
completed but prior to the release of firm design data to production. 
Such a review is conducted to verify the adequacy and producibility 
of the design. 
The design is essentially frozen at this point and manufacturing 
-methods, schedules and costs are re-evaluated for final approval. 
ii. Data requirements for final design review include manufacturing 
drawings and material lists, production management plan, final 
reliability, maintainability predictions, engineering test reports and 
a formal logistic support plan, etc. 
3.6.8 Activity 4-8: Design Release 
i. Designs may be released which are incomplete, inaccurate or 
premature. When this happens, it obviously causes problems 
downstream for all activities involved with the hardware or the 
design documentation. 
ii. 'Design Release' does not mean just various engineering drawings 
but includes related software, reports, test records, technical 
manuals, design reviews, configuration audit, manufacturing 
processes, etc. Therefore, design release is really quite a huge and 
very important activity. 
3-44 
iii. To ensure that transition from development to production will be 
smooth, it is necessary for the project group to carry out transition 
planning in order to control the schedule and costs and to identify 
the transitive items. 
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e 
i 
Stages of reliability prediction and measurement* 
1 2 3 4 S 
Start of design During detailed From customer 
design At final design From system tests usage 
Basis Prediction based on Prediction based Prediction based on Measurement based on Same as step 4 
approximate part on quantities types and quantities the results of tests of except calcula- 
counts and part fail- and types of of part failure rates the complete system; tions arc based 
urc rates from pre- parts. rcdun- for expected stress appropriate rclia- on customer 
vious product usage; dancies. stress levels, redundancies. hilily indices are usage data 
little knowledge of levels. etc. external environ- calculated from the 
stress levels. redun- merits. special main- number of failures 
dancy, etc. tcnance practices. and operating time 
special effects of 
system complexity. 
cycling effects. etc. 
Primary I. Evaluate feasibility I. Evaluate overall I. Evaluate overall I. Evaluate overall rcli- 1. Measure 
uses of meeting a pro- reliability reliability ability achieved 
posed numerical 2. Define problem 2. Define problem areas 2. Define problem reliability 
requirement areas areas 2. Define problem 
2. Help in establishing areas 
a reliability goal for 
3. Obtain data 
design for future 
designs 
*System tests in steps 4 and/or 5 may reveal problems that result in a revision of the "final" design. Such changes can be 
evaluated by repeating steps 3.4.5. 
Table 3.1 Stages of Reliability Prediction and Measurement 
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RELIABILITY PREDICTION DATA SUMMARY 
Component 
Part 
A/Part 
(%/ 1000 Hours) 
Quantity 
of Parts 
(/Part) 
(Quantity) 
Part A 0.161 10 1.610 
Part B 0.102 130 13.260 
Part C 0.021 72 1.512 
Part D 0.084 91 7.644 
Part E 0.452 53 23.956 
Part F 0.191 3 0.573 
Part G 0.022 20 0.440 
Failure rate (X) = 48.995%/1000 hours E= 48.995% 
1000 
MTBF = = 2041 hours 0.48995 
Source: Data from MIL-HDBK-217, Military Standardization Handbook, Reliability 
and Failure Rate Data for Electronic Equipment. 
Table 3.2 Reliability Prediction Data Summary 
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Reliability block diagram. 
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CHAPTER 4 
QUALITY MEASUREMENT OF THE DESIGN AND DEVELOPMENT 
PROCESS 
4.1 INTRODUCTION 
The aim is to develop a quality measurement algorithm to assess the output of 
individual activities, phases and the overall quality system for correctness and 
efficiency. 
Normally, output means performance (for example, qualitative analysis or 
quantitative data). The performance must satisfy the customer and be accepted 
by him (whether it is for internal successive activities or the external end user). 
Therefore the performance is measured by its correctness. 
For assessing efficiency, the time and cost of carrying out the design and 
development process needs to be measured. 
Thus, for developing the Quality Measurement model, three objectives need to be 
assessed: Performance, Time and Cost. Interpreting these three objectives to 
some measurable factors and then using the factors to calculate, estimates the 
Quality Achievement. 
Each activity, phase and the overall quality system will have a unique index to 
represent its Quality Achievement. 
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4.2 DEVELOPING THE QUALITY MEASUREMENT THEORY 
As was discussed at the beginning of Chapter 3, most managers measure success 
in terms of 'on time and within budget' rather than by performance. On the other 
hand, most design engineers emphasise performance more than time and cost. 
Here, the author creates one 'co-factor' concept which can assess the 'engineering 
output' (performance) as well as management considerations (time and cost) 
simultaneously during the product design and development stage. 
This concept is motivated by the concurrent engineering management philosophy 
for simultaneous co-ordination of both the engineering and management aspects 
of the design and development process. 
To assess individual activities, phases and, finally, the unique quality system, two 
independent factors are needed: 
i. Evaluation Factor 
ii. Complexity Factor 
Detailed descriptions are as follows: 
4.2.1 The Evaluation Factor 
The Evaluation Factor is used to assess the design/development activities' 
output for correctness and efficiency involved in performance, time and 
cost. 
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The following discussion describes the Co-factor concept (including 
performance, time and cost) and combines 'qualitative check' with 
'quantitative measurement' to form a comprehensive Evaluation Factor. 
i. Evaluating Correctness 
For each activity, it is most important to ensure that output performance 
is correct. 
Correct output means that it conforms to certain criteria, standard or 
specification and would be accepted and approved by successive activities. 
If there is any argument between the two activities, a special committee 
will make a judgement (see Chapter 3,3.3.4. Project Organisation). 
The 'Time-phased Quality Activities' diagram (see Fig. 3.1) is designed to 
be a closed-loop for each activity (see Fig. 2.1) phase and overall quality 
system. If any activity's performance is not correct, we are not permitted 
to proceed to the next activity. This will prevent the incorrect output 
from entering the successive activities, can avoid much re-design/re-work 
and can save Time and Cost as well. 
ii. Evaluating Efficiency 
It should be kept in mind that the 'currently' correct output does not mean 
it is always correct. Through design reviews, various testing and customer 
feedback data, the original design may have to be changed, in which case, 
re-design will occur. 
Applying the concept of 'design change control', the amount of 
redesign/rework for each activity can be found. 
4-4 
In the meantime, at the beginning of a certain design and development 
project, the total time will be decided and then a limited amount allocated 
to each phase or activity. Using the allocated time and counting the 
redesign number, we can establish a rating scale for the Evaluation Factor 
(see Table 4.1). Two positive (excellent, good) and two negative (poor, 
very bad) rating terms are used to measure the degree of efficiency. (The 
idea of giving a rating to the factor, come from CSA Z299, cited by 
Rogerson, 1986) 
Here, the Cost Factor can be eliminated/ignored, the reasons being: 
a. The increased cost in design or test may be offset in 
production or field use as a result of lower reject rates, 
reduced rework and reduced customer complaints. 
b. To count each activity's expense, preferably the product Life- 
Cycle Cost would be considered (refer to Activity 1-3, 
Feasibility Study). 
c. The cost of some creativity and creative activities are not 
easy to measure. 
Therefore, assessing efficiency by cost during the design and development 
stage, has no significant meaning. 
In fact, correct performance and efficient design task (measured by amount 
of design change and allocated time) already minimises the 
redesign/rework cost. 
However, if it is necessary, a given budget can be allocated to each 
activity, thus managing the cost. 
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In conclusion, to assess a certain activity's Correctness and Efficiency, 
both 'qualitative check' and 'quantitative measurement' are used to get the 
'quality achievement' index (see Table 4.1, Evaluation Factor). The index 
is time-related, whenever a 'design change' takes place, it will be updated. 
4.2.2 The Complexity Factor 
The Complexity Factor is determined independently from the Evaluation 
Factor and acts as a weighting factor. 
The degree of complexity will depend on having: 
i. sufficient and necessary input data to support a certain 
design/development task; 
ii. an approved procedure and relevant knowledge to implement the 
design task; 
iii. design experience on a similar product; 
iv. the use of new technology or methodology to implement the design 
task. 
According to the above mentioned conditions, a rating scale can be 
established for the Complexity Factor (see Table 4.2). 
The reason that 'Importance Factor' is not chosen is because every activity 
and phase in a chain-loop is assumed to be of equal importance. It may be 
thought that an activity in the early phase may be more important than one 
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in a later phase but, in fact, at the end of each phase, a 'check point' 
(design review) is placed and the output from each individual activity will 
be double-checked by an 'activity correctness check' and 'design review' 
check. Therefore, the possibility of having incorrect output from each 
activity is the same. 
However, if 'root cause' cannot be detected from upstream, this will cause 
more downstream activity's redesign/rework. This influence could be 
evaluated by 'design change', which has been discussed previously in 
'Evaluation Factor'. 
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4.3 DEFINITION AND CALCULATION OF QUALITY INDEXES 
AT VARIOUS QUALITY MANAGERIAL LEVELS 
4.3.1 Quality Index at Activity level 
Let: QA; = Quality Index for Activity i. 
E; = Evaluation Factor for Activity i. 
C; = Complexity Factor for Activity i. 
then: QA; = E. x C; 
Compare each individual value QA; with the criteria in Table 4.3 to make 
a decision as to the implementation of corrective action or not. In the 
meantime, we can rate the grade of 'Efficiency'. 
4.3.2 Quality Index at Phase level 
Calculating steps: 
i. Summation over the individual activity quality indexes: 
XQA; =E(E; xC) =Ap 
(See Table 4.4) 
ii. Summation over the individual activity complexity weighting 
factors: 
EC; = Bp 
(See Table 4.4) 
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iii. The weighted evaluation value for Phase p: 
H= 
EEPI=ý 
P C, Bp 
The parameter Hp could be a fractional value such as 2.65 which 
places the weighted evaluation status of the 'Phase' somewhere 
between Excellent and Good (see Table 4.1). 
This is an unacceptable method of describing the evaluation status of a 
specific Phase. Therefore we need to transform the value Hp to a 
percentage and couple the percentages to specific ranges and evaluation 
grades. 
iv. The weighted evaluation value Hp is transformed into a percentage 
value by the following equation: 
Qp= 1- x100 
This percentage value (Qp) will be used as a quality index for the specific 
phase. 
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The phase quality index QP can also be defined in terms of evaluation 
grade according to Table 4.5. The table further contains Phase descriptive 
ratings coupled to indicated Hp and QP ranges. 
The transformation of Hp to Qp is shown in Fig. 4.1. 
4.3.3 Quality Index at the System level 
i. If the individual phase quality indexes are QP1, Qp2, .... QP and a 
weighting factor W; is introduced to cater for differences in 
complexity between each phase (e. g. Conceptual, Design, 
Development and Qualification Phase), then the system quality 
index Q defined as: 
Qs= _ 
Ewl 
E[W, x(1 - 
H4 
-)l x100 
Ew, 
% 
The weighting factor Wi can assume the discrete value 1,2,3, or 4. 
For definition of the descriptive meaning of Wj values can be the 
same as Table 4.2 
ii. An, alternative calculation method for Q, would be that for each 
phase of a quality system a weighted evaluation value is determined 
by HP,, HP2, .... HP,,. 
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Assume that for each phase a specific weighting factor has been 
prescribed by W,, W2, .... W.. 
Then a weighted evaluation value for the quality system (H) can be 
calculated by using the formula: 
wpa H' -ýw 
The above calculated value H, can also be used to calculate the 
quality system index Q: 
Q$- 1-4s-j X100% 
The value Q, (a percentage value) is entered into Table 4.6 to 
determine the system descriptive rating, the system evaluation grade 
and the weighted evaluation value H,. 
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TABLE 4.1 
EVALUATION FACTOR 
RATING SCALE 
Description Rating Value Rating Term 
A. Getting correct output at Excellent 
the first time and within 1 
the allocated time. 
B. Getting correct output by 2 Good 
several times re-design 
but within the allocated time. 
C. Getting correct output at the 3 Poor/Fair 
first time but over the 
allocated time. 
D. Getting correct output by 4 Very bad 
several times re-design and 
over the allocated time. 
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TABLE 4.2 
COMPLEXITY FACTOR 
RATING SCALE 
Description Rating Value Rating Term 
A. 1 Normal 
1. Having sufficient input (Not complex) 
data to support design task. 
2. Having approved procedure to 
implement design task. 
3. Having design experience on 
similar product. 
4. Do not need to use new 
technology or methodology. 
B. Having any three conditions 2 Slightly 
mentioned in (A). complex 
C. Having any two conditions 3 Complex 
mentioned in (A). (Difficult) 
D. Having only one condition 4 Very complex 
mentioned in (A), or not at (Very 
all. difficult) 
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TABLE 4.3 
QM - RANGES AND CORRECTIVE ACTION 
DECISION CRITERIA 
QA; - Ranges 
(E; x C) 
Corrective Action 
Required 
Grade 
A. 1s QA; S4 No Very efficient (Good) 
B. 4< QA; s9 Routine action Efficient (Average) 
C. 9< QA; 16 Urgent action Inefficient (Poor) 
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TABLE 4.4 
Activity Number Complexity Factor 
C, 
Evaluation Factor 
Eº 
Activity Quality 
Index 
QAI 
1 C, E, El C, 
2 C2 E2 E2 C2 
n C. 
----------------------- 
E. En C. 
---------------------- 
Bp=1Ci AP =EEj Ci 
The weighted evaluation value for Phase p: 
HP = 
EEPI= AP 
C, BP 
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TABLE 4.5 
Qp AND Hp RANGES, PHASE DESCRIPTIVE RATINGS 
AND EVALUATION GRADES FOR PHASES OF A' QUALITY SYSTEM 
Qp Ranges Hp Ranges Phase Descriptive Evaluation 
(Percentages) (Value 1-4) Rating Grades 
A. 66.66 - 100 1-2 Exceeds Very efficient 
requirements (Good) 
B. 33.33 - 2.01 -3 Meets requirement Efficient 
66.65 (Average/ 
Marginal) 
C. 0 -- 33.32 3.01-4 Provisionally Inefficient 
meets (Poor) 
requirements 
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TABLE 4.6 
Qa AND Ha RANGES, SYSTEM DESCRIPTIVE RATINGS AND 
EVALUATION GRADES FOR THE QUALITY SYSTEM 
Q, Range H$ Range System Evaluation Grade 
(Percentages) (Values 1- 4) Descriptive Rating 
A. 66.66 - 100 1-2 Performance Very efficient 
exceeds (Excellent) 
requirements. 
Within time 
limits. 
B. 33.33 - 2.01-3 Performance Efficient 
66.65 meets (Good) 
requirements. 
On time. 
C. 0- 33.32 3.01 -4 Performance Inefficient 
provisionally (Poor) 
meets 
requirements, or 
over time limits. 
(Needs 
redesign/rework) 
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4 3 2 1 
0 33.33 66.66 100 
Hp Numerical Value (1 - 4) 
Hp --I 
Qp-. 
Qý, Percentage Value (0 - 100%) 
Examples: 
H= 4 
FIG. 4.1 
Hp = 2.34 
3 
Hp=1.65 
21 
0 
1 
33.33 
QP = 55.33% 
66.66 
Op = 78.33% 
100 
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CHAPTER 5 
THE APPLICATION OF QUALITY MEASUREMENT MODEL 
TO THEORETICAL EXAMPLE AND PRACTICAL EXAMPLE 
5.1 INTRODUCTION 
Before to demonstrating the measurement model developed in Chapter 4, some 
conditions must be fulfilled: 
i. Scope 
The application will include conceptual, design, development and 
qualification phases, starting from Activity 1-1 'Identifying customer needs' 
and ending with Activity 4-8 'Design release'. (refer to Fig. 3.1). 
ii. Responsibility 
A cross-function organisation will be authorised to monitor all design/ 
development activities, measurements and to approve the design output, 
measurement outcomes etc. All existing documents (criteria, standard, 
specification) are also controlled. 
iii. Schedule 
All activities will have an allocated time. If this needs adjustment, 
approval should be by the authorised organisation or person. 
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iv. Information format 
The author will design a standard form to carry out measurements for 
individual activity (see section 5.2). The form will include such 
information as design input/output data, design task, evaluation factor, 
complexity factor, design change times, checklist and calculations etc. 
V. Final output 
It is assumed that the output of each activity and phase has been currently 
frozen. 
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5.2 
. 
THEORETICAL EXAMPLE 
5.2.1 Quality Measurement to each Activity 
Activity 1-1: Identifying Customer Needs 
INPUT TASKS OUTPUT 
Customer needs: 1. Identify customer needs and System requirement 
A certain performance related data. 
Reliable Reliability requirement 
Ease of use 2. Using Quality Function 
Economy Deployment tool, to translate Environmental constraints 
Safety input data into actionable 
Similar product items Cost estimation 
'Marketing data 
Experience data Design requirement 
Safety study 
Updated reports 
CHECKLIST 
Output: 
1. Has it been approved for correctness? Yes 
2. Has the currently correct output been gained at the first attempt? 
If not, how many attempts (including first time and re-design)? 3 
3. Has it been gained within the allocated time (including on time)? Yes 
Task: 
4. Does it have the necessary and sufficient input data? Yes 
5. Does it have an approved procedure and knowledge to implement tasks? Yes 
6. Does it have experience of similar product design? Yes 
7. Does it need new technology and methodology? No 
CALCULATION OF QUALITY INDEX COMMENT 
1. Evaluation Factor Value: E,., =2 1. No corrective action required. 
2. Complexity Factor Value: C,., =1 2. Very efficient 
3. Quality Index: Q, 
_, = 
E,., x C, _, =2x1=2 
Designer. Date: 
Approved by: Date: 
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Activity 1-2: Mission and Life Cycle Profile Analysis 
INPUT 
System requirement. 
System operating characteristic. 
Prime mission of the system. 
System engineering process. 
System life cycle. 
Experience on similar system. 
TASKS 
1. Identify input data. 
2. Define the prime mission 
of the system through one 
or a set of scenarios, or 
operational profiles. 
3. Using system engineering 
process to define a life- 
cycle for a system. 
OUTPUT 
Mission/operation requirements. 
Identification of life cycle. 
Updated reports. 
CHECKLIST 
Output: 
1. Has it been approved for correctness? 
2. Has the currently correct output been gained at the first attempt? 
If no4 how many attempts (including first time and re-design)? 
3. Has it been gained within the allocated time (including on time)? 
Task: 
4. Does it have the necessary and sufficient input data? 
5. Does it have an approved procedure and knowledge to implement tasks? 
6. Does it have experience of similar product design? 
7. Does it need new technology and methodology? 
CALCULATION OF QUALITY INDEX 
1. Evaluation Factor Value: E, 
_z =2 
2. Complexity Factor Value: C, 
_2 =2 
3. Quality Index: Q, 
_2=E,. 2xC1.2=2x2=4 
Yes 
3 
Yes 
Yes 
Yes 
Yes 
Yes 
COMMENT 
1. No corrective action required. 
2. Very efficient. 
Designer. Date: 
Approved by: Date: 
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Activity 1-3: Feasibility Study 
INPUT TASKS OUTPUT 
Identified: 1. Identify all possible Justify the system configuration 
Customer requirements. alternatives. and design approach. 
Design requirements. 
Operational requirements. 2. Identify a system Identification of the final selection. 
configuration that is 
Experience data. feasible to carry out 
Cost-Effectiveness Analysis within existing constraints. 
3. Screen and evaluate the 
most likely candidates. 
CHECKLIST 
Output: 
1. Has it been approved for correctness? Yes 
2. Has the currently correct output been gained at the first attempt? 
If not, how many attempts (including first time and re-design)? 3 
3. Has it been gained within the allocated time (including on time)? Yes 
Task: 
4. Does it have the necessary and sufficient input data? Yes 
5. Does it have an approved procedure and knowledge to implement tasks? Yes 
6. Does it have experience of similar product design? Yes 
7. Does it need new technology and methodology? Yes 
Calculation of Quality Index Comment 
1. Evaluation Factor Value: E, 
_, =2 
1. No corrective action required. 
2. Complexity Factor Value: C, 
_, =2 
2. Very efficient. 
3. Quality Index: Q, 
_, = 
E, 
_, x 
C, 
_3 =2x2=4 
3. To implement the final 
selection of system configuration. 
Designer. Date: 
Approved by: Date: 
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Activity 1.4: Project Group Organisation 
INPUT TASKS OUTPUT 
Company quality policy. - 1. - Organise a cross- Project group. 
functional organisation. 
Quality management system. Failure Review Board. 
2. Define responsibility of 
Personnel resource. organisation. 
Company organisation. 
Technical Requirements. 
CHECKLIST 
Output: 
1. Has it been approved for correctness? Yes 
2. Has the currently correct output been gained at the first attempt? 
' If not, how many attempts (including first time and re-design)? 2 
3. Has it been gained within the allocated time (including on time)? Yes 
Task: 
4. Does it have the necessary and sufficient input data? Yes 
5. Does it have an approved procedure and knowledge to implement tasks? Yes 
6. Does it have experience of similar product design? Yes 
7. Does it need new technology and methodology? No 
Calculation of Quality Index Comment 
1. Evaluation Factor Value: E,., =2 1. No corrective action required. 
2. Complexity Factor Value: C1.4 =2 2. Very efficient. 
3. Quality Index: Q, = E,, 4 x C,. 4 =2x2=4 
Designer. Date: 
Approved by: Date: 
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Activity 1-5: 'System Requirement Specification 
INPUT TASKS OUTPUT 
Design requirements. I. Identify input data. System specification (top level 
system specification). 
Operational requirements. 2. Define technical and 
mission requirements. Updated data. 
System life-cycle. 
3. Define the interfaces 
Mission profile. between functional areas. 
Environmental constraints. 4. Define system parameters 
and performance 
Experience of establishing requirements. 
specification. 
CHECKLIST 
Output: 
1. Has it been approved for correctness? Yes 
2. Has the currently correct output been gained at the first attempt? 
If not, how many attempts (including first time and re-design)? 3 
3. Has it been gained within the allocated time (including on time)? Yes 
Task: 
4. Does it have the necessary and sufficient input data? Yes 
5. Does it have an approved procedure and knowledge to implement tasks? Yes 
6. Does it have experience of similar product design? Yes 
7. Does it need new technology and methodology? No 
Calculation of Quality Index Comment 
1. No corrective action required. 
1. Evaluation Factor Value: E, 
_s =2 2. Very efficient. 
2. Complexity Factor Value: C,. s =1 
3. Quality Index: Q, 
_s = 
E, 
_s x 
C, 
_s =2x1=2 
Designer. Date: 
Approved by: Date: 
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Activity 1-6: Conceptual Design Review 
INPUT TASKS OUTPUT 
Output from: 1. Identify input data. Design review report. 
Activity 1-1,1-2,1-3,1-4 and 
1-5. 2. Develop a checklist to Follow-up plan. 
check input data. 
Feedback data. Updated data. 
3. Plan design review 
schedule, procedure. 
CHECKLIST 
Output: 
1. Has it been approved for correctness? Yes 
2. Has the currently correct output been gained at the first attempt? 
If not, how many attempts (including first time and re-design)? 2 
3. Has it been gained within the allocated time (including on time)? Yes 
Task: 
4. Does it have the necessary and sufficient input data? No 
5. Does it have an approved procedure and knowledge to implement tasks? Yes 
6. Does it have experience of similar product design? Yes 
7. Does it need new technology and methodology? No 
Calculation of Quality Index Comment 
1. Evaluation Factor Value: E,, =2 1. No corrective action required. 
2. Complexity Factor Value: C, a =2 
2. Very efficient. 
3. Quality Index: Q, 6 = E, a x C, a =2x2=4 
3. Go to the next phase. 
Designer. Date: 
Approved by: Date: 
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Activity 2-1: Functional Allocation and Prediction 
INPUT TASKS OUTPUT 
System requirements 1. Develop functional flow Functional design requirement. 
specification. block diagrams. 
Functional Analysis. 
Other required data. 2. Identify functional 
interfaces. Functional prediction. 
3. Analyse functional Updated reports. 
requirements. 
4. Allocate system top-level 
requirements to lower 
level. 
5. Predict functional 
requirement. 
CHECKLIST 
Output: 
1. Has it been approved for correctness? Yes 
2. Has the currently correct output been gained at the first attempt? 
If not, how many attempts (including first time and re-design)? '3 
3. Has it been gained within the allocated time (including on time)? Yes 
Task: 
4. Does it have the necessary and sufficient input data? Yes 
5. Does it have an approved procedure and knowledge to implement tasks? Yes 
6. Does it have experience of similar product design? Yes 
7. Does it need new technology and methodology? No. 
Calculation of Quality Index Comment 
1. Evaluation Factor Value: Ez_, =2 1. No corrective action required. 
2. Complexity Factor Value: C2_1 =1 2. Very efficient. 
3. Quality Index: Q2., = EZ., X Cz_, =2x1=2 
Designer. Date: 
Approved by: Date: 
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Activity 2-2: Establish Design Criteria 
INPUT TASKS OUTPUT 
System: 1. Identify various system Identification: 
Operational requirements. requirements and design Design Criteria, standard, 
requirements. specification and documents. 
Functional allocation. 
2. Establish qualitative and 
Reliability. quantitative design 
criteria. 
Standardisation. 
Interchangeability. 
Safety. 
Etc. ' 
%, r CHECKLIST 
Output: 
1. Has it been approved for correctness? Yes 
2. Has the currently correct output been gained at the first attempt? 
If not, how many attempts (including first time and re-design)? 3 
3. Has it been gained within the allocated time (including on time)? Yes 
Task. ` 
4. Does it have the necessary and sufficient input data? Yes 
5. Does it have an approved procedure and knowledge to implement tasks? Yes 
6. Does it have experience of similar product design? Yes 
7. Does it need new technology and methodology? No 
Calculation of Quality Index " Comment 
1. Evaluation Factor Value: E2.2 =2 1. No corrective action required. 
2. `Complexity Factor Value: C2_2 =1 2. Very efficient. 
3. Quality Index: Q2.2 = E2_2 X C2.2 =2x1=2 
Designer: Date: 
Approved by: Date: 
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Activity 2-3: Stress/Strength Analysis 
INPUT TASKS OUTPUT 
Design variables and parameters. 1. Identify stress and Material selections. 
strength statistical 
Material strength. distributions. Safety factors. 
Statistical distribution of stress 2. Using 'probabilistic Stress/strength analysis. 
and strength. design' methodology to 
decide safety factor. Updated reports. 
Requirements of data. 
CHECKLIST 
Output: 
1. Has it been approved for correctness? Yes 
2. Has the currently correct output been gained at the first attempt? 
If not, how many attempts (including first time and re-design)? 3 
3. Has it been gained within the allocated time (including on time)? Yes 
Task: 
4. Does it have the necessary and sufficient input data? No 
5. Does it have an approved procedure and knowledge to implement tasks? Yes 
6. Does it have experience of similar product design? Yes 
7. Does it need new technology and methodology? No 
Calculation of Quality Index Comment 
1. Evaluation Factor Value: E2.3 =2 1. No correction action required. 
2. Complexity Factor Value: C2_3 =2 2. Very efficient. 
3. Quality Index: Q_2.3 = E2_3 X C2.3 =2x2=4 
Designer. Date: 
Approved by: Date: 
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Activity 2-4: FMEA 
INPUT TASKS OUTPUT 
Stress/strength analysis. 1. Identify failure mode. Failure mode and effect analysis. 
Functional diagrams. 2. Estimate potential failure Updated reports. 
and its effect. 
Design criteria. 
3. Define failure mode and 
Previous failure data. effect. 
Critical items (by Engineering 4. Engineering judgement. 
Judgement). 
CHECKLIST 
Output: 
1. Has it been approved for correctness? Yes 
2. Has the currently correct output been gained at the first attempt? 
If not, how many attempts (including first time and re-design)? 3 
3. Has it been gained within the allocated time (including on time)? Yes 
Task: 
4. Does it have the necessary and sufficient input data? No 
5. Does it have an approved procedure and knowledge to implement tasks? No 
6. Does it have experience of similar product design? Yes 
7. Does it need new technology and methodology? No 
Calculation of Quality Index Comment 
1. Evaluation Factor Value: E24 =2 1. Need corrective action. 
2. Complexity Factor Value: C21 =3 2. Efficient. 
3. Quality Index: Q24 = Eu x C2, =2x3=6 
Designer. Date: 
Approved by: Date: 
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Activity 2-5: Material, Parts, Selection and Control. 
INPUT TASKS OUTPUT 
Design policy. 1. Identify input data. Parts standardisation and 
interchangeability studies. 
Company standards. 2. Check design 
requirement. Materials and parts lists. 
National standards. 
3. Use derating method to Updated reports. 
International standards. choose suitable material 
and parts. 
Safety factors. 
Previous history. 
Supplier inspection data. 
Other required data. 
CHECKLIST 
Output: 
I. Has it been approved for correctness? Yes 
2. Has the currently correct output been gained at the first attempt? 
If not, how many attempts (including first time and re-design)? 4 
3. Has it been gained within the allocated time (including on time)? No 
Task. 
4. Does it have the necessary and sufficient input data? No 
5. Does it have an approved procedure and knowledge to implement tasks? Yes 
6. Does it have experience of similar product design? Yes 
7. Does it need new technology and methodology? No 
Calculation of Quality Index Comment 
1. Evaluation Factor Value: EZ_s =4 1. Needs corrective action. 
2. Complexity Factor Value: C2.5 =2 2. Efficient. 
3. Quality Index: Q2-5 = EZ. S x C2 5=4x2=8 
Designer. Date: 
Approved by: Date: 
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Activity 2-6: Integrated Design Analysis 
INPUT TASKS OUTPUT 
Performance requirement for. 1. Identify input data. Design for: 
Reliability Reliability 
Manufacturing 2. Use CAD, CAM. Producibility 
Testing Testability 
Safety 3. Use concurrent Safety 
Human factors engineering and system Human factors. 
engineering methodology 
Other related data. to analyse. Updated reports. 
FMEA. 
Stress/strength analysis. 
Functional allocation. 
CHECKLIST 
Output: 
1. Has it been approved for correctness? Yes 
2. Has the currently correct output been gained at the first attempt? 
If not, how many attempts (including first time and re-design)? 4 
3. Has it been gained within the allocated time (including on time)? 
Task: Yes 
4. Does it have the necessary and sufficient input data? No 
5. Does it have an approved procedure and knowledge to implement tasks? Yes 
6. Does it have experience of similar product design? No 
7. Does it need new technology and methodology? No 
Calculation of Quality Index Comment 
1. Evaluation Factor Value: E2-6 =2 1. Needs corrective action. 
2. Complexity Factor Value: E2. ß =3 
2. Efficient. 
3. Quality Index: Q2a = E2.6 x C2, =2x3=6 
Designer. Date: 
Approved by: Date: 
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Activity 2-7: Integrated Test Planning 
INPUT TASKS OUTPUT 
Test conditions/levels. 1. Identify input data Integrated test planning: 
Functional test plan. 
Test duration data. 2. Define test purpose. Environmental test plan. 
Reliability growth test plan. 
Test objective data. 3. Determine test sequence, Reliability qualification test 
procedure. plan. 
Test facilities data. Life test plan. 
4. Test data collection 
Reject/Accept criteria. analysis methods. Failure reporting analysis and 
corrective action system (FRACA). 
Design criteria. 5. Test schedule. 
CHECKLIST 
Output: 
1. Has it been approved for correctness? Yes 
2. Has the currently correct output been gained at the rust attempt? 
If not, how many attempts (including first time and re-design)? 3 
3. Has it been gained within the allocated time (including on time)? Yes 
Task: 
4. Does it have the necessary and sufficient input data? No 
5. Does it have an approved procedure and knowledge to implement tasks? Yes 
6. Does it have experience of similar product design? Yes 
7. Does it need new technology and methodology? No 
Calculation of Quality Index Comment 
1. Evaluation Factor Value: E2.7 =2 1. No corrective action required. 
2. Complexity Factor Value: C2.7 =2 2. Very efficient. 
3. Quality Index: Q2.7 = E2., x CZ., =2x2=4 
Designer: Date: 
Approved by: Date: 
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Activity 2-8: Engineering Data and Documentation 
INPUT TASKS OUTPUT 
Design data: 1. Identify input data. Documented and under control. 
Analysis reports. 
2. Establish configuration Engineering data and 
Calculations. control. documentation. 
Specification. 3. Establish design change 
control. 
Material list. 
4. Establish document 
Engineering drawing. control. 
Standard. 
CHECKLIST 
Output: 
1. Has it been approved for correctness? Yes 
2. Has the currently correct output been gained at the first attempt? 
If not, how many attempts (including first time and re-design)? 3 
3. Has it been gained within the allocated time (including on time)? Yes 
Task: 
4. Does it have the necessary and sufficient input data? No 
5. Does it have an approved procedure and knowledge to implement tasks? Yes 
6. Does it have experience of similar product design? Yes 
7. Does it need new technology and methodology? No 
Calculation of Quality Index Comment 
1. Evaluation Factor Value: EZ. e =2 1. No corrective action required. 
2. Complexity Factor Value: CZ, =2 2. Very efficient. 
3. Quality Index: Q2. = E2$ X C24 =2x2=4 
Designer. Date: 
Approved by. Date: 
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Activity 2-9: Detailed Design Review 
INPUT TASKS OUTPUT 
Output from: 1. Identify input data. Design review report. 
Activities: 2-1,2-2.2-3,2-4, 
2-5,2-6,2-7., 2-8. 2. Develop a checklist for Follow-up plan. 
input data. 
Feedback data. Updated data. 
3. Plan design review 
schedule, procedure. 
CHECKLIST 
Output: 
1. Has it been approved for correctness? Yes 
2. Has the currently correct output been gained at the first attempt? Yes 
If not, how many attempts (including first time and re-design)? 
3. Has it been gained within the allocated time (including on time)? Yes 
Task: 
4. Does it have the necessary and sufficient input data? Yes 
5. Does it have an approved procedure and knowledge to implement tasks? Yes 
6. Does it have experience of similar product design? Yes 
7. Does it need new technology and methodology? No 
Calculation of Quality Index Comment 
1. Evaluation Factor Value: E2.9 =1 1. No corrective action required 
2. Complexity Factor Value: CZ_9 =1 2. Very efficient. 
3. Quality Index: Q2.9 = E2.9 x C2.9 =1x1=1 3. Go to next phase. 
Designer. Date: 
Approved by: Date: 
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Activity 3-1: Parts Components Environmental Stress Screen Test 
INPUT TASKS OUTPUT 
Environmental stress: 1. Identify input data. Failure mode effect and correction 
types, levels, profiles and action. 
exposure times. 2. Carry out E. S. S. test. 
Test records, analysis. 
Identification of parts, 3. Collect test data. 
components level. Updated reports. 
Identification of parts, 
components perfonnance and 
stress parameters. 
Test duration. 
Other required data. 
CHECKLIST 
Output: 
1. Has it been approved for correctness? Yes 
2. Has the currently correct output been gained at the first attempt? 
If not, how many attempts (including first time and re-design)? 2 
3. Has it been gained within the allocated time (including on time)? Yes 
Task: 
4. Does it have the necessary and sufficient input data? Yes 
5. Does it have an approved procedure and knowledge to implement tasks? Yes 
6. Does it have experience of similar product design? Yes 
7. Does it need new technology and methodology? No 
Calculation of Quality Index Comment 
1. Evaluation Factor Value: E}, =2 1. No corrective action required. 
2. Complexity Factor Value: C,., =1 2. Very efficient. 
3. Quality Index: Q,, = C3.1 x E3., =2x1=2 
Designer. Date: 
Approved by: Date: 
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Activity 3-2: Prototype Construction 
INPUT TASKS OUTPUT 
Engineering drawings. 1. Identify input data. Prototype. 
Material list. 2. Prototype construction. Manufacturing tolerance. 
Manufacturing process. Cause-and-effect relationships 
between process and product. 
Machine and tool. 
Documentation. 
CHECKLIST 
Output: 
1. Has it been approved for correctness? Yes 
2. Has the currently correct output been gained at the first attempt? 
If not, how many attempts (including first time and re-design)? 3 
3. Has it been gained within the allocated time (including on time)? Yes 
Task: 
4. Does it have the necessary and sufficient input data? No 
5. Does it have an approved procedure and knowledge to implement tasks? No 
6. Does it have experience of similar product design? Yes 
7. Does it need new technology and methodology? No 
Calculation of Quality Index Comment 
1. Evaluation Factor Value: E, 
_2 =2 
1. Needs corrective action. 
2. Complexity Factor Value: C3.2 =3 2. Efficient. 
3. Quality Index: Q3.2 = E, 2 x C3.2 =, 2x3 =6 
Designer. Date: 
Approved by: Date: 
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Activity 3-3: Functional Test 
INPUT TASKS OUTPUT 
Test program. 1. Identify input data. Test records. 
Functional identification. 2. Carry out test. Corrective action. 
Testing standards, procedures, 3. Control test procedure. Data analysis. 
conditions. 
4. Collect test data. Design trade-off. 
CHECKLIST 
Output: 
1. Has it been approved for correctness? Yes 
2. Has the currently correct output been gained at the first attempt? 
If not, how many attempts (including first time and re-design)? 3 
3. Has it been gained within the allocated time (including on time)? Yes 
Task: 
4. Does it have the necessary and sufficient input data? No 
5. Does it have an approved procedure and knowledge to implement tasks? Yes 
6. Does it have experience of similar product design? Yes 
7. Does it need new technology and methodology? No 
Calculation of Quality Index Comment 
1. Evaluation Factor Value: E, 3 =2 1. No corrective action required. 
2. Complexity Factor Value: C3-3 =2 2. Very efficient. 
3. Quality Index: Q,., = E3.3 x C3-3 =2x2=4 
Designer. Date: 
Approved by: Date: 
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Activity 3-4: Environmental Test 
INPUT TASKS OUTPUT 
Mission profile. 1. Identify input data. Test record. 
Individual and combination 2. Carry out a sequence test. Data analysis. 
environmental conditions. 
3. Analyse all failures. Updated records. 
Test plans: 
Procedures, conditions and 4. Incorporate corrective 
levels. action. 
Related documents. 5. Re-test. 
CHECKLIST 
Output: 
1. Has it been approved for correctness? Yes 
2. Has the currently correct output been gained at the first attempt? 
If not, how many attempts (including first time and re-design)? 3 
3. Has it been gained within the allocated time (including on time)? Yes 
Task: 
4. Does it have the necessary and sufficient input data? Yes 
5. Does it have an approved procedure and knowledge to implement tasks? Yes 
6. Does it have experience of similar product design? Yes 
7. Does it need new technology and methodology? No 
Calculation of Quality Index Comment 
1. Evaluation Factor Value: E,. 4 =2 
1. No corrective action required. 
2. Complexity Factor Value: C,.. =1 2. very efficient. 
3. Quality Index: Q,, = E, x C,, =2x1=2 
Designer. Date: 
Approved by: Date: 
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Activity 3-5: Reliability Growth Test 
INPUT TASKS OUTPUT 
Functional requirement. 1. Identify input data. Test records. 
Reliability target. 2. Use Test-Analyse-and-Fix Data analysis. 
process. 
Test plans, procedures. Updated reports. 
3. Re-test. 
Reliability growth model. 
Related documents. 
CHECKLIST 
Output: 
I. Has it been approved for correctness? Yes 
2. Has the currently correct output been gained at the first attempt? 
If not, how many attempts (including first time and re-design)? 4 
3. Has it been gained within the allocated time (including on time)? No 
Task: 
4. Does it have the necessary and sufficient input data? Yes 
5. Does it have an approved procedure and knowledge to implement tasks? Yes 
6. Does it have experience of similar product design? No 
7. Does it need new technology and methodology? No 
Calculation of Quality Index Comment 
1. Evaluation Factor Value: E. ý s=4 1. Needs corrective action. 
2. Complexity Factor Value: Cis =2 2. Efficient. 
3. Quality Index: Q,. s = E3.5 x C3.5 =4x2=8 
Designer. Date: 
Approved by: Date: 
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Activity 3-6: Fix Product Specification 
INPUT TASKS OUTPUT 
System specification 1. Identify input data. Type 'B' spec.: 
('A' specification). Prime item and critical item 
2. Use system engineering development spec. 
Related design criteria, standards. process to derive a Type Software development spec. 
'B' spec. from a Type 'A' 
Data requirements. spec. Type 'C' spec.: 
Prime item product function 
3. Use design engineering to spec. 
derive Type 'C' spec. Prime item product fabrication 
from, Type 'B' spec. spec. 
4. Use process engineering Type 'D' spec.: Process spec. 
to derive Type 'D' spec. 
from Type 'C' spec. Type 'E' spec.: Material spec. 
CHECKLIST 
Output: 
1. Has it been approved for correctness? Yes 
2. Has the currently correct output been gained at the first attempt? 
If not, how many attempts (including first time and re-design)? 3 
3. Has it been gained within the allocated time (including on time)? Yes 
Task: 
4. Does it have the necessary and sufficient input data? Yes 
5. Does it have an approved procedure and knowledge to implement tasks? Yes 
6. Does it have experience of similar product design? Yes 
7. Does it need new technology and methodology? No 
Calculation of Quality Index Comment 
1. Evaluation Factor Value: E,. =2 1. No corrective action required. 
2. Complexity Factor Value: C,. 6 =1 
2. Very efficient. 
3. Quality Index: Q3-6 = E3.6 X C3.6 =2x1=2 
Designer. Date: 
Approved by: Date: 
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Activity 3-7: Edit S. O. P., S. I. P. and Technical Manuals 
INPUT TASKS OUTPUT 
Manufacturing process. 1. Identify input data. Standard operational procedure. 
Inspection procedure. 2. Edit S. O. P., S. I. P. and Standard inspection procedure. 
technical manuals. 
Maintenance requirement. Technical manual. 
Operational requirement. Updated data. 
Test equipment. 
Spare parts requirement. 
CHECKLIST 
Output: 
1. Has it been approved for correctness? Yes 
2. Has the currently correct output been gained at the first attempt? 
If not, how many attempts (including fast time and re-design)? 3 
3. Has it been gained within the allocated time (including on time)? Yes 
Task: 
4. Does it have the necessary and sufficient input data? No 
5. Does it have an approved procedure and knowledge to implement tasks? Yes 
6. Does it have experience of similar product design? Yes 
7. Does it need new technology and methodology? No 
Calculation of Quality Index Comment 
1. Evaluation Factor Value: E,., =2 1. No corrective action required. 
2. Complexity Factor Value: CC, =2 2. Very efficient. 
3. Quality Index: Q3., = E, _7 X 
C3.7 =2x2=4 
Designer. Date: 
Approved by: Date: 
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Activity 3-8: Critical Design Review 
INPUT TASKS OUTPUT 
Output from Activities: 3-1,3-2, 1. Identify input data. Design review report. 
3-3,3-4,3-5,3-6,3-7. 
2. Develop a checklist for Follow-up plan. 
Feedback data. input data. 
Updated data. 
3. Plan design review 
schedule, procedure. 
CHECKLIST 
Output: 
I. Has it been approved for correctness? Yes 
2. Has the currently correct output been gained at the first attempt? Yes 
If not, how many attempts (including first time and re-design)? 
3. Has it been gained within the allocated time (including on time)? Yes 
Task: 
4. Does it have the necessary and sufficient input data? Yes 
5. Does it have an approved procedure and knowledge to implement tasks? Yes 
6. Does it have experience of similar product design? Yes 
7. Does it need new technology and methodology? No 
Calculation of Quality Index Comment 
1. Evaluation Factor Value: E,. B =1 1. No corrective action required. 
2. Complexity Factor Value: C3, =1 2. Very efficient. 
3. Quality Index: Q3$ = E3-8 x 3.8 =1x1=1 3. Go to next phase. 
Designer. Date: " 
Approved by: Date: 
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Activity: 4.1 Incoming Material Inspection and Test 
INPUT TASKS OUTPUT 
Company standards. 1. Identify input data. Inspection and test records. 
National standards. 2. Carry out inspection and Updated data., 
test. 
International standards. 
3. Non-conforming material 
Material list. control. 
Physical and chemical test 
procedure. 
Test equipment and calibration 
Purchase contracts. 
Historical data. 
CHECKLIST 
Output: 
1. Has it been approved for correctness? Yes 
2. Has the currently correct output been gained at the first attempt? 
If not, how many attempts (including first time and re-design)? 2 
3. Has it been gained within the allocated time (including on time)? Yes 
Task: 
4. Does it have the necessary and sufficient input data? Yes 
5. Does it have an approved procedure and knowledge to implement tasks? Yes 
6. Does it have experience of similar product design? Yes 
7. Does it need new technology and methodology? No 
Calculation of Quality Index Comment 
1. Evaluation Factor Value: E,, =2 1. No corrective action required. 
2. Complexity Factor Value: C,., =1 2. Very efficient. 
3. Quality Index: Qa, =E4., xC,., =2x1=2 
Designer. Date: 
Approved by: Date: 
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Activity: 4-2 Tool Planning 
INPUT TASKS OUTPUT 
Manufacturing process. 1. Identify input data. Tool plans. 
S. O. P., S. I. P. 2. Tool planning. Tool calibration and maintenance 
plan. 
Tool requirements. 
Updated data. 
Tool design. 
Data requirements. 
Experience data. 
CHECKLIST 
Output: 
1. Has it been approved for correctness? Yes 
2. Has the currently correct output been gained at the first attempt? 
If not, how many attempts (including first time and re-design)? 3 
3. Has it been gained within the allocated time (including on time)? Yes 
Task: 
4. Does it have the necessary and sufficient input data? Yes 
5. Does it have an approved procedure and knowledge to implement tasks? Yes 
6. Does it have experience of similar product design? Yes 
7. Does it need new technology and methodology? No 
Calculation of Quality Index Comment 
1. Evaluation Factor Value: E42 =2 1. No corrective action required. 
2. Complexity Factor Value: C1.2 =1 2. Very efficient. 
3. Quality Index: QA-2 = E42 X C12 =2x1=2 
Designer, 
_ 
Date: 
Approved by Date: 
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Activity: 4-3 Pilot Run 
INPUT TASKS OUTPUT 
Performance requirement. 1. Identify input data. Process capability analysis. 
Tool plans. 2. Use regular production Discover inadequate 
tooling and production manufacturing/assembly process. 
Production process. process. 
Suggest special tools. 
Material List. 3. Analyse test data from 
pilot-run product. Improved producibility. 
Incoming materials parts. 
Updated reports. 
Data requirements. 
S. OP., S. I. P. 
CHECKLIST 
Output: 
1. Has it been approved for correctness? Yes 
2. Has the currently correct output been gained at the first attempt? 
If not, how many attempts (including first time and re-design)? 3 
3. Has it been gained within the allocated time (including on time)? No 
Task: 
4. Does it have the necessary and sufficient input data? No 
5. Does it have an approved procedure and knowledge to implement tasks? No 
6. Does it have experience of similar product design? Yes 
7. Does it need new technology and methodology? No 
Calculation of Quality Index Comment 
1. Evaluation Factor Value: E+, =4 1. Need urgent corrective action. 
2. Complexity Factor Value: C.., =3 2. Inefficient. 
3. Quality Index: Q4.3 = E+3 X C4.3 =4x3= 12 
" Designer. Date: 
Approved by: Date: 
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Activity: 4-4 Reliability Qualification Test 
INPUT TASKS OUTPUT 
Reliability requirements. 1. Identify input data. Test record. 
Samples for testing. 2. Carry out test. Analysis reports. 
Test conditions. 3. Collect and analyse data. Updated reports. 
Test procedures. 4. Define the basis for 
success or failure of item 
Mission profile. being tested. 
Environmental stress level. 5. Corrective action. 
CHECKLIST 
Output: 
1. Has it been approved for correctness? Yes 
2. Has the currently correct output been gained at the first attempt? 
If not, how many attempts (including first time and re-design)? 2 
3. Has it been gained within the allocated time (including on time)? Yes 
Task: 
4. Does it have the necessary and sufficient input data? Yes 
5. Does it have an approved procedure and knowledge to implement tasks? Yes 
6. Does it have experience of similar product design? Yes 
7. Does it need new technology and methodology? No 
Calculation of Quality Index Comment 
1. Evaluation Factor Value: E,, =2 1. No corrective action required. 
2. Complexity Factor Value: C44 =1 2. Very efficient. 
3. Quality Index: Qµ = E,. + x C,, =2xI=2 
Designer. Date: 
Approved by: Date: 
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Activity: 4-5 Life Test 
INPUT TASKS OUTPUT 
Mission profile. 1. Identify input data. Product life data. 
Environmental constraints. 2. Use accelerated life test Suggestions for support plans and 
technique. maintenance. 
Test plan. 
3. Collect and analyse test Updated reports. 
Test condition, procedure, level. data. 
Performance requirements. 4. Corrective action. 
Experience. 
CHECKLIST 
Output: 
1. Has it been approved for correctness? Yes 
2. Has the currently correct output been gained at the first attempt? 
If not, how many attempts (including first time and re-design)? 2 
3. Has it been gained within the allocated time (including on time)? Yes 
Task: 
4. Does it have the necessary and sufficient input data? Yes 
S. Does it have an approved procedure and knowledge to implement tasks? Yes 
6. Does it have experience of similar product design? Yes 
7. Does it need new technology and methodology? No 
Calculation of Quality Index Comment 
1. Evaluation Factor Value: E, 5 =2 1. No Corrective action required. 
2. Complexity Factor Value: C45 =1 2. Very efficient. 
3. Quality Index: Q, s = E4.5 x C45 =2x1=2 
Designer. Date: 
Approved by: Date: 
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Activity 4-6: Process Capability Analysis 
INPUT TASKS OUTPUT 
Engineering drawings. 1. Identify input data. Variability of process. 
Manufacturing Process. 2. Measure the product Process capability analysis. 
uniformity. 
Tolerances. Updated reports. 
3. Collect and analyse 
Pilot-run inspection data. process data. 
Historical data. 
CHECKLIST 
Output: 
1. Has it been approved for correctness? Yes 
2. Has the currently correct output been gained at the fast attempt? 
If not, how many attempts (including first time and re-design)? 2 
3. Has it been gained within the allocated time (including on time)? Yes 
Task: 
4. Does it have the necessary and sufficient input data? No 
5. Does it have an approved procedure and knowledge to implement tasks? Yes 
6. Does it have experience of similar product design? Yes 
7. Does it need new technology and methodology? No 
Calculation of Quality Index Comment 
1. Evaluation Factor Value: E4. s =2 
1. No corrective action required. 
2. Complexity Factor Value: C., =2 2. Very efficient. 
3. Quality Index: Q,, =Es6xC,, =2x2 4 
Designer. Date: 
Approved by. Date: 
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Activity 4-7: Final Design Review 
INPUT TASKS OUTPUT 
Manufacturing drawings. 1. Identify input data. Design review reports. 
Material lists. 2. Develop a checklist. Updated reports. 
Production plan. 3. Corrective action. 
Final reliability prediction. 
Engineering test reports. 
Output data from Activities 
4-1.4-2.4-3.4-4.4-5.4-6. 
Feedback data. 
CHECKLIST 
Output: 
I. Has it been approved for correctness? Yes 
2. Has the currently correct output been gained at the first attempt? 
If not, how many attempts (including first time and re-design)? 2 
3. Has it been gained within the allocated time (including on time)? 
Yes 
Task: 
4. Does it have the necessary and sufficient input data? Yes 
5. Does it have an approved procedure and knowledge to implement tasks? Yes 
6. Does it have experience of similar product design? Yes 
7. Does it need new technology and methodology? No 
Calculation of Quality Index Comment 
1. Evaluation Factor Value: E" =2 1. No corrective action required. 
2. Complexity Factor Value: Ca., =1 2. Very efficient. 
3. Quality Index: Q., = E.., x C.., =2x1=2 3. Go to 
'Design Release'. 
Designer. Date: 
Approved by. Date: 
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Activity 4-8: Design Release 
INPUT TASKS OUTPUT 
Engineering drawings. 1. Identify all input data. Identification of all input data. 
Software. 2. Freeze all design data. 
Test records. 3. Ensure that transition from 
development to production 
Analysis records. will be smooth. 
Technical manuals. 
Design review. 
Configuration audit. 
Manufacturing process. 
Cost-Effectiveness. 
CHECKLIST 
Output: 
1. Has it been approved for correctness? 
Yes 
2. Has the currently correct output been gained at the first attempt? 
If not, how many attempts (including first time and re-design)? 2 
3. Has it been gained within the allocated time (including on time)? 
Yes 
Task: 
4. Does it have the necessary and sufficient input data? 
Yes 
5. Does it have an approved procedure and knowledge to implement tasks? 
Yes 
6. Does it have experience of similar product design? 
Yes 
7. Does it need new technology and methodology? 
No 
Calculation of Quality Index Comments 
1. Evaluation Factor Value: E., =2 1. No corrective action required. 
2. Complexity Factor Value: C., =1 2. Very efficient. 
3. Quality Index: Qý = E,, x C,, =2x1=2 
Designer. Date: 
Approved by: Date: 
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5.2.2 Quality Measurement to Conceptual Phase 
(Phase 1): 
Calculating steps: 
i. Summation over the individual activity quality indices: 
2: Q. +, = E(Ej x G) 
QI-1 + Ql-2 + Q1-3 + Q1-4 + QI-5 + Q1-6 
=2+4+4+4+2+4 
= 20 
ii. Summation over the individual complexity factor: 
EC,, =1+2+2+2+1+2 
=10 
iii. The weighted evaluation value for Phase 1: 
H_ 
EEiCi_ 20 
_2 p' Ci 10 
5-35 
iv. 
Qpt- 1- 
Hp'x100% 
4--11) 
I(1 
-4- 11 x 
1001% = 66.66% 
Since HQ, =2 and %, = 66.66%, then the conclusion is that the 
conceptual phase was implemented in a 'very efficient' and 'correct' 
manner (see Table 4.5). 
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5.2.3 Quality Measurement to Design Phase 
(Phase 2): 
Calculating steps: 
i. Summation over the individual activity quality indices: 
x C, ) Y, Q,.; = I(Ei 
= Q2-1 + Q2-2 + Q2-3 Q2-4 + QLS + Q2-6 + Q2_7 + Q2-8 + Q2-9 
=2+2+4+6+8+6+4+4+1 
= 37 
ii. Summation over the individual complexity factor: 
EC; =1+1+2+3+2+3+2+2+1 
=17 
iii. The weighted evaluation value for Phase 2: 
H_ 
PEAL 37 
_2.18 °i2 rC, 17 
1V. 
H12.18-1 Qý = I(1 -H-1x 100 %_ [r1 - .1-1x 1001% = 60.67% 
According to Table 4.5, the conclusion is that the Design phase was 
implemented in an 'efficient' and 'correct' manner. 
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5.2.4 Qualitu Measurement to Development Phase 
(Phase 3): 
Calculating steps: 
i. Summation over the individual activity quality indices: 
7, Q, u = E(E; xC i) 
= x[3.1 + 
Q3-2 + Q3.3 Q3-4 + Q3-5 + Q3-6 + K3-7 + 
Q3-8 
=2+6+4+2+8+2+4+1 
= 29 
ii. Summation over the individual complexity factor: 
EC; =1+3+2+1+2+1+2+1 
= 13 
iii. The weighted evaluation value for Phase 3: 
H p3 °3 E C, 13 
iv. 
Qmm= 1-4? - 1) X100 °% _ 
{(1 
- 
24 31Ix 1001% =41 
According to Table 4.5, the conclusion is that the development phase was 
implemented in an 'efficient' and 'correct' manner. 
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5.25 Quality Measurement to Qualification Phase 
(Phase 4): 
Calculating steps: 
ý. 
i. Summation over the individual activity quality indices: 
EQ.,; = Fý(Ej x C) 
=Q4.1+Q4.2+Q4-3 Q"+Qas+Q"+Qa-7+Qa-s 
=2+2+12+2+2+4+2+2 
= 28 
ii. Summation over the individual complexity factor: 
EC; =1+1+3+1+1+2+1+1 
=ii 
iii. The weighted evaluation value for Phase 4: 
H p4 
28=2.54 
°a ECG 11 
vi. 
H1 rr 2.54 - 11 1 Qps =1---x 100 %= II 1-. 
-1Jx 
100J% = 48.67% 
According to Table 4.5, the conclusion is that the qualification phase was 
implemented in an 'efficient' and 'correct' manner. 
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5.2.6 Quality Measurement for a Quality Management System during Design 
Stage: 
Calculating steps: 
i. For each phase of the quality system, the weighted evaluation value 
has been determined by HP,, Hp21 Hp3 and Ham. 
Assume that for each phase a specific weighting factor has been 
prescribed by: 
WPB = 1, Wp2 = 2, Wp3 = 3, Wpy =2 
(Wpi value from 1 -- 4, see Table 4.2) 
Then, a weighted evaluation value for the quality system (H, ) can 
be calculated by: 
WPf Hpi 
= 
Wp1Hp1 + Wp p2 +W 3H 3+ 
WP4HM 
Iyp, wp1+Wp2+Wp3+Wp4 
1x2 +2x2.18 +3x2.23 +2x2.54 = 2.27 1 +2 +3 +2 
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ii. Therefore, quality system index (Q) will be: 
Qs =1- 
4` 
-jx 
100 
Q. = 
[(1 
- 
2.7 
1 
1) 
x 100]% = 57.67% 
According to Table 4.6, the conclusion is that the quality system was 
implemented in an 'efficient' and 'correct' manner. 
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5.3 A PRACTICAL EXAMPLE 
One industrial defence company obtained a contract from the Government to 
design and develop a new rifle for the Army. 
The contract was required to finish within 24 months and then to deliver 500 
rifles (first article), together with all design, test and engineering data, to 
demonstrate and guarantee the smooth transition from design to mass-production. 
The company already had design and production experience on Type Xl, 7.62 
mm rifle, and some other small calibre arms. 
The general requirements for the new rifle (Type X2) are as follows: 
Calibre: 5.56 mm, compatible with the existing M197 ammunition. 
Lightweight. 
Reliable. 
Ease of maintenance. 
Safety. 
All major performance (firing rate, effective range, accuracy) must be 
equivalent to M16AI rifle, or even better. 
542 
5.3.1 Quality measurements for each activity 
Activity 1.1: Identifying Customer Needs 
INPUT TASKS OUTPUT 
Customer needs: 1. Identify customer needs System requirements: 
A 5.56mm rifle. and related data. Calibre: 5.56mm 
Lightweight. Weight: Less than 3.18 Kg. 
Reliable. 2. Investigate current files Gas operated. 
Ease of maintenance. data. Air-cooled. 
Safety. Effective range: 460m. 
Automatic and semi-auto fine. 3. Using QFD tool, to 
translate customer voice Reliability requirement: 
Similar product: into actionable items. Class I MRBF = 1000 rounds. 
M16A1 rifle data. Class 11 MRBF = 2000 rounds. 
AR18 rifle data. Class III MRBF = 6000 rounds. 
AK47 rifle data. 
Environmental constraints: 
Experienced data: Temperature, humidity, dust, 
Type Xl rifle. mud, icing, etc. 
Cost Estimation: 
Less than £ 150. 
Updated reports: (OPS-X2-11). 
CHECKLIST 
Output: 
1. Has it been approved for correctness? Yes 
2. Has the currently correct output been gained at the first attempt? 
If not, how many attempts (including first time and re-design)? 4 
3. Has it been gained within the allocated time (including on time)? Yes 
Task: 
4. Does it have the necessary and sufficient input data? Yes 
5. Does it have an approved procedure and knowledge to implement tasks? Yes 
6. Does it have experience of similar product design? Yes 
7. Does it need new technology and methodology? 
Yes 
Calculation of Quality Index Comment 
1. Evaluation Factor Value: E, 
_, =2 
1. No corrective action required. 
2. Complexity Factor Value: C, 
_, =2 
2. Very efficient. 
3. Quality Index: Q,., = E, -, X 
C, 4 =2x2=4 
Designer. Date: . Approved by: Date: 
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Activity 1-2: Mission and Life Cycle Profile Analysis 
INPUT TASKS OUTPUT 
System requirement 1. Identify input data Mission/operation requirements: 
Activity 1-1 output. Single shot fire. 
2. Define the prime mission Semi-automatic fire. 
Operating characteristics: of rifle, through Three short burst. 
Preparation for firing. operational profiles. Operation under 
Loading. usual/unusual conditions. 
Precautions in firing 3. Using system engineering Infantry combat mission. 
ammunition. process to define a life 
Firing" cycle for a system. Identification of life cycle. 
Unloading. 
Updated reports: (OPS-X2-12) 
Life Cycle: 
Design, development, 
qualification, production, 
distribution. maintenance, 
disposal. 
Experience on similar products. 
CHECKLIST 
Output: 
1. Has it been approved for correctness? Yes 
2. Has the currently correct output been gained at the first attempt? 
If not, how many attempts (including first time and re-design)? 4 
3. Has it been gained within the allocated time (including on time)? Yes 
Task: 
4. Does it have the necessary and sufficient input data? Yes 
5. Does it have an approved procedure and knowledge to implement tasks? Yes 
6. Does it have experience of similar product design? Yes 
7. Does it need new technology and methodology? No 
Calculation of Quality Index Comments 
1. Evaluation Factor Value: E,. = =2 1. No corrective action required. 
2. Complexity Factor Value: C, 
_= =1 
2. Very efficient. 
3. Quality Index: Q,. 2=2x 1=2 
Designer. Date: " Approved by: Date: 
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Activity 1-3: Feasibility Study 
INPUT TASKS OUTPUT 
From Activity 1-1: 1. Identify all possible identification of the final selection. 
Customer requirement. alternatives. 
System requirement. Make a decision to 
2. Identify a system develop a new rifle (Type X2) 
From Activity 1-2: configuration that is which will have all the 
Operational requirements. feasible to carry out advantages within present rifles. 
within existing constraints. 
Experience data: Analysis reports (OPS-X2-13). 
M16A1 rifle. 3. Screen and evaluate the Producibility analysis plans. 
AR18 rifle. most likely candidates. Human factor analysis. 
AK47 rifle. Milestone schedules. 
Xl rifle. Programme risk analysis. 
Cost Effectiveness data: 
(not available) 
CHECKLIST 
Output: 
1. Has it been approved for correctness? Yes 
2. Has the currently correct output been gained at the first attempt? 
If not, how many attempts (including first time and re-design)? 3 
3. Has it been gained within the allocated time (including on time)? No 
Task: 
4. Does it have the necessary and sufficient input data? No 
5. Does it have an approved procedure and knowledge to implement tasks? Yes 
6. Does it have experience of similar product design? Yes 
7. Does it need new technology and methodology? No 
Calculation of Quality Index Comment 
1. Evaluation Factor Value: E, 
_, =4 
1. Need corrective action. 
2. Complexity Factor Value: C,. 3 =2 2. Efficient. 
3. Quality Index: Q,. 3 =4x2=8 
Designer. Date: 
Approved by: Date: 
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Activity 1-4: Project Group Organisation 
INPUT TASKS OUTPUT 
Technical requirements: 1. Organise a cross-functional Project group. 
Rifle design. organisation. 
Ammunition design. Failure Review Board. 
Ballistics calculation. 2. Define responsibility of 
Manufacturing process. organisation. Updated reports: (OPS-X2-14). 
Test. 
Personnel resources. 
Company organisation. 
Quality Management System. 
CHECKLIST 
Output: 
1. Has it been approved for correctness? Yes 
2. Has the currently correct output been gained at the first attempt? Yes 
If not, how many attempts (including first time and re-design)? 
3. Has it been gained within the allocated time (including on time)? Yes 
Task: 
4. Does it have the necessary and sufficient input data? Yes 
5. Does it have an approved procedure and knowledge to implement tasks? Yes 
6. Does it have experience of similar product design? Yes 
7. Does it need new technology and methodology? No 
Calculation of Quality Index Comment 
1. Evaluation Factor Value: E,., =1 1. No corrective action required. 
2. Complexity Factor Value: C, 4 =1 2. Very efficient. 
3. Quality Index: Q,, =1x1=1 
Designer: Date: 
Approved by: Date: 
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Activity 1-5: System Requirement Specification 
INPUT TASKS OUTPUT 
From Activity 1-1: 1. Identify input data. System specification 
System requirement. (top level spec. ): 
Environmental constraints. 2. Define technical and Objective: Type X2 rifle. d 
mission requirements. Scope. 
From Activity 1-2: Reference. 
Operational requirements. 3. Define the interfaces Required equipment. 
Life Cycle. between functional areas. Performance requirements. 
Mission profile. Quality Assurance provisions. 
4. Define system parameters Test items. 
Document of establishing and performance 
specification (MIL-S_83490). requirements. Updated reports: (OPS-X2-15). 
Experience. 
CHECKLIST 
Output: 
1. Has it been approved for correctness? Yes 
2. Has the currently correct output been gained at the first attempt? 4 
If not, how many attempts (including first time and re-design)? 
3. Has it been gained within the allocated time (including on time)? Yes 
Task: 
4. Does it have the necessary and sufficient input data? Yes 
5. Does it have an approved procedure and knowledge to implement tasks? Yes 
6. Does it have experience of similar product design? Yes 
7. Does it need new technology and methodology? No 
Calculation of Quality Index Comment 
1. Evaluation Factor Value: E, 
_S =2 
1. No corrective action required. 
2. Complexity Factor Value: C,. 5 =1 2. Very efficient. 
3. Quality Index: Q1.5 =2x1=2 
Designer. Date: 
Approved by: Date: 
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Activity 1-6: Conceptual Design Review 
INPUT TASKS OUTPUT 
Updated reports and output from: 1. Identify input data. Design review checklist: 
Activities 1-1,1-2,1-3,1-4, Mission and requirement 
1-5. 2. Develop a checklist for analysis. 
input data. Preliminary requirement 
Feedback information: allocations. 
New design. 3. Plan design review Trade-off studies. 
New material. schedule, procedure. Engineering integration. 
New technology. Configuration management 
plans. 
System safety. 
Follow-up plan: 
Use new material and design. 
Reduce the weight of rifle and 
improve the performance. 
Updated records: (OPS-X2-16). 
CHECKLIST 
Output: 
1. Has it been approved for correctness? Yes 
2. Has the currently correct output been gained at the first attempt? 
If not, how many attempts (including first time and re-design)? 2 
3. Has it been gained within the allocated time (including on time)? Yes 
Task: 
4. Does it have the necessary and sufficient input data? No 
5. Does it have an approved procedure and knowledge to implement tasks? Yes 
6. Does it have experience of similar product design? Yes 
7. Does it need new technology and methodology? No 
Calculation of Quality Index Comment 
1. Evaluation Factor Value: E14 =2 1. No corrective action required. 
2. Complexity Factor Value: C1.6 =2 2. Very efficient. 
3. Quality Index: Q,. 6 =2x2=4 
Designer: Date: 
Approved by: Date: 
5-48 
Activity 2-1: Functional Allocation and Prediction 
INPUT TASKS OUTPUT 
System requirement specification 1. Develop functional block Functional design requirements: 
(Activity 1-5 output): diagram. Upper/lower receiver groups. 
Weight: 3.10 Kg. Barrel assembly. 
Calibre: 5.56 mm. 2. Identify functional Bolt carrier assembly. 
Ammunition: M197. interfaces. Hammer assembly. 
Method of feeding: Magazine. Automatic sear assembly. 
Method of operating: Gas. 3. Analyse functional Buffer assembly. 
Mechanical features: Rifling, requirements. Rear sight assembly. 
RH 6 grooves. Trigger assembly. 
Max. rate of fire: 200 rds/m. 4. Allocate system 
Effective range: 460 in. requirement to lower Reliability requirements: 
level. Class I MRBF: 1000 rounds. 
Fundamental processes of firing Class II MRBF: 2000 rounds. 
a projectile. 5. Predict reliability Class III MRBF: 6000 rounds. 
requirement. 
Updated reports: (OPS-X2-21). 
Updated Drawings: (OPS-X2-21- 
10). 
CHECKLIST 
Output: 
1. Has it been approved for correctness? Yes 
2. Has the currently correct output been gained at the first attempt? 
If not, how many attempts (including first time and re-design)? 5 
3. Has it been gained within the allocated time (including on time)? No 
Task: 
4. Does it have the necessary and sufficient input data? Yes 
5. Does it have an approved procedure and knowledge to implement tasks? Yes 
6. Does it have experience of similar product design? Yes 
7. Does it need new technology and methodology? No 
Calculation of Quality Index Comment 
1. Evaluation Factor Value: EZ_, =4 1. No corrective action required. 
2. Complexity Factor Value: CZ_, =1 2. Very efficient. 
3. Quality Index: Q2.1 =4x1=4 
Designer. Date: 
Approved by: Date: 
5-49 
Activity 2-2: Establish Design Criteria 
INPUT TASKS OUTPUT 
Design requirement 1. Identify various system Identification: 
(from Activity 2-1) requirements and design Design criteria, standard, 
requirements. specification and documents and 
Operational requirement drawings. 
(from Activity 1-2) 2. Establish qualitative and 
quantitative design Head space: 
Reliability requirements criteria. Not less than 1.4647 inches. 
(from Activities 1-1,2-1) Not more than 1.4705 inches. 
Safety requirement Trigger Pull: 
(from Activity 1-1) Within 5.5 - 9.5 pounds. 
Standardisation High pressure resistance: 
(from MIL-STD) Conforming to MIL-C-46936. 
Interchangeability Targeting and accuracy endurance: 
(MIL-STD-280A). 6000 rounds. 
Handbook on rifle design. Interchangeability. 
Updated reports: (OPS-X2-22). 
CHECKLIST 
Output: 
1. Has it been approved for correctness? Yes 
2. Has the currently correct output been gained at the first attempt? 
If not, how many attempts (including first time and re-design)? 4 
3. Has it been gained within the allocated time (including on time)? No 
Task: 
4. Does it have the necessary and sufficient input data? No 
5. Does it have an approved procedure and knowledge to implement tasks? Yes 
6. Does it have experience of similar product design? Yes 
7. Does it need new technology and methodology? No 
Calculation of Quality Index Comment 
1. Evaluation Factor Value: E2_2 =4 1. Needs corrective action. 
2. Complexity Factor Value: C2.2 =2 2. Very efficient. 
3. Quality Index: Q2.2 =4x2=8 
Designer. Date: 
Approved by: Date: 
5-50 
Activity 2-3: Stress/Strength Analysis 
INPUT TASKS OUTPUT 
Design parameters: 1. Identify stress/strength Material analysis 
Gun propellant. statistical distribution. (OPS-X2-23-1) 
Max. pressure: 55,000 psi. 
Internal ballistics. 2. Using probabilistic design Safety factors = 3.5 
External ballistics. methodology to decide 
Intermediate ballistics, safety factor. Stress/strength analysis for critical 
Gun mechanic. parts = 
Recoil. 3. Using finite element Bolt. 
Forces on the entire gun. model to analyse stress. Gun barrel. 
Receiver. 
Material strength: Firing pin. 
AISI 8620,4140.4150,1020. 
Aluminium alloy 7075. Updated reports: (OPS-X2-23-2). 
Synthetic material. 
Material handbook. 
Engineering drawings. 
CHECKLIST 
Output: 
1. Has it been approved for correctness? Yes 
2. Has the currently correct output been gained at the first attempt? 
If not, how many attempts (including first time and re-design)? 4 
3. Has it been gained within the allocated time (including on time)? No 
Task: 
4. Does it have the necessary and sufficient input data? Yes 
5. Does it have an approved procedure and knowledge to implement tasks? Yes 
6. Does it have experience of similar product design? Yes 
7. Does it need new technology and methodology? No 
Calculation of Quality Index Comment 
1. Evaluation Factor Value: E2_3 =4 1. No corrective action required. 
2. Complexity Factor Value: C2.3 =1 2. Very efficient. 
3. Quality Index: Q2.3 =4x1=4 
Designer. Date: 
Approved by. Date: 
5-51 
Activity 2-4: Failure Mode and Effect Analysis 
INPUT TASKS OUTPUT 
Functional diagrams 1. Identify failure mode. FMEA analysis: 
(Activity 2-1 output). Failure to fire. 
2. Estimate potential failure Failure to unlock. 
Design criteria and its effect. Failure to cock. 
(Activity 2-2 output). Failure to feed. 
3. Define failure mode and Failure to extract. 
Stress/strength analysis effect. Failure to eject. 
(Activity 2-3 output). Short recoil. 
4. Engineering judgement. 
Critical parts Updated reports: 
(Activity 2-3 output). (OPS-X2-24) 
Previous failure data. 
CHECKLIST 
Output: 
1. Has it been approved for correctness? Yes 
2. Has the currently correct output been gained at the first attempt? 
If not, how many attempts (including first time and re-design)? 3 
3. Has it been gained within the allocated time (including on time)? Yes 
Task: 
4. Does it have the necessary and sufficient input data? Yes 
5. Does it have an approved procedure and knowledge to implement tasks? Yes 
6. Does it have experience of similar product design? Yes 
7. Does it need new technology and methodology? No 
Calculation of Quality Index Comment 
1. Evaluation Factor Value: Ez j=2 1. 
No corrective action required. 
2. Complexity Factor Value: CZ, = 1 2. Very efficient. 
3. Quality Index: Q24 =2x1=2 
Designer. Date: " 
Approved by: Date: 
5-52 
Activity 2-5: Material, Parts, Selection and Control 
INPUT TASKS OUTPUT 
Design policy. 1. Identify input data. Material and parts list 
(OPS-X2-25-1). 
National standards. 2. Check design 
requirements. Material and parts inspection 
International standards. procedure 
3. Use derating method to (OPS-X2-25-2). 
Military standards. choose suitable material 
and parts. Standardisation study 
Safety factors. (OPS-X2-25-3). 
4. Plan material and parts 
Previous history. inspection procedure. Interchangeability study 
(OPS-X2-25-4). 
Supplier inspection data. 
Material handbook. 
Parts selection handbooks. 
Engineering drawings. 
CHECKLIST 
Output: 
1. Has it been approved for correctness? Yes 
2. Has the currently correct output been gained at the first attempt? 
If not, how many attempts (including first time and re-design)? 6 
3. Has it been gained within the allocated time (including on time)? No 
Task: 
4. Does it have the necessary and sufficient input data? No 
5. Does it have an approved procedure and knowledge to implement tasks? Yes 
6. Does it have experience of similar product design? Yes 
7. Does it need new technology and methodology? Yes 
Calculation of Quality Index Comment 
1. Evaluation Factor Value: E2.5 =4 1. Needs urgent corrective action. 
2. Complexity Factor Value: Cz_s =3 2. Inefficient. 
3. Quality Index: Q2_s =4x3= 12 
Designer: Date: 
Approved by: Date: 
5-53 
Activity 2-6: Integrated Design Analysis 
INPUT TASKS OUTPUT 
Functional requirement 1. Identify input data. Human factors evaluation items: 
(Activity 2-1 output). Observations of the 
2. Use CAD/CAM. compatibility of the man and 
Reliability requirement the rifle. 
(Activity 2-1 output). 3. Use concurrent 
engineering and system Reliability and maintenance 
Human factors, safety engineering methodology evaluation items: 
(Activity 1-3 output). to analyse. MRBF: Mean round between 
failure. 
Producibility, Testability 4. Plan an integrated test to MRBM: Mean round between 
(Activity 1-3 output). demonstrate. maintenance. 
FMEA 5. Parts and manufacturing Producibility evaluation. 
(Activity 2-4 output). process design. 
Test evaluation. 
Stress/strength analysis 
(Activity 2-3 output). Updated reports: 
(OPS-X2-26). 
CHECKLIST 
Output: 
1. Has it been approved for correctness? Yes 
2. Has the currently correct output been gained at the first attempt? 
If not, how many attempts (including first time and re-design)? 4 
3. Has it been gained within the allocated time (including on time)? No 
Task: 
4. Does it have the necessary and sufficient input data? No 
5. Does it have an approved procedure and knowledge to implement tasks? Yes 
6. Does it have experience of similar product design? Yes 
7. Does it need new technology and methodology? No 
Calculation of Quality Index Comment 
1. Evaluation Factor Value: Ez. s =4 1. Needs corrective action. 
2. Complexity Factor Value: C2.6 =2 2. Efficient. 
3. Quality Index: Q2a =4x2=8 
Designer: Date: 
Approved by Date: 
5-54 
Activity 2-7: Integrated Test Planning 
INPUT TASKS OUTPUT 
Test objective: 1. Identify input data. Integrated test plan 
Functional test. (OPS-X2-27-1): 
Environmental test. 2. Define test purpose. Functional test plan. 
Reliability test. Environmental test plan. 
Life test. 3. Determine test sequence, Reliability test plan. 
sample size and procedure. Life test plan. 
Test conditions/Levels. 
4. Planning of integrated Failure Reporting Analysis and 
Test duration data. test. Corrective Action System 
(FRACA) (OPS-X2-27-2). 
Test Facilities data. 5. Test data analysis 
methods. 
Reject/Accept criteria. 
6. Test schedule. 
Hand and shoulder weapons test 
procedure (MTP-3-2-059). 
Reliability design qualification 
and production acceptance tests 
(MIL-STD-781C). 
CHECKLIST 
Output: 
1. Has it been approved for correctness? Yes 
2. Has the currently correct output been gained at the first attempt? 
If not, how many attempts (including first time and re-design)? 3 
3. Has it been gained within the allocated time (including on time)? Yes 
Task: 
4. Does it have the necessary and sufficient input data? No 
5. Does it have an approved procedure and knowledge to implement tasks? Yes 
6. Does it have experience of similar product design? Yes 
7. Does it need new technology and methodology? No 
Calculation of Quality Index Comment 
1. Evaluation Factor Value: EZ_, =2 1. No corrective action required. 
2. Complexity Factor Value: CZ., =2 2. Very efficient. 
3. Quality Index: Q2.7 =2x2=4 
Designer. Date: 
Approved by: Date: 
5-55 
Activity 2-8: Engineering Data and Documentation 
INPUT TASKS OUTPUT 
Output data from 1. Identify input data. Engineering data and 
Activities 1-1 to 1-6 documentation are under control: 
Activities 2-1 to 2-7. 2. Establish configuration OPS-X2-11 
control. OPS-X2-12 
Standard. 
3. Establish design change I 
Specification. control. I 
OPS-X2-27 
Creature. 4. Establish document 
control. 
Calculation. 
Material list. 
Engineering drawing. 
Analysis reports. 
Etc. 
CHECKLIST 
Output: 
1. Has it been approved for correctness? Yes 
2. Has the currently correct output been gained at the first attempt? 
If not, how many attempts (including first time and re-design)? 3 
3. Has it been gained within the allocated time (including on time)? No 
Task: 
4. Does it have the necessary and sufficient input data? No 
5. Does it have an approved procedure and knowledge to implement tasks? Yes 
6. Does it have experience of similar product design? Yes 
7. Does it need new technology and methodology? No 
Calculation of Quality Index Comment 
1. Evaluation Factor Value: E2_8 =4 1. Needs corrective action. 
2. Complexity Factor Value: C2 =2 2. Efficient. 
3. Quality Index: QZ. 8=4x2=8 
Designer: Date: 
Approved by Date: 
5-56 
Activity 2-9: Detailed Design Review 
I. ' 
ýý, 
INPUT TASKS OUTPUT 
Output from 1. Identify input data. Design review checklist: 
Activities 2-1 to 2-8. Functional allocation. 
2. Develop a checklist for Reliability analysis. 
design review. Human factors. 
Standardisation. 
3. Plan design review Producibility analysis. 
schedule, procedure. Environmental conditions. 
Configuration control. 
Engineering data. 
Etc. 
Follow-up plan: 
Need to establish technical 
performance measurement plan. 
Updated records: 
(OPS-X2-29). 
CHECKLIST 
Output: 
1. Has it been approved for correctness? Yes 
2. Has the currently correct output been gained at the first attempt? 
If not, how many attempts (including first time and re-design)? 3 
3. Has it been gained within the allocated time (including on time)? Yes 
Task: 
4. Does it have the necessary and sufficient input data? No 
5. Does it have an approved procedure and knowledge to implement tasks? Yes 
6. Does it have experience of similar product design? Yes 
7. Does it need new technology and methodology? No 
Calculation of Quality Index Comment 
1. Evaluation Factor Value: E2_9 =2 1. No corrective action required. 
2. Complexity Factor Value: C2.9 =2 2. Very efficient. 
3. Quality Index: QZ_y =2x2=4 
Designer. Date: 
Approved by: Date: 
5.57 
Activity 3-1: Incoming Material and Parts Inspection 
INPUT TASKS OUTPUT 
Purchase contract. 1. Identify input data. Test records: 
Physical test. 
Material List. 2. Carry out inspection and Chemical test. 
tests. Macrostructure. 
Parts List. Impact resistance. 
3. Record test data. Hardenability. 
Engineering Drawing. Forging practice. 
Non-metallic inclusion. 
Supplier inspection. 
Inspection records. 
Metal inspection procedure 
(OPS-I-100). Rejected items and corrective 
action. 
Parts inspection procedure 
(OPS-I-200). Updated reports: 
(OPS-X2-31). 
Gun barrel inspection 
(MIL-S-11595). 
Synthetic material inspection 
procedure 
(OPS-I-110). 
CHECKLIST 
Output: 
I. Has it been approved for correctness? Yes 
2. Has the currently correct output been gained at the first attempt? 
If not, how many attempts (including first time and re-design)? 2 
3. Has it been gained within the allocated time (including on time)? No 
Task: 
4. Does it have the necessary and sufficient input data? No 
5. Does it have an approved procedure and knowledge to implement tasks? Yes 
6. Does it have experience of similar product design? Yes 
7. Does it need new technology and methodology? No 
Calculation of Quality Index Comment 
1. Evaluation Factor Value: E,., =4 1. Needs corrective action. 
2. Complexity Factor Value: 3.1 =2 2. Efficient. 
3. Quality Index: Q3.1 =4x2=8 
Designer: Date: 
Approved by: Date: 
5-58 
Activity 3-2: Prototype Construction 
INPUT TASKS OUTPUT 
Engineering drawings. 1. Identify input data. 20 rifles (prototype). 
Manufacturing process. 2. Prototype construction. Manufacturing tolerance study. 
Machine and tool Process and product study. 
Inspection procedure. Correction action: 
Gun barrel forging process 
S. O. P. (not available). improvement. 
Gun barrel rifling process 
S. I. P. (not available). improvement. 
Special tool and machine Receiver design change. 
(not available). 
Updated reports 
Production line and machine (OPS-X2-32). 
layout 
(not available). 
CHECKLIST 
Output: 
1. Has it been approved for correctness? Yes 
2. Has the currently correct output been gained at the first attempt? 
If not, how many attempts (including first time and re-design)? 4 
3. Has it been gained within the allocated time (including on time)? No 
Task: 
4. Does it have the necessary and sufficient input data? No 
5. Does it have an approved procedure and knowledge to implement tasks? Yes 
6. Does it have experience of similar product design? Yes 
7. Does it need new technology and methodology? Yes 
Calculation of Quality Index Comment 
1. Evaluation Factor Value: E3-2 =4 1. Needs urgent corrective action. 
2. Complexity Factor Value: C1_2 =3 2. Inefficient. 
3. Quality Index: Q3_2 =4x3= 12 
Designer, 
__ 
Date: 
Approved by: Date: 
5-59 
Activity 3-3: Functional Test' 
INPUT TASKS OUTPUT 
Functional test plan 1. Identify input data. Recording of malfunctions. 
(from Activity 2-7). 
2. Preparation for test. Records (under normal conditions): 
Sample size: 4 rifles. Accuracy. 
3. Test conduct. Cook-off. 
Test procedures Endurance. 
(MTP-3-2-059). 4. Collect test data. Unlubricated. 
Flash. 
Noise. 
Automatic and semi-auto. 
Safety evaluation. 
Human factor evaluation. 
Maintenance evaluation. 
Corrective action. 
Updated reports: 
(OPS-X2-33). 
CHECKLIST 
Output: 
1. Has it been approved for correctness? Yes 
2. Has the currently correct output been gained at the first attempt? 
If not, how many attempts (including first time and re-design)? 3 
3. Has it been gained within the allocated time (including on time)? No 
Task: 
4. Does it have the necessary and sufficient input data? Yes 
5. Does it have an approved procedure and knowledge to implement tasks? Yes 
6. Does it have experience of similar product design? Yes 
7. Does it need new technology and methodology? No 
Calculation of Quality Index Comment 
1. Evaluation Factor Value: E3.3 =4 1. No corrective action required. 
2. Complexity Factor Value: Cam, =1 2. Very efficient. 
3. Quality Index: Q,., =4xI=4 
Designer, 
__ 
Date: 
Approved by: Date: 
5.60 
Activity 3-4: Environmental Test , 
INPUT TASKS OUTPUT 
Mission profile 1. Identify input data. Test records. 
(Activity 1-2 output). 
2. Carry out a sequence test. Data analysis. 
Climatic extremes for military 
equipment 3. Analyse all failures. Updated reports: 
(MIL-STD-210). (OPS-X2-34). 
Environmental test methods 4. Incorporate a corrective 
(MIL-STD-810D). action. 
Test plans: 5. Re-test. 
(Activity 2-7 output). 
Temperature: ± 50°C. 
Humidity: 90%. 
Salt water immersion. 
Sand and dust. 
Mud. 
Drop test: 12 ft. 
CHECKLIST 
Output: 
1. Has it been approved for correctness? Yes 
2. Has the currently correct output been gained at the first attempt? 
If not, how many attempts (including first time and re-design)? 3 
3. Has it been gained within the allocated time (including on time)? Yes 
Task. 
4. Does it have the necessary and sufficient input data? Yes 
5. Does it have an approved procedure and knowledge to implement tasks? Yes 
6. Does it have experience of similar product design? Yes 
7. Does it need new technology and methodology? No 
Calculation of Quality Index Comment 
1. Evaluation Factor Value: E3, =2 1. No corrective action required. 
2. Complexity Factor Value: C3, =1 2. Very efficient. 
3. Quality Index: Q,, =2x1=2 
Designer: Date: 
Approved by: Date: 
5-61 
Activity 3-5 Reliability Growth Test 
INPUT TASKS OUTPUT 
Functional requirement 1. Identify input data. Test records. 
(from Activity 2-1) 
2. Use Test-Analyse-And- Data analysis. 
Reliability Report: Fix (TAAF) process. 
Class I MRBF: 1000 rounds Updated reports: 
Class II MRBF: 2000 rounds 3. Re-test. (OPS-X2-35). 
Class III MRBF: 6000 rounds. 
Test plans, procedures 
(AD/A-007-093). 
Reliability growth model: 
Test-Find-Test. 
Reliability growth management 
(MIL-STD-189). 
Reliability growth testing 
(MIL-STD-1635). 
CHECKLIST 
Output: 
1. Has it been approved for correctness? Yes 
2. Has the currently correct output been gained at the first attempt? 
If not, how many attempts (including first time and re-design)? 4 
3. Has it been gained within the allocated time (including on time)? No 
Task: 
4. Does it have the necessary and sufficient input data? Yes 
5. Does it have an approved procedure and knowledge to implement tasks? Yes 
6. Does it have experience of similar product design? Yes 
7. Does it need new technology and methodology? No 
Calculation of Quality Index Comment 
1. Evaluation Factor Value: E3. s =4 1. No corrective action required. 
2. Complexity Factor Value: C3. S =1 2. Very efficient. 
3. Quality Index: Q3_s =4xI=4 
Designer. Date: 
Approved by: Date: 
5-62 
Activity 3-6: Fix Product Specification 
INPUT TASKS OUTPUT 
System specification 1. Identify input data. Type "B" Spec: 
(Activity 1-5 output). X2 rifle prime item and critical 
2. Use system engineering item development spec. 
Design creature process to derive a Type (OPS-X2-36-20). 
(Activity 2-2 output). "B" spec. from a Type "A" 
spec. Type "C" Spec: 
Related standards: X2 rifle prime item product 
MIL-S-83490. 3. Use design engineering to function spec. 
MII. -S-280A. drive Type "C" spec. from (OPS-X2-36-30). 
OPS-I-100. Type "B" spec. X2 rifle prime item product 
OPS-I-200. fabrication spec. 
OPS-I-110. 4. Use process engineering (OPS-X2-36-40). 
to derive Type "D" spec. 
from Type "C" spec. Type "D" Spec: 
X2 rifle parts manufacturing 
process spec. 
(OPS-X2-36-50). 
CHECKLIST 
Output: 
1. Has it been approved for correctness? Yes 
2. Has the currently correct output been gained at the first attempt? 
If not, how many attempts (including first time and re-design)? 4 
3. Has it been gained within the allocated time (including on time)? Yes 
Task: 
4. Does it have the necessary and sufficient input data? No 
5. Does it have an approved procedure and knowledge to implement tasks? Yes 
6. Does it have experience of similar product design? Yes 
7. Does it need new technology and methodology? No 
Calculation of Quality Index Comment 
1. Evaluation Factor Value: E, a =2 1. No corrective action required. 
2. Complexity Factor Value: C,. 6 =2 2. Very efficient. 
3. Quality Index: Q3.6=2x2=4 
Designer. Date: 
Approved by Date: 
5-63 
Activity 3-7: Edit S. O. P., S. I. P. and Technical Manuals. 
INPUT TASKS OUTPUT 
X2 rifle parts and assembly 1. Identify input data. X2 rifle standard operational 
inspection procedure. procedure. 
2. Edit S. O. P. (OPS-X2-37-10) 
X2 rifle parts manufacturing 
process. 3. Edit S. I. P. X2 rifle standard inspection 
procedures. 
X2 rifle operational requirement. 4. Edit Technical Manual. (OPS-X2-37-20) 
X2 rifle maintenance X2 rifle Technical Manual 
requirement. (OPS-X2-37-30) 
Test and Inspection equipment. 
X2 rifle spare parts requirement. 
CHECKLIST 
Output: 
1. Has it been approved for correctness? Yes 
2. Has the currently correct output been gained at the fast attempt? 
If not, how many attempts (including first time and re-design)? 4 
3. Has it been gained within the allocated time (including on time)? No 
Task: 
4. Does it have the necessary and sufficient input data? No 
5. Does it have an approved procedure and knowledge to implement tasks? Yes 
6. Does it have experience of similar product design? Yes 
7. Does it need new technology and methodology? No 
Calculation of Quality Index Comment 
1. Evaluation Factor Value: E3.7 =4 1. Needs corrective action. 
2. Complexity Factor Value: C,., =2 2. Efficient. 
3. Quality Index: Q3_7 =4x2=8 
Designer: Date: 
Approved by: Date: 
5-64 
Activity 3-8: Critical Design Review 
INPUT TASKS OUTPUT 
Output data from Activities 1. Identify input data. Design review checklist: 
3-1 to 3-7. Hardware configuration item. 
2. Develop a checklist for Mechanical design. 
design review. Environmental control. 
Producibility. 
3. Plan design review Interface control. 
schedule and procedure. Documentation control . 
Follow-up plan: 
Accuracy improvement. 
Recoil improvement. 
Design change control. 
Updated reports: 
(OPS-X2-38). 
CHECKLIST 
Output: 
1. Has it been approved for correctness? Yes 
2. Has the currently correct output been gained at the first attempt? 
If not, how many attempts (including first time and re-design)? 2 
3. Has it been gained within the allocated time (including on time)? Yes 
Task: 
4. Does it have the necessary and sufficient input data? No 
5. Does it have an approved procedure and knowledge to implement tasks? Yes 
6. Does it have experience of similar product design? Yes 
7. Does it need new technology and methodology? No 
Calculation of Quality Index Comment 
1. Evaluation Factor Value: E3$ =2 1. No corrective action required. 
2. Complexity Factor Value: CC. g =2 2. Very efficient. 
3. Quality Index: Q3$ =2x2=4 
Designer: Date: 
Approved by: Date: 
5-65 
Activity 4-1: Incoming and Material and Parts Inspection 
INPUT TASKS OUTPUT 
Purchase contract. 1. Identify input data. Inspection and test records. 
Material list 2. Carry out inspection and Non-conforming material approach. 
(OPS-X2-25-1). test. 
Corrective action: 
Military standard. 3. Non-conforming material Change supplier. 
control. Improve test procedure. 
International standard. Correct sample size. 
4. Record test data. 
Test equipment and calibration. Updated reports: 
(OPS-X2-41). 
Physical and chemical test 
procedures: 
OPS-I-100. 
OPS-I-200. 
OPS-I-110. 
Supplier inspection. 
Historical data (not available). 
CHECKLIST 
Output: 
1. Has it been approved for correctness? Yes 
2. Has the currently correct output been gained at the first attempt? 
If not, how many attempts (including first time and re-design)? 2 
3. Has it been gained within the allocated time (including on time)? Yes 
Task: 
4. Does it have the necessary and sufficient input data? Yes 
5. Does it have an approved procedure and knowledge to implement tasks? Yes 
6. Does it have experience of similar product design? Yes 
7. Does it need new technology and methodology? Yes 
Calculation of Quality Index Comment 
1. Evaluation Factor Value: E4., =2 1. No corrective action required. 
2. Complexity Factor Value: C 
.1=2 
2. Very inefficient. 
3. Quality Index: Q4, =2x2=4 
Designer. Date: 
Approved by: Date: 
5-66 
Activity 4-2: Tool Planning 
INPUT TASKS OUTPUT 
Manufacturing process 1. Identify input data. Tool plans 
(Activities 2-6,3-2,3-6). (OPS-X2-42-10). 
2. Tool planning. 
S. O. P. and S. I. P. Tool calibration and mai ntenance 
(Activity 3-7). plan 
(OPXS-X2-42-20). 
Tool requirement. 
Updated reports: 
Tool design. (OPS-X2-42). 
Tool purchase plan. 
Special tools (not available). 
Experience data. 
CHECKLIST 
Output: 
1. Has it been approved for correctness? Yes 
2. Has the currently correct output been gained at the first attempt? 
If not, how many attempts (including first time and re-design)? 3 
3. Has it been gained within the allocated time (including on time)? No 
Task: 
4. Does it have the necessary and sufficient input data? No 
5. Does it have an approved procedure and knowledge to implemen t tasks? Yes 
6. Does it have experience of similar product design? Yes 
7. Does it need new technology and methodology? Yes 
Calculation of Quality Index Comment 
1. Evaluation Factor Value: E12 =4 1. Needs urgent corrective action. 
2. Complexity Factor Value: C2=3 2. Inefficient. 
3. Quality Index: QM2 =4x3= 12 
Designer. Date: 
Approved by: Date: 
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Activity 4-3: Pilot plan 
INPUT TASKS OUTPUT 
Engineering drawing. 1. Identify input data. Pilot run size: 500 X2 rifles. 
Manufacturing process. 2. Use regular production Discover inadequacies: 
tooling and producing Assembly process incorrect. 
Material list process. Heat treatment unsatisfactory. 
(OPS-X2-25-1). Needs special tool for rifling 
3. Analyse test data from "Ejector spring" under high 
Tool and machine. pilot-run product. failure rate. 
S. O. P. Process capability analysis. 
S. I. P. Corrective action. 
Performance requirement. Updated reports: 
(OPS-X2-43). 
Process capability data 
(not available). 
Tolerance calculation 
(not available). 
Experience data. 
CHECKLIST 
Output: 
1. Has it been approved for correctness? Yes 
2. Has the currently correct output been gained at the first attempt? 
If not, how many attempts (including first time and re-design)? 3 
3. Has it been gained within the allocated time (including on time)? No 
Task: 
4. Does it have the necessary and sufficient input data? No 
5. Does it have an approved procedure and knowledge to implement tasks? Yes 
6. Does it have experience of similar product design? Yes 
7. Does it need new technology and methodology? Yes 
Calculation of Quality Index Comment 
1. Evaluation Factor Value: E43 =4 1. Needs urgent corrective action. 
2. Complexity Factor Value: C4.3 =3 2. Inefficient. 
3. Quality Index: Qa, =4x3= 12 
Designer: Date: 
Approved by: Date: 
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Activity 4-4: Reliability Qualification Test 
INPUT TASKS OUTPUT 
Reliability requirement 1. Identify input data. Test record 
(Activities 1-1 and 2-1). (OPS-X2-44-10) 
2. Define the basis for 
Sample size: 3 rifles. success or failure of item Analysis reports 
being tested. (OPS-X2-44-20) 
Reliability test procedure for 
prototype small calibre arms 3. Carry out test. Updated reports: 
(AD/A-007-093) (OPS-X2-44) 
4. Collect and analyse data. 
Hand and shoulder weapons test 
procedures 5. Corrective action. 
(MTP-3-2-059) 
Test conditions: 
Includes all rates of fire and 
use bipod. 
Ammunition: M197. 
CHECKLIST 
Output: 
1. Has it been approved for correctness? Yes 
2. Has the currently correct output been gained at the first attempt? 
If not, how many attempts (including first time and re-design)? 2 
3. Has it been gained within the allocated time (including on time)? Yes 
Task: 
4. Does it have the necessary and sufficient input data? Yes 
5. Does it have an approved procedure and knowledge to implement tasks? Yes 
6. Does it have experience of similar product design? Yes 
7. Does it need new technology and methodology? No 
Calculation of Quality Index Comment 
1. Evaluation Factor Value: E =2 1. No corrective action required. 
2. Complexity Factor Value: C4, =1 2. Very efficient. 
3. Quality Index: Qµ =2x1=2 
Designer. Date: " 
Approved by: Date: 
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Activity 4-5: Life Test 
INPUT 
Sample size: 3 rifles, each 
firing 25,000 rounds. 
Test type: replacement. 
Operation mode: automatic. 
Test Plan: 
(OPS-X2-45-10). 
Experience. 
TASKS 
1. Identify input data. 
2. Carry out test. 
3. Collect and analyse test 
data. 
OUTPUT 
Product and parts life data. 
Suggestions for support plans and 
maintenance. 
Updated reports: 
(OPS-X2-45) 
4. Record failure time 
(round). 
5. Replace or repair any 
failure during the test. 
CHECKLIST 
Output: 
1. Has it been approved for correctness? 
2. Has the currently correct output been gained at the first attempt? 
If not, how many attempts (including first time and re-design)? 
3. Has it been gained within the allocated time (including on time)? 
Task: 
4. Does it have the necessary and sufficient input data? 
5. Does it have an approved procedure and knowledge to implement tasks? 
6. Does it have experience of similar product design? 
7. Does it need new technology and methodology? 
Calculation of Quality Index 
1. Evaluation Factor Value: EIS =1 
2. Complexity Factor Value: C4.5 =1 
3. Quality Index: Qs 1x 1= 1 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Comment 
1. No corrective action required. 
2. Very efficient. 
Designer. Date: 
Approved by: Date: 
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Activity 4-6: Process Capability Analysis 
INPUT TASKS OUTPUT 
Engineering drawings 1. Identify input data. Variability of process. 
(Activities 2-1 to 2-7). 
2. Measure product Process capability analysis 
Manufacturing process uniformity. (OPS-X2-46-10). 
(Activities 2-6,3-2,3-6). 
3. Collect and analyse Updated reports: 
Machine tolerances. process data. (OPS-X2-46). 
Pilot-run inspection data 
(Activity 4-3). 
Historical data. 
CHECKLIST 
Output: 
1. Has it been approved for correctness? Yes 
2. Has the currently correct output been gained at the first attempt? 
If not, how many attempts (including fast time and re-design)? 2 
3. Has it been gained within the allocated time (including on time)? Yes 
Task: 
4. Does it have the necessary and sufficient input data? No 
5. Does it have an approved procedure and knowledge to implement tasks? Yes 
6. Does it have experience of similar product design? Yes 
7. Does it need new technology and methodology? No 
Calculation of Quality Index Comment 
1. Evaluation Factor Value: E, 
_6 =2 
1. No corrective action required. 
2. Complexity Factor Value: C4.6 =2 2. Very efficient. 
3. Quality Index: Q, a =2x2=4 
Designer. Date: 
Approved by: Date: 
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Activity 4-7: Final Design Review 
INPUT TASKS OUTPUT 
Engineering drawings 1. Identify input data. Final design review reports 
(Activities 2-1 to 2-7). (OPS-X2-47-10). 
2. Develop final design 
Material list review checklist. Corrective action: 
(Activity 2-5). Improve parts design. 
3. Plan design review Improve production process. 
All test reports. schedule and procedure. Design change control. 
etc. 
Final reliability data. 
Updated reports: 
Output data (OPS-X2-47). 
(Activities 4-1 to 4-6). 
Feedback data. 
Production Plan. 
CHECKLIST 
Output: 
1. Has it been approved for correctness? Yes 
2. Has the currently correct output been gained at the first attempt? 
If not, how many attempts (including first time and re-design)? 2 
3. Has it been gained within the allocated time (including on time)? No 
Task: 
4. Does it have the necessary and sufficient input data? No 
5. Does it have an approved procedure and knowledge to implement tasks? Yes 
6. Does it have experience of similar product design? Yes 
7. Does it need new technology and methodology? No 
Calculation of Quality Index Comment 
1. Evaluation Factor Value: E, 7 =4 1. Needs corrective action. 
2. Complexity Factor Value: C17 =2 2. Efficient. 
3. Quality Index: QQ7 =4x2=8 
Designer. Date: 
Approved by: Date: 
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Activity 4-8: Design Release 
INPUT TASKS OUTPUT 
All engineering drawings. 1. Identify all input data. Identification of all input data. 
All test records. 2. Freeze all design data. Design release package. 
All analysis reports. 3. Ensure that transition 
from development to 
All documents: production will be 
Standards. smooth. 
Specifications. 
Technical Manuals. 
Configuration audit 
(not available). 
CHECKLIST 
Output: 
1. Has it been approved for correctness? Yes 
2. Has the currently correct output been gained at the first attempt? 
If not, how many attempts (including first time and re-design)? 4 
3. Has it been gained within the allocated time (including on time)? Yes 
Task: 
4. Does it have the necessary and sufficient input data? No 
5. Does it have an approved procedure and knowledge to implement tasks? Yes 
6. Does it have experience of similar product design? Yes 
7. Does it need new technology and methodology? No 
Calculation of Quality Index Comment 
1. Evaluation Factor Value: E4, =2 1. No corrective action required. 
2. Complexity Factor Value: CC. B =2 2. Very efficient. 
3. Quality Index: Q, 4 =2x2=4 
Designer: Date: 
Approved by: Date: 
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5.3.2 Quality measurement to Conceptual phase 
Phase 1 
i. Summation over the individual activity quality indices: 
EQa=E(E, xC) =4+2+8+1 +2+4=1 
ii. Summation over the individual Complexity Factor: 
ECG=2+1 +2+1 +1 +2=9 
iii. The weighted Evaluation value for Phase 1: 
Hp, ?I =2.33 = C 9 c/ 
iv. The Quality Index for Phase 1: 
Q7= 1- 
4p1 
-11 
x100 %= 
f(1 
- 
2.3 
11)x1001%=55.67% ll 
Since Hp, = 2.33 and Qpj = 55.67%, then the conclusion is that the Conceptual 
Phase was implemented in an 'Efficient' and 'Meets requirements' manner (see 
Table 4.5). 
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5.3.3 Quality measurement to Design phase 
Phase 2 
i. Summation over the individual activity quality indices: 
EQ, v=E(E, xC)4+8+4+2+12+8+4+8+4=54 
ii. Summation over the individual Complexity Factor: 
EC, =1 +2+1 +1 +3+2+2+2=16 
ii. The weighted evaluation value for Phase 2: 
H 
EEP, 
_54 =3.38 E C, 16 
iv. The Quality Index for Phase 2: 
QP2 =1- 
4P2 
11 x 
100 %= 
{(i 3.3- 
11 Jx 1001 %= 20.67% J 
According to Table 4.5, the conclusion is that the Design Phase was implemented 
in an 'Inefficient' and 'Provisionally meets requirements' manner. 
ý' 
,.. 
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5.3.4 Quality measurement to Development phase 
Phase 3 
i. Summation over the individual activity quality indices: 
EQ, 
v=E(E, xC) =8 +12+4+2 +4+4+8+4=46 
ii. Summation over the individual Complexity Factor: 
ECG=2+3+1 +1 +1 +2+2+2=14 
iii. The weighted evaluation value for Phase 3: 
H_ 46 =3.286 C, 14 
iv. The Quality Index for Phase 3: 
QP3 = I(1 -x 100 %_ f(1 - 3.266 -1 )4-1 x 100 J %= 23.80% 
According to Table 4.5, the conclusion is that the Development Phase was 
implemented in an 'Inefficient' and 'Provisionally meets requirements' manner. 
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5.3.5 Quality measurement td Qualification phase 
Phase 4 
i. Summation over the individual activity quality indices: 
EQa=E(E, xa) =4+12+12+2+1 +4+8+4=47 
ii. Summation over the individual Complexity Factor: 
EC, =2+3+3+1 +1 +2+2+2=16 
iii. The weighted evaluation value for Phase 4: 
H_= 47 = 2.938 E C, 16 
iv. The Quality Index for Phase 4: 
ON =1-41x 100 %=f 
r1 
_ 
2.934 81 1) x 1001 %= 35.42% 
According to Table 4.5, the conclusion is that the Qualification Phase was 
implemented in an 'Inefficient' and 'Provisionally meets requirements' manner. 
5-77 
5.3.6 Quality measurement for a Quality Management System during 
Design Stage 
For each phase of the quality system, the weighted evaluation has been 
determined by H 1, Ham, H and HP4. 
Assume that for each phase, a specific weighting factor has been prescribed 
by: 
Wp1 = 2, Wp2 = 2, Wp3 = 3, WP4 = 2. 
(WP = value from 1-4, see Table 4.2). 
Thus a weighted evaluation value for the quality system (HS) can be 
calculated by: 
= 
WPHP 
= 
WP1 HP1 + W, HPz + WP PS + WP4HP4 HS 
E WP WPI + WP2 + WPS + WAa 
_2x2.33 +2x3.38 +3x3.286 +2x2.938 = 3.017 2+2+3+2 
ii. Therefore, Quality System Index (QS) will be: 
QS =1- 
4S 
-1x 
100 %=f 
(1 
- 
3,017 
11lx 
1001 %= 32.77% 
j 4- 
According to Table 4.6, the conclusion is that the Quality System was 
implemented in an 'Inefficient' and 'Performance provisionally meets 
requirements' or 'over time limits' manner. 
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5.3.7 Conclusion of study and areas for improvement 
i. Conclusion of Study 
According to Table 4.3, when the 'Quality Index' of any individual activity 
equals 12, corrective action is needed. When it is equal to 8, then routine 
corrective action is needed. Therefore, Activities 2-5,3-2,4-2,4-3 need 
urgent corrective action and Activities 1-3,2-2,2-6,2-8,3-1,3-7,4-7 need 
routine corrective action. 
The causes are due to: 
1. The activity had insufficient input data to implement the design 
tasks, i. e. lack of handbooks, plans, procedures or experience data. 
2. The design output did not conform with the specification or 
requirement. Therefore re-design/re-work is needed, i. e. lack of 
professional knowledge or influenced by previous design changes. 
3. The design tasks cannot be completed within the allocated time, i. e. 
the estimated time did not take into account all design variables or 
uncertain 'out-of-control' factors. 
4. Technical or technological problems such as: 
a. The use of a lightweight aluminium alloy receiver provides 
durability while reducing the overall weight of the rifle, 
although there was no manufacturing experience on 7075 
aluminium alloy. 
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b. Substituting 'cold forging' for 'hot forging' to improve the 
macrostructure of the gun barrel, although there were 
problems in the manufacturing process. 
c. Using 'pushing' instead of 'pulling' for the rifling process to 
improve accuracy but in this case special tools need to be 
designed, which causes delay. 
5. Management problems such as: 
a. Inaccurate time allocations and time adjustments which are 
inflexible - some activities can be implemented early. 
b. 'Process capability' is not investigated enough, therefore the 
machine tolerance does not match the design tolerance and 
so more re-design/re-work is needed. 
c. Some previous design changes did not notice subsequent 
design activities, which caused more re-design tasks and time 
delay. 
ii. Areas for improvement 
1. For design information enhancement: collection, investigation, 
management and distribution would provide sufficient design input 
data. 
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2. To consider about technological challenge and other possible 
uncertain factors: make the estimated time (allocated time) closer 
to realistic time. 
3. Establish an on-line information system to improve design change 
control, configuration control, documentation control and decrease 
re-design times. 
4. In general, better planning of the design operation would have 
prevented many of these inefficiencies. 
5.4 THE DIFFICULTIES OF APPLICATION ON 
QUALITY MEASUREMENT MODEL DURING DESIGN STAGE. 
The 'time criteria' is very important in the application of a Quality 
Measurement Model but 'time allocation' is not so easy: it is very 
dependent on design and engineering experience. The job of 'time 
allocation' is beyond the Quality Assurance engineer's responsibility. 
Usually, the Project Manager and the consultant team are responsible for 
allocating the time for each activity. To overcome the time limitation, a 
'parallel' approach must be used to approach product design and 
development. Some other management techniques, such as PeRT (Program 
Evaluation and Review Technique) and CPM (Critical Path Method) are 
also useful for 'time allocation'. 
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ii. Most design and development problems are cross-organisationally bounded. 
The key to solving such problems is teamwork. This will need the 
company to have adopted TQM, or already have established a quality 
system based on ISO 9001. The company must also educate and train 
employees to understand and use quality management techniques, after 
which the 'Quality Measurement Model' can be applied properly. 
iii. To apply the 'Quality Measurement Model' updated design data and 
'design change' records need to be kept. A Quality Information System 
will need to be established to implement efficient and effective 
measurement (see Chapter 6 for more discussion on QIS). 
6-1 
CHAPTER 6 
THE ANALYSIS OF SOFTWARE DESIGN CONTROL 
AND 
DEVELOPING THE QUALITY INFORMATION SYSTEM OF 
PRODUCT DESIGN AND DEVELOPMENT 
6.1 THE ANALYSIS OF SOFTWARE DESIGN CONTROL 
6.1.1 Introduction 
Modern complex products/systems have become increasingly dependent 
upon software for their operation. Tlius, the software development 
activities must closely parallel hardware (physical product) development. 
There is now general recognition of the seriousness of the software 
problem and about 60% of all software errors are introduced during the 
requirements definition and design phases. It is, therefore, necessary to 
develop a quality management programme to detect and prevent software 
errors. (Howley, 1978) 
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6.1.2 Definition 
Before discussing "software design control", some definition are given 
as followings (C. I. T., 1985 and Jones, 1987): 
i. Software 
Software covers all instructions and data which are input to a computer to 
cause it to function. This includes operating systems, compilers and test 
routines, as well as applications programs. The definition embraces the 
documents used to define and describe the program (including flowcharts, 
network diagrams and program listings) and also covers any associated 
specifications, test data, test results and user instructions. 
ii. Computer Software Configuration Item (CSCI) 
CSCI is a functionally oriented or logically distinct segment of software 
that is controlled by configuration management in the same way as an item 
of hardware. 
iii. Computer Software Component (CSC) 
CSC is a functional or logical segment of CSCI. It may be at any level of 
the software structure and a typical software hierarchical structure may 
include the sub-system, module and individual unit. Units are the smallest 
logical segment of software. 
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iv Computer Software Documentation '(CSD) 
CSD is the technical documentation that describes the capabilities and 
limitations of a CSCI, or provides operating or maintenance instructions for 
the software. (The specification and documentation hierarchy are 
illustrated in Fig. 6.1). 
V. Code 
Instructions in a format suitable for reading by a computer (Source Code 
refers to that particular list of statements in the language used, which are 
given to the computer for decoding). 
vi Liste 
Printed list of the program instruction. 
vii. Media 
Physical items containing the program, for example disks, tapes, memory 
chips. 
viii. Specification 
A statement of requirements. 
6-4 1 
6.1.3 Time-phased Quality Management Programme 
Here, 'Time-phased Quality Management Programme' will be used as a 
basic frame to describe the major activities of software design control: 
i. Conceptual Phase 
(1) In the conceptual phase, the design must focus on user 
requirements, which should be the starting point in a top- 
down design approach. 
The user requirements specification should describe the 
functions required of the system. 
(2) The initial analysis of system software requirements is 
accomplished to define the complete functional performance, 
interface and qualification requirements of each CSCI in the 
system. The results of this analysis form the functional 
baseline for system software, which is used to determine the 
overall hierarchy of the software, to plan further software 
effort and establish design criteria, standards and constraints 
to be followed during subsequent software development. 
(3) After establishment of the functional baseline, a software 
requirement analysis is conducted to identify the CSCI's and 
CSC's that will be needed to meet the software requirements 
of the procurement specification. This analysis will be used 
to develop segments of the software structure and document 
the detailed requirements of each segment. The result of this 
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effort is the allocated baseline. The allocated baseline 
defines each CSC, describes the functions that each must 
perform and delineates the interface between each CSC. 
ii. Design Phase 
(1) The preliminary design activity consists of the development 
of detailed requirements for each CSCI and CSC. Using the 
allocated baseline, software engineers begin to develop the 
requirements for sub-systems and start detailed 
documentation of required software functions. This 
development includes applicable inputs and outputs of each 
sub-system, timing, interruptions, sequencing and interface 
among sub-systems. 
(2) The results of the preliminary design are used during the 
detailed design stage to develop specific functional 
requirements for each CSC down to each module and unit of 
the software architecture. The results of the detailed design 
are a 'road map' of the functions that will be performed by 
each CSC, inputs, outputs and interface requirements. 
The final software design can then be translated into 
computer-readable code for operation. 
iii. Development Phase 
(1) Actual translation of the detailed software design of each 
CSC into computer-readable code is a critical activity of the 
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overall software engineering process, because here is where 
the commands for computer computations and functions are 
translated from human to computer-usable form. 
(2) The software code for each unit/module is tested thoroughly 
to ensure that the proper coding has been accomplished. 
Reliability, safety and human engineering disciplines have a 
vested interest in this phase of software development. The 
proper coding of software determines how reliably the total 
system will operate in the field. Safety is concerned with the 
operation of the system in a hazard-free manner and software 
performance can either increase or reduce hazards, depending 
on how the coding is accomplished. Proper software coding 
that minimises the occurrence of human-induced error 
increases overall system performance. 
(3) The coded software developed during the previous activity is 
combined and tested in integrated segments. The purpose of 
this activity is to allow an orderly process to build the total 
software package. It is easier to find errors that occur as the 
individual units are combined, rather than trying to put it all 
together at one time and then having to find errors at the 
system level. 
iv. Oualification Phase 
(1) The final activity in software development is CSCI testing. 
CSCI testing is accomplished by actual loading of the 
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software onto the system and testing as part of the overall 
system acceptance test effort. This activity produces and 
validates the final software product baseline. 
(2) After product baseline, the software is combined with the 
production hardware to produce the total system. The system 
is then subjected to various tests (ESS, qualification, 
acceptance, etc. ) to demonstrate that it meets the 
requirements of the procurement specification. Software 
errors identified during these tests must be corrected prior to 
delivery to the customer. 
6.1.4 Major Sources of Error during Software Design and Development 
The aim of carrying out a time-phased quality management programme is 
to detect and prevent errors during the design stage. 
The major sources of error during design are as follows (C. I. T., 1985): 
Sources of error in the requirement specification 
- Incorrect requirements 
- Inconsistent or incompatible requirements 
- Requirements are unclear or illogical. 
- The requirement is left out of the specification (e. g. handling 
of invalid inputs). 
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Sources of Design errors 
- Unstructured approach to the design breakdown. 
- Use of unstandardised languages. 
- Lack of change control. 
- Misunderstanding of specification. 
Types of Coding Faults 
- Syntax errors involving incorrect use of statements. 
- Logical errors in translating the algorithm into code. 
- Detailed typographical errors may be detected by 
sophisticated compilers. 
- Compilers are complex packages and can therefore introduce 
errors. 
6.1.5 Quality Measurement for Software Design 
In Chapter 4 we applied two independent factors - Evaluation Factor and 
Complexity Factor, to measure each design activity's quality achievement. 
The measurement theory and algorithm developed in Chapter 4 is still 
suitable to use: 
Evaluation Factor (E; ) 
- To evaluate the software design output for its correctness 
(verification) and consistency (validation). 
- To count the number of design changes. 
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Complexity Factor (C) 
The complexity rating can be described in terms of language levels, the 
program length on the basis of the number of source code lines, or 
something of a comparable nature. 
Quality Index for Individual Activity (QA) 
QA=E. xC1 
Quality Index for each phase (Qp) and overall design stage (Q) They 
will apply the same equations as used in Chapter 4. 
6.2 DEVELOPING THE QUALITY INFORMATION SYSTEM OF 
PRODUCT DESIGN AND DEVELOPMENT 
6.2.1 Introduction 
The purpose of establishing a quality information system during the 
design stage is to provide project managers and engineers with the 
data they need to determine quality achievement. If provided in a 
timely manner, this information can be used for effective planning, 
review and control of actions related to product quality. 
2. The benefits of a computer-based quality information system are as 
follows: 
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i. The inherent capabilities of computer technology to save 
time and cost through efficient data collection, analysis, 
recording, distribution and updating. 
ii. The timely availability of data provided by computers allows 
engineers to spend their time conducting analyses and 
providing inputs to the design process based on real-time 
information. 
iii. To provide an input to the design process which enhances 
the supportability of the product being designed as against 
after-the-fact analysis of what should have been done. 
iv. Maintains consistency and traceability in fast changing 
designs. 
v. Facilitates communication of design information between 
members of the product development team. 
vi. Promotes re-use of existing design knowledge through a 
knowledge-based database. 
vii. The exchange of information with other support information 
systems or databases. (If an incompatibility exists, an 
additional data-handling software package will be required). 
3. The key points in establishing a computer-based quality information 
system are as follows: 
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i. Define information requirements. 
ii. Develop information flows. 
iii. Design the database. 
iv. Choose a computer system. 
v. Use and manage the information system. 
6.2.2 Definition of the Information Required 
This will be a detailed analysis of the type of information generated at each 
design activity in terms of. 
i. What is needed. 
ii. How it is generated. 
iii. How it is measured. 
iv. What is its volume. 
v. To where does it need to be transmitted. 
In Chapters 3 and 4a clear illustration is given for each activity's input 
and output, as well as the quality achievement measured by quality indices 
QA, Qp and Q. 
Here, strict procedures are established to identify each activity's output 
data. These identification procedures, including correction action and design 
change control, are shown in Fig. 6.2. 
The volume of information and the method of data transmission will be 
considered when choosing a computer system. 
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6.2.3 Developing Information Flows 
The scope of the information system for the design stage will be limited 
in conceptual, design, development and qualification phases. 
Two information flows will be considered: 
L Tracking from conceptual phase to design phase, development phase 
and then qualification phase (e. g. starting from Activity 1-1, 
Customer Needs, and ending with Activity 4-8, Design Release). 
This information flow is to help manage and control the overall 
design activities. 
ii. Tracking from the qualification phase to development phase, design 
phase and then conceptual phase. This information flow is actually 
a feedback system for design change control and to update data. 
(Simplified versions of these two information flows are shown in 
Fig. 6.3). 
These two information flows produce the means of real-time quality 
management. Once a design change occurs, the upstream or downstream 
activities' records will be updated immediately, thus it can be seen as an 
iterative process which is refined as the project progresses. 
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6.2.4 Database Design 
The database is an essential component of an information system. It 
includes application programs, user interfaces and other types of software 
packages. 
To minimise interface problems and to simplify input/output formats, a 
single database for all source data and analyses is suggested. Such a 
database, although not now in existence, would combine all pertinent data 
into one database that could serve all design application and quality 
management requirements (see Fig. 6.4). 
The necessary requirements for a single database design are as follows: 
i. Information in the database must be organised in a systematic 
manner so that it is uniquely addressable and readily accessible. 
ii. A Database Management System (DBMS) needs to be established 
for managing a database, particularly for storing, manipulating and 
retrieving data on a computer system. 
iii. Calculation and query programs, in which all the mathematics and 
query algorithms are specified, need to be designed. 
iv. A centralised distribution database needs to be designed which will 
form an open system architecture to allow the exchange of 
information between designer, manufacturer, quality engineer and 
manager. 
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V. Inputs to the single database could be obtained from compatible 
CAD, CAM, CAE data systems or other knowledge-based 
application packages. If an incompatibility exists, an additional 
data-handling package will be required. 
6.2.5 Choosing a Computer System 
A quality information system consists of a database, a set of computer 
programs and computer hardware. 
When choosing the correct computer system for quality management 
applications, many variables must be considered, including hardware, 
software, data, methods of transmission, volume and cost effectiveness. 
A company might be buying an initial computer system for quality 
management applications, or adding to an existing system to include quality 
management capabilities. 
Another point to consider is whether quality management will be using the 
system as a stand-alone operation that is separate from other uses, or if the 
system will be used on a time-share basis with other users. 
Planning for what type of system to install should be based on a logical 
evaluation of the requirements the users intend to meet. A general 
planning process is as follows: 
i. The first point to consider is what output is required, how the output 
is to be provided to users or other organisations and the anticipated 
volume of the output and the data to be stored. 
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ii. The next step is to identify the software requirements necessary to 
provide the output required to process the volume of data in a 
timely manner. 
iii. The final step is selecting the hardware configuration necessary to 
support the required software packages. 
6.2.6 Managing and Using the Quality Information System 
To manage a quality information system requires the creation of 
procedures, instructions and forms for reporting, handling and monitoring 
various data. It also requires computer programs for efficiently processing 
the data into formats suitable for quality management. The use of a single 
unified database simplifies the problems of file searching, report generation 
and adding new data. 
The information needed for different purposes are as follows: 
i. For Design Engineers 
They need historical data applicable to the design and development 
of new products having a similar nature and function. 
eers ii. For Manufacturing Engineers 
They need to know manufacturing processes, tool planning, process 
capabilities etc. 
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iii. For Ouality En ineers 
They need to know the quality achievement index, test data, design 
change reports, corrective actions, etc. 
iv. For Managers 
They need to know the project progress, cost and time control, the 
quality index and design review reports etc. 
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CHAPTER 7 
DISCUSSION, CONCLUSION AND RECOMMENDATION 
7.1 DISCUSSION 
The 'Time-phased Quality Management Programme' which has been developed 
in Chapter 3 is a generic programme. It is not only suitable for physical products 
design control, but can also be applied to software design control (as discussed 
in Chapter 6). It also provides a basic framework for 'quality measurement' and 
'information systems' (as discussed in Chapters 4 and 6). However, in practical 
application, it must be tailored to meet the specific requirements of a particular 
design or need. 
The significant areas that should be considered when tailoring a programme are 
as follows: 
i. Time and resources available: Resources include budget, 
personnel, technical ability, support facilities. 
ii. Type of product: Mechanical, electric, electronic, electro- 
mechanical, aerospace, chemicals, nuclear and energy equipment, 
etc. 
iii. Complexity of product: For some simple product designs, it is 
only necessary for a few activities to be carried out. 
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iv. Size of production: For large batch production, more attention 
must be paid to tool planning, process design and process capability 
analysis. 
v. Amount of design freedom: The more constraints, the less 
freedom. The common constraints are as follows: 
- Standards 
- Requirements 
- Safety Regulations 
- Compatibility with other existing systems. 
vi. Work already done: Work already done should not be repeated 
just for the sake of accomplishing a design activity or process. 
vii. Past experience and historical data: This should indicate the 
most appropriate activities for a specific programme. 
More applications are discussed, as follows: 
7.1.1 The application of a time-limited development project 
Basically, a time-phased management programme is a sequential system 
of operation. Today, major product/development programs often do not 
allow enough time to complete all activities in one-after-the-other style (see 
Fig. 7.1). 
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To overcome the time limitation, a 'parallel' approach must be used to 
approach product development. But still we need to use the time-phased 
programme as a baseline to consider which activities need to be started 
as soon as possible. A general definition of a parallel approach is given 
as: 
Design and development begins and carries forward while 
prototypes are being made and tested; as prototypes are being 
tested, unit production is begun. (Feigenbaum, 1991) 
A parallel approach will demand stricter quality management to assure 
development success. If any design change occurs, this will cause more 
rework and considerable cost. Some other management techniques, such 
as PERT (Program Evaluation and Review Technique) and CPM (Critical 
Path Method) are also useful for the parallel approach. 
7.1.2 Different application for mass-production and 
io b-shop type production 
For mass-produced items, during the design stage more attention must be 
given to: 
- material and parts selection 
- standardisation and exchangeability 
- tool planning 
- pilot runs 
- process optimisation 
- process capability analysis. 
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Usually, high-tech products such as satellites and aircraft are job-shop 
production types. The design control activities rely on design criteria, 
design analysis and reliability design. New-design control is particularly 
of great importance to a company quality programme under job-shop 
conditions. When only one or a few units are to be produced, 'make it 
right the first time' becomes more than a slogan - it becomes a necessity. 
On the other hand, in a research and development oriented company, the 
design control activities may make extensive use of such techniques as 
environmental testing and reliability analysis. 
7.1.3 Different applications for mechanical and electronic products 
For mechanical products, design control will stress 
- producibility 
- manufacturing process design 
- stress/strength analysis. 
For electronic products, design control will stress 
- environmental stress screen test 
- assembly design 
- worst-case analysis 
- sneak circuit analysis. 
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7.1.4 Applications for product improvement 
For existing product improvement, design control will be easier than totally 
new product design. 
Some design and development phases can be brief or even combined with 
other phases (or activities). 
Past experience, historical data and lessons learned from field use could 
indicate the necessary 'design control activities' for a specific programme. 
7.1.5 Using a time-phased quality management programme 
to support configuration management 
By actually tailoring a time-phased quality management programme, 
configuration control can be achieved as follows: 
i. Conceptual Phase 
After system requirements are completed, a Functional baseline can 
be set up. In the meantime, a Configuration Control Board can be 
included in the project organisation. 
ü. Design Phase 
During the design phase, the Allocated baseline can be set up and 
the Configuration Item (hardware and software) defined. In the 
meantime, design data and design change records will be 
documented. 
7-6 
iii. Development Phase 
All design improvements, test data, corrective actions and technical 
data (including drawings, specifications, reports etc. ) will be 
documented. 
'Interface control' between functional and physical characteristics, 
hardware and software will be implemented. 
iv. Qualification Phase 
The Product baseline will be set up. Functional Configuration Audit 
and Physical Configuration Audit must be implemented. 
On the other hand, the Quality Information System which we have 
developed in Chapter 5 will support Configuration Accounting Reporting 
Systems. 
7.1.6 The extended meaning of 'Satisfy' and 'Conform to Specification' 
A check-point has been set up at the end of each phase in terms of 
'satisfy' or 'conform to specification'. 'Satisfy' means that every output 
in the phase fulfils or exceeds the expected requirements. But the moaning 
of 'conform to specification' does not just mean that the output within the 
specification limits will be satisfied because the customer takes the risk to 
accept marginal products at specification limits, that may not work as 
expected, or last as long as they should in the field. Instead, reducing 
variability around the target value should be emphasized. 
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7.1.7 A comprehensive early-warning system 
The quality indices (QA, Q1, QS) we have developed in Chapter 4 will form 
a string early-warning system which can monitor each activity and phase 
and the overall design and development performance, as well as force 
corrective action to be taken. 
Therefore, the design reviews and check-points at the end of each phase, 
as well as various tests, predictions, FMEA and so on, all form a 
comprehensive early-warning system. 
The early-warning system also makes the time-phased quality programme 
an 'active' management system, not just to detect current incorrect output 
but also to prevent more serious influences on later activities. 
7.1.8 More precise 'Quality Achievement Measurement' 
The rating value used for the Evaluation Factor and the Complexity 
Factor is 1-4 (see Chapter 4). The evaluation grade used for the quality 
indices (QA, Qp, QS) is categorised into three intervals - very efficient, 
efficient and inefficient. 
For more precise measurements, a rating value of 1-5 (or even 1- 6) is 
given and the evaluation grade is divided into four (or even five) intervals. 
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7.1.9 Applying Quality Indices to 'Development Risk Control' 
Originally, the quality indices developed in Chapter 4 are used to measure 
the 'correctness' of the design output and the 'efficiency' of the design 
process in terms of time, cost and performance. 
These quality indices can also be applied to indicate the following three 
types of development risk: 
i. Schedule risk: This type of risk covers technical success within 
development costs but, serious delays in the schedule. 
ii. Cost risk: This type of risk is that technical success will be 
achieved within schedule but at a development cost far in excess of 
that which was predicted at the beginning of the development. 
iii Technical risk: This type of risk covers failure to achieve one or 
more the vital system performance characteristics. Usually, 
development and manufacturing test results are good technical risk 
indicators. 
7.1.10 Extending the Time-phased Quality Management Programme 
to the full life-cycle of the product 
So far, discussion has been limited to the design stage (i. e. conceptual 
design, development and qualification phase): it can extend the 
management programme to production and 'field' use, to form a life-cycle 
management system. This quality management system also forms a closed 
feedback loop to carry out continuous improvement actions. 
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7.2 CONCLUSIONS 
7.2.1 Design activities are amenable to quality management and are 
measurable 
A systematic analysis of the design process (illustrated in Chapters 2 and 
3) show that all activities carried out are amenable to discipline and control 
and, therefore, design can realistically be included in a formal quality 
management system. 
On the other hand, any complex design tasks can be decomposed to some 
activity. Each design activity requires particular input and then follows a 
certain process to obtain an output. Thus, input, process and output are 
achieved (illustrated in Chapter 5). 
Hence, we can develop a quantification model to measure the design 
activity for correctness and efficiency (see Chapters 4 and 5). 
7.2.2 The time-phase quality management system is essentially successful 
design and development (or innovation) 
In the past, quality was not a mainline activity in development and 
engineering. Innovation was thought of as the basic drumbeat for 
technology and quality work a much less challenging task. 
In today's market, quality excellence is a total-value demand which 
includes not only expectations for good, intrinsic product function, but also 
for good, extrinsic product-support and service features co-ordinated for the 
customer from all these parts of the company. 
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Carrying out a quality management programme during the design and 
development stage, at least, can achieve the following benefits: 
i. Emphasises high quality product design and process 
matching upstream - not after manufacturing planning has 
already frozen the alternatives. 
ii. Accelerates new product introduction - not deceleration, a 
primary measure of the effectiveness of a company's quality 
programme. 
iii. Reduces both the aforementioned upstream costs and their 
impact on creating much high downstream manufacturing 
costs. 
iv. Makes quality a full and equal partner with innovation from 
inception of product development. 
7.2.3 A time-phased quality management system can provide a smooth 
transition from development to production. 
Management of a complex product from development to production 
requires the effective administration and co-ordination of a multitude of 
activities. Transitional planning must be considered throughout all phases 
of the acquisition process, including design, test and initial production. 
Thus, the time-phased quality management system developed in Chapter 
3 will contribute to the smooth transition from development to production. 
7-11 
7.2.4 Through appropriate tailoring, a generic time-phased quality 
programme can be a baseline to suit different types of products 
totally new or partially revised design. hardware and software. 
simple or complex products. 
7.2.5 A time-phased quality management system can greatly assist in 
obtaining high quality product and process design by having the 
following: 
i. an early-warning system to detect incorrect design. 
ii. corrective action (feedback loop) to solve problems. 
iii. a systematic design process to prevent incorrect design. 
iv. an information system to enhance the efficiency of the 
quality management programme. 
7.3 RECOMMENDATIONS 
To implement a time-phased quality management programme involves many 
different management techniques, personnel communication and data processing. 
Therefore, to guarantee successful implementation, some pre-required conditions 
are needed, as follows: 
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i. The company should already have adopted Total Quality 
Management, or already have established a quality system based on 
ISO 9001. The company will have provided a good environment to 
implement the time-phased quality management programme. 
Most design and development problems are cross-organisationally 
bounded. The key to solve such problems is teamwork - working 
together across functional boundaries to understand each other's 
needs. 
ii. The company must educate and train the employee to understand 
and use quality management techniques. 
iii. The purpose of implementing a time-phased quality management 
programme is to help the designer communicate his creation to 
other people, whilst at the same time not interfering with his 
creativity. 
iv. Using integrated computer-aided tools (e. g. CAD, CAM, CIM) from 
the start of the design stage can enhance the efficiency and 
effectiveness of the product and process design and obtain improved 
product performance. 
It must be borne in mind, however, that the quality-related design 
process and the management system must be defined and 
implemented in the first place. Then, computer-aided tools can help 
operate them out better and faster. Attempts to implement 
computers without a clear understanding of design process and the 
quality management system have failed. 
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APPENDIX I 
PROBLEMS AT THE DESIGN AND DEVELOPMENT STAGE 
1. User requirements and mission profiles are often inadequately defined 
in design engineering terms. As a result, the design product is not 
compatible with all life-cycle use conditions: 
i. Incorrect specification environments are used. 
ii. , The design engineer interprets system performance requirements. 
iii. Operational requirements do not define full functional and 
environmental profiles (ignores transportation, storage, training, 
maintenance etc). 
2. Design requirements: 
i. Operational requirements are stated as design requirements. 
ii. Latest technical developments are used as a basis for design 
requirements. 
iii. Detailed design requirements evolve with design effort (design 
engineers confused as to what the requirements are). 
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3. Trade-off studies: 
i. Conducted as a single event on performance requirements. 
ii. New technology is used without trade-off studies being conducted. 
iii. Trade-off studies are not completed prior to Critical Design Review. 
iv. Alternative manufacturing processes are not considered. 
4. Design policy: 
i. No corporate design policy exists, or policy is not implemented 
below management level (MIL-STDs and MIL-SPECs used in lieu 
of corporate design policy). 
ii. Low cost design policy is implemented (superficial design analysis 
and trade-off studies are dictated by cost). 
iii. Lessons learned relative to design policies or practices on past 
projects are not documented. 
5. Process design: 
i. Producibility issues are not identified during Critical Design 
Review. 
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ii: Manufacturing processes are proven during low rate production 
(unanticipated tooling redesign is required for rate production). 
iii. The design is dictated by design engineering (should collocate 
design and manufacturing engineering during product development). 
6. Design analysis: 
i. Design analyses are conducted when problems occur. Design 
problems (detectable by analysis) occur during prototype testing. 
ii. Analysis recommendations are not implemented in the design. 
iii. Achievement of design maturity is planned through the use of 
extensive testing. 
7. Parts and Materials selection: 
i. Lack of standardisation is indicated by design reviews. 
ii. Engineers use their own derating criteria. 
iii. Thermal design is verified by early performance tests. (Numerous 
design deficiencies are revealed during testing. ) 
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8. Software design: 
i. Hardware/software interfaces are not defined clearly. 
ii. Programming is conducted in parallel with product design. 
(Programming should start at customer acceptance of product design 
specification). 
iii. Software progress reviews are a part of the periodic project reviews. 
9. Computer-Aided Design (CAD): 
i. CAD implementation is not supported by formal plans. 
ii. CAD is used as an interactive graphics tool. (Adequate CAD 
facilities and databases should be available to the designer). 
iii. CAD is considered an individual program, requirement, a corporate 
database is not established or used. 
iv. Design release and configuration control are not implemented in a 
CAD system. 
10. Design for testing: 
Past development projects have neglected to consider the need for 
production and field test capabilities during the early design phase. 
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i. Production test requirements are defined after design release. 
ii. Specification' should contain operational test and maintenance 
requirements. (Product is designed for performance testing and not 
for production acceptance and maintenance testing). 
iii. Design efforts are concentrated on the prime system. Automatic 
Test Equipment (ATE) design is not considered. 
11. Built-in Test (BIT) 
i. BIT requirements/constraints are not integrated into detailed design 
effort. 
ii. Integration of BIT with production test needs is considered at the 
start of the production phase (too late! ). 
iii. Trade-offs are not done for total test requirements. 
12. Configuration Control: 
i. Requirements are not tailored. 
ii. Sub-contractors are left alone. 
iii. Configuration control is ended with delivery. 
iv. Improvement changes are expedited. 
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13. Design Reviews:, 
The reviews themselves often become a forum for providing an overview 
of the overall hardware design, rather than an in-depth technical assessment 
of design maturity. 
i. Review is staffed with management people and conducted in 
accordance with a master schedule. 
ii. Review is success-oriented, not a technical evaluation. Risk is not 
identified or assessed. 
iii. Review is focused on the design. Analysis, assumptions and 
processes are not reviewed. 
iv. Design reviews are held informally. 
v. Some typically forgotten review topics are: 
Product safety, 
Component applications, 
Materials, 
Design requirements analysis, 
Manufacturing and inspection processes and plan, 
Tooling and test equipment, 
High risk technology to manufacture and use, 
Reliability and maintainability, 
Built-in test, 
Production and inspection, 
Sub-contractor design, 
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Design margin analysis results, 
Production readiness, 
Software design walk-through. 
14. Design release. 
i. Design release points are pre-established. 
ii. Pre-release drawings are used. 
iii. Releases are not compatible with purchasing and manufacturing 
requirements. 
iv. Drawings are approved for release only by design engineering. 
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APPENDIX II 
DESIGN AND DEVELOPMENT CONTROL CHECKLIST 
(Based on ISO 9001, Section 4.4) 
1.4.4.1 Has a system been established, documented and authorised 
to provide for design and development control? 
2. Has this system been implemented and maintained? (Ref. 1 
above). 
3.4.4.2 Are the accountabilities, responsibilities and authorities for 
design and development activities defined and documented? 
4.4.4.2.1 Are design, development and verification activities planned 
and assigned to competent and adequately equipped staff? 
5.4.4.2.2 Are the technical interfaces between groups involved in 
, 
design, development and verification defined and 
documented? 
6.4.4.3 Are design and development input requirements identified 
änd documented and their selection reviewed for adequacy? 
7.4.4.4 Is the design output documented and expressed in terms of 
drawings, specifications, calculations and analysis? 
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8. Is the development output documented and expressed in 
terms of drawings, specifications, calculations and analysis? 
9.4.4.4 Is the development output controlled to ensure that it meets 
the design input requirements and that acceptance criteria are 
referenced? 
10.4.4.4 Is the design and development input controlled to ensure that 
regulatory or statutory requirements have been stated and 
complied with? 
11.4.4.4 Does the design and development output clearly identify 
characteristics of safety as well as critical major or minor 
features? 
12.4.4.5 Is the design verification process established, documented 
and authorised? 
13. Is this system implemented and maintained? (Ref. 12 
above). 
14.4.4.5 Are design reviews, qualification tests, comparisons to 
similar designs, demonstrations and alternative calculations 
identified, performed, recorded and verified? 
15.4.4.6 Has a system been established, documented and authorised 
to provide for the identification, review and authorisation of 
changes and modifications? 
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16. Has this system been implemented and maintained? (Ref. 15 
above). 
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DOCUMENT CONTROL CHECKLIST 
(Based on ISO 9001, Section 4.5) 
Has a system been established, documented and authorised 
to provide for document control? 
2. Has this system been implemented and maintained? (Ref. 1 
above). 
3.4.5.1 Are documents reviewed and approved by authorised staff? 
4. Are all documents that need controlling identified? 
5.4.5.1 Are the pertinent issues of appropriated documentation 
available at all locations where operations are performed? 
6.4.5.1 Does the system ensure prompt removal of obsolete 
documents? 
7.4.5.2 Are changes to documents reviewed and approved by the 
same functions/organisations that performed the original 
review and approval? 
8.4.5.2 Is the nature of the change identified on the document or 
appropriate attachments? 
9.4.5.2 Does the designated authorisation organisation have access 
to pertinent background information upon which to base their 
review and approval? 
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10.4.5.2 Hasa procedure for a master list (or equivalent document 
such as an MRI) been established to identify document 
status? 
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CORRECTIVE ACTION CHECKLIST 
(Based on ISO 9001, Section 4.14) 
1" Has a system been established, documented and authorised 
to provide for corrective action? 
2. Has this system been implemented and maintained? (Ref. 1 
above). 
3. Does the system provide for immediate withdrawal and 
rectification of non-conforming design output or products? 
4.4.14 Are non-conformances formally analysed and investigated to 
prevent recurrence? 
5" 4.14 Is the effectiveness of all corrective actions evaluated and 
recorded? 
6" 4.14 Are the changes is procedures and methods that flow from 
corrective actions documented? 
7. Are all records analysed to detect and eliminate potential 
non-conformances? 
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QUALITY RECORDS CHECKLIST 
(Based on ISO 9001, Section 4.16) 
1" Has a system been established, documented and authorised 
to provide for the identification, collection, analysis, 
indexing, filing, storage, maintenance and disposition of 
quality records? 
2. Has this system been implemented and maintained? (Ref. 1 
above). 
3.4.16 Do the records demonstrate achievement of the required 
quality? 
4. Are periodic managerial reports compiled and action 
initiated? 
5.4.16 Are all records legible and identifiable to the product 
involved? 
6.4.16 Are quality records stored and maintained in a way that 
enhances ready retrieval? 
7.4.16 Are quality records stored and maintained in facilities 
providing an environment that minimises deterioration or 
damage and prevents loss? 
II-8 
g" Have all records which have to be stored been identified and 
have retention times been established? 
Ad" 
